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*************************************************************************************************

IMPORTANT
SPECIAL NOTICES

*************************************************************************************************

The Special Provisions for Federal-aid projects (with and without DBE goals) have been revised to incorporate
changes made by new regulations governing the DBE Program (49 CFR Part 26).

Sections 2 and 5 incorporate the changes.  Bidders should read these sections to become familiar with them.
Attention is directed to the following significant changes:

Section 2, "Disadvantaged Business Enterprise (DBE)" revises the counting of participation by DBE primes, and the
counting of trucking performed by DBE firms.  The section also revises the information that must be submitted to
the Department in order to receive credit for trucking.

Section 2, "Submission of DBE Information" revises the information required to be submitted to the Department to
receive credit toward the DBE goal.  It also revises the criteria to demonstrate good faith efforts.

Section 5, "Subcontractor and DBE Records" revises the information required to be reported at the end of the
project, and information related to trucking that must be submitted throughout the project.

Section 5, "DBE Certification Status" adds new reporting requirements related to DBE certification.

Section 5, "Subcontracting" describes the efforts that must be made in the event a DBE subcontractor is terminated
or fails to complete its work for any reason.

Section 5, "Prompt Progress Payment to Subcontractors" requires prompt payment to all subcontractors.

Section 5, "Prompt Payment of Withheld Funds to Subcontractors" requires the prompt payment of retention to all
subcontractors.

SURETY 2000
Caltrans is conducting a pilot program in cooperation with Surety 2000, to test electronic bond verification systems.
The purpose of the pilot program is to test the use of Surety 2000 for verifying a bidder's bond electronically.

Surety 2000 is an Internet-based surety verification and security system, developed in conjunction with the surety
industry.  Surety agents may contact Surety 2000 at 1-800-660-3263.

Bidders are encouraged to participate in the pilot program.  To participate, the bidder is asked to provide the
"Authorization Code" provided by Surety 2000, on a separate sheet, together with the standard bidder's bond
required by the specifications.  The bidder's surety agent may obtain the "Authorization Code" from Surety 2000.

The Department will use the "Authorization Code" to access the Surety 2000 database, and independently verify the
actual bidder's bond and document the functioning of the Surety 2000 system.



"Authorization Codes" will be used only to verify bidder's bonds, and only as part of the pilot program.  The use of
"Authorization Codes" will not be accepted in lieu of the bidder's bond or other bidder's security required in the
specifications during the pilot study.

The function of the Surety 2000 system is to provide an easier way for Contractors to protect their bid security, and
to discourage fraud.  This system is available to all California admitted sureties and surety agents.

The results of the pilot study will be tabulated, and at some time in the future, the Department may consider
accepting electronic bidder's bond verification in lieu of the bidder's bond specified.

Attention is directed to Section 2-1.03, "Tribal Employment Rights” of these special provisions concerning
additional requirements for employment preference when working within the Campo Indian Reservation.

Attention is directed to Section 3, "Award and Execution of Contract," of these special provisions for special
requirements for anticipated time of award and time allowed for return of documents by the successful bidder.  If
properly executed by the bidder, it is anticipated that the contract will be approved within 24 hours of when the
executed contract and contract bonds are received by the Department.

Attention is directed to Section 4, "Beginning of Work, Time of Completion and Liquidated Damages," of these
special provisions for special requirements for beginning of work.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below.  The Revised
Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the
project plans.

A10A Abbreviations
A10B Symbols
A20A Pavement Markers and Traffic Lines, Typical Details
A20B Pavement Markers and Traffic Lines, Typical Details
A20C Pavement Markers and Traffic Lines, Typical Details
A20D Pavement Markers and Traffic Lines, Typical Details
A24A Pavement Markings - Arrows
A24D Pavement Markings - Words
A24E Pavement Markings - Words and Crosswalks
A40 Rumble Strip Details
A62A Excavation and Backfill - Miscellaneous Details
A62F Excavation and Backfill - Metal and Plastic Culverts
A73B Markers
A87 Curbs, Dikes and Driveways
D94A Metal and Plastic Flared End Sections
H1 Planting and Irrigation - Abbreviations
T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations)
T3 Temporary Railing (Type K)
T10 Traffic Control System for Lane Closure On Freeways and Expressways
T14 Traffic Control System for Ramp Closure
RS1 Roadside Signs, Typical Installation Details No. 1
RS2 Roadside Signs - Wood Post, Typical Installation Details No. 2
RS4 Roadside Signs, Typical Installation Details No. 4

Federal Project with DBE Goals  (12-01-99)

DEPARTMENT OF TRANSPORTATION

_________________________

NOTICE TO CONTRACTORS
_________________________

CONTRACT NO. 11-237804

11-SD-008-R98.6/R107.8

Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION
ON STATE HIGHWAY IN SAN DIEGO COUNTY FROM 0.3 km EAST OF CRESTWOOD ROAD

UNDERCROSSING TO 1.3 km WEST OF MCCAIN VALLEY ROAD UNDERCROSSING
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will be received at the Department of Transportation, 3347 Michelson Drive, Suite 100, Irvine, CA  92612-1692, until
2 o'clock p.m. on November 30, 2000, at which time they will be publicly opened and read in Room C - 1116 at the same
address.

Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR
CONSTRUCTION ON STATE HIGHWAY IN SAN DIEGO COUNTY FROM 0.3 km EAST OF CRESTWOOD

ROAD UNDERCROSSING TO 1.3 km WEST OF MCCAIN VALLEY ROAD UNDERCROSSING

General work description:  Existing highway to be rehabilitated with rubberized asphalt concrete to be placed.

The Contractor's attention is directed to Section 2-1.03, "Tribal Employment Rights" of these special provisions
concerning the requirements for completing a TERO .01 Form employment preference when working within the Campo
Indian Reservation.

This project has a goal of 10 percent disadvantaged business enterprise (DBE) participation.
No prebid meeting is scheduled for this project.

THIS PROJECT IS SUBJECT TO THE "BUY AMERICA" PROVISIONS OF THE SURFACE
TRANSPORTATION ASSISTANCE ACT OF 1982 AS AMENDED BY THE INTERMODAL SURFACE

TRANSPORTATION EFFICIENCY ACT OF 1991.

Bids are required for the entire work described herein.
At the time this contract is awarded, the Contractor shall possess either a Class A license or a Class C-12 license.
This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code,

Section 12990.
The Caltrans District 11 Office is located at 2829 San Juan Street, San Diego, CA  92110.  The mailing address is P.O.

Box 85406, San Diego, CA 92186-5406. E-mail address of the Duty Senior is: Duty_Senior_Const_District11@dot.ca.gov.
or by fax at (619) 688-6988.  The District 11 Duty Senior telephone number is (619) 688-6635.
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Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of
Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento,
California 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490.  Use FAX orders to expedite orders for project
plans, special provisions and proposal forms.  FAX orders must include credit card charge number, card expiration date and
authorizing signature.  Project plans, special provisions, and proposal forms may be seen at the above Department of
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which
the work is situated.  Standard Specifications and Standard Plans are available through the State of California, Department of
Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA  95815, Telephone No. (916) 445-3520.

Cross sections for this project are available at the office of the District Director of Transportation of the district in which
the work is situated in paper copy format.

The successful bidder shall furnish a payment bond and a performance bond.
The Department of Transportation hereby notifies all bidders that it will affirmatively insure that in any contract entered

into pursuant to this advertisement, disadvantaged business enterprises will be afforded full opportunity to submit bids in
response to this invitation.

The U.S. Department of Transportation (DOT) provides a toll-free "hotline" service to report bid rigging activities.  Bid
rigging activities can be reported Mondays through Fridays, between 8:00 a.m. and 5:00 p.m., eastern time, Telephone No.
1-800-424-9071.  Anyone with knowledge of possible bid rigging, bidder collusion, or other fraudulent activities should use
the "hotline" to report these activities.  The "hotline" is part of the DOT's continuing effort to identify and investigate
highway construction contract fraud and abuse and is operated under the direction of the DOT Inspector General.  All
information will be treated confidentially and caller anonymity will be respected.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the
work is to be done have been determined by the Director of the California Department of Industrial Relations.  These wages
are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of
the District Director of Transportation for the district in which the work is situated, and available from the California
Department of Industrial Relations’ Internet Web Site at: http://www.dir.ca.gov.  The Federal minimum  wage rates for this
project as predetermined by the United States Secretary of Labor are set forth in the books issued for bidding purposes
entitled "Proposal and Contract," and in copies of this book that may be examined at the offices described above where
project plans, special provisions, and proposal forms may be seen.  Addenda to modify the Federal minimum wage rates, if
necessary, will be issued to holders of "Proposal and Contract" books.  Future effective general prevailing wage rates which
have been predetermined and are on file with the California Department of Industrial Relations are referenced but not printed
in the general prevailing wage rates.

Attention is directed to the Federal minimum wage rate requirements in the books entitled "Proposal and Contract."  If
there is a difference between the minimum wage rates predetermined by the Secretary of Labor and the general prevailing
wage rates determined by the Director of the California Department of Industrial Relations for similar classifications of labor,
the Contractor and subcontractors shall pay not less than the higher wage rate.  The Department will not accept lower State
wage rates not specifically included in the Federal minimum wage determinations.  This includes "helper" (or other
classifications based on hours of experience) or any other classification not appearing in the Federal wage determinations.
Where Federal wage determinations do not contain the State wage rate determination otherwise available for use by the
Contractor and subcontractors, the Contractor and subcontractors shall pay not less than the Federal minimum wage rate
which most closely approximates the duties of the employees in question.

DEPARTMENT OF TRANSPORTATION

Deputy Director Transportation Engineering

Dated  October 30, 2000

DJC
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COPY OF ENGINEER'S ESTIMATE

(NOT TO BE USED FOR BIDDING PURPOSES)

11-237804

Item Item Code Item Unit of Measure Estimated Quantity

1 070010 PROGRESS SCHEDULE (CRITICAL PATH) LS LUMP SUM

2 070015 OVERHEAD WDAY 80

3
(S)

120090 CONSTRUCTION AREA SIGNS LS LUMP SUM

4
(S)

120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM

5 019179 TRAFFIC PLASTIC DRUM EA 25

6
(S)

128650 PORTABLE CHANGEABLE MESSAGE SIGN EA 2

7 129000 TEMPORARY RAILING (TYPE K) M 580

8 129100 TEMPORARY CRASH CUSHION MODULE EA 56

9 150771 REMOVE ASPHALT CONCRETE DIKE M 30 600

10
(S)

153153 COLD PLANE ASPHALT CONCRETE PAVEMENT
(45 MM MAXIMUM)

M2 81 800

11
(S)

153154 COLD PLANE ASPHALT CONCRETE PAVEMENT
(60 MM MAXIMUM)

M2 186 000

12 019180 REPAIR SLOPE M3 5200

13
(S)

200001 HIGHWAY PLANTING LS LUMP SUM

14 202007 DUFF M2 9200

15
(S)

203014 FIBER (EROSION CONTROL) KG 1400

16
(S)

203024 COMPOST (EROSION CONTROL) KG 1400

17
(S)

203045 PURE LIVE SEED (EROSION CONTROL) KG 24

18
(S)

203056 COMMERCIAL FERTILIZER (EROSION CONTROL) KG 23

19
(S)

203061 STABILIZING EMULSION (EROSION CONTROL) KG 140

20
(S)

204099 PLANT ESTABLISHMENT WORK LS LUMP SUM
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Item Item Code Item Unit of Measure Estimated Quantity

21 374002 ASPHALTIC EMULSION (FOG SEAL COAT) TONN 50

22 390101 ASPHALT CONCRETE TONN 3800

23 390206 RUBBERIZED ASPHALT CONCRETE (TYPE G) TONN 38 000

24 394001 PLACE ASPHALT CONCRETE DIKE M 30 600

25 394050 RUMBLE STRIP STA 380

26 397001 ASPHALTIC EMULSION (PAINT BINDER) TONN 84

27
(F)

510409 CLASS 1 CONCRETE (MINOR STRUCTURE) M3 0.9

28 664021 600 MM CORRUGATED STEEL PIPE (2.77 MM
THICK)

M 8

29 690171 600 MM CORRUGATED STEEL PIPE DOWNDRAIN
(2.77 MM THICK)

M 2

30 692091 600 MM ENTRANCE TAPER EA 1

31 705045 600 MM STEEL FLARED END SECTION EA 1

32 721009 ROCK SLOPE PROTECTION (FACING, METHOD B) M3 48

33 729010 ROCK SLOPE PROTECTION FABRIC M2 75

34
(S)

840515 THERMOPLASTIC PAVEMENT MARKING M2 110

35
(S)

840563 200 MM THERMOPLASTIC TRAFFIC STRIPE M 2100

36
(S)

840564 200 MM THERMOPLASTIC TRAFFIC STRIPE
(BROKEN 3.66 M - 0.92 M)

M 440

37
(S)

840656 PAINT TRAFFIC STRIPE (2-COAT) M 71 000

38
(S)

850122 PAVEMENT MARKER (RETROREFLECTIVE-
RECESSED)

EA 3690

39 999990 MOBILIZATION LS LUMP SUM
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STATE OF CALIFORNIA

DEPARTMENT OF TRANSPORTATION

_____________________________

SPECIAL PROVISIONS

Annexed to Contract No. 11-237804

SECTION 1.  SPECIFICATIONS AND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the
Standard Plans dated July 1999, of the Department of Transportation insofar as the same may apply, and these special
provisions.

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard
Specifications and Special Provisions," of the Standard Specifications.  Whenever either the term "Standard Specifications is
amended" or the term "Standard Specifications are amended" is used in the special provisions, the indented text or table
following the term shall be considered an amendment to the Standard Specifications.  In case of conflict between such
amendments and the Standard Specifications, the amendments shall take precedence over and be used in lieu of the
conflicting portions.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take
precedence over and shall be used in lieu of the conflicting portions.

SECTION 2.  PROPOSAL REQUIREMENTS AND CONDITIONS

2-1.01  GENERAL

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard
Specifications and these special provisions for the requirements and conditions which the bidder must observe in the
preparation of the Proposal form and the submission of the bid.

In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of
Proposed Subcontractors," of the Standard Specifications, each proposal shall have listed therein the portion of work that will
be performed by each subcontractor listed.

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard
Specifications will be found following the signature page of the Proposal.

Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of
Transportation, District 11, Construction Duty Senior MS 73, P.O. Box 85406, San Diego, CA. 92186-5400, so that the
request is received by the Department by close of business on the fourth day, not including Saturdays, Sundays and legal
holidays, following bid opening.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal.  Signing
the Proposal shall also constitute signature of the Noncollusion Affidavit.

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in
the performance of this contract.  The contractor shall carry out applicable requirements of 49 CFR part 26 in the award and
administration of DOT-assisted contracts.  Failure by the contractor to carry out these requirements is a material breach of
this contract, which may result in the termination of this contract or such other remedy as the recipient deems appropriate.
Each subcontract signed by the bidder must include this assurance.

2-1.015  FEDERAL LOBBYING RESTRICTIONS

Section 1352, Title 31, United States Code prohibits Federal funds from being expended by the recipient or any lower
tier subrecipient of a Federal-aid contract to pay for any person for influencing or attempting to influence a Federal agency or
Congress in connection with the awarding of any Federal-aid contract, the making of any Federal grant or loan, or the
entering into of any cooperative agreement.

If any funds other than Federal funds have been paid for the same purposes in connection with this Federal-aid contract,
the recipient shall submit an executed certification and, if required, submit a completed disclosure form as part of the bid
documents.
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A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a Federal agency is included in
the Proposal.  Standard Form - LLL, "Disclosure of Lobbying Activities," with instructions for completion of the Standard
Form is also included in the Proposal.  Signing the Proposal shall constitute signature of the Certification.

The above-referenced certification and disclosure of lobbying activities shall be included in each subcontract and any
lower-tier contracts exceeding $100,000.  All disclosure forms, but not certifications, shall be forwarded from tier to tier until
received by the Engineer.

The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the end of each calendar
quarter in which there occurs any event that requires disclosure or that materially affects the accuracy of the information
contained in any disclosure form previously filed by the Contractor, subcontractors and any lower-tier contractors.  An event
that materially affects the accuracy of the information reported includes:

A. A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting to
influence a covered Federal action; or

B. A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or,
C. A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered

Federal action.

2-1.02  DISADVANTAGED BUSINESS ENTERPRISE (DBE)

This project is subject to Part 26, Title 49, Code of Federal Regulations entitled "Participation by Disadvantaged
Business Enterprises in Department of Transportation Financial Assistance Programs."  The Regulations in their entirety are
incorporated herein by this reference.

Bidders shall be fully informed respecting the requirements of the Regulations and the Department's Disadvantaged
Business Enterprise (DBE) program developed pursuant to the Regulations; particular attention is directed to the following
matters:

A. A DBE must be a small business concern as defined pursuant to Section 3 of U.S. Small Business Act and relevant
regulations promulgated pursuant thereto.

B. A DBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor,
vendor of material or supplies, or as a trucking company.

C. A DBE bidder, not bidding as a joint venture with a non-DBE, will be required to document one or a combination of
the following:

1. The bidder will meet the goal by performing work with its own forces.
2. The bidder will meet the goal through work performed by DBE subcontractors, suppliers or trucking

companies.
3. The bidder, prior to bidding, made adequate good faith efforts to meet the goal.

D. A DBE joint venture partner must be responsible for specific contract items of work, or portions thereof.
Responsibility means actually performing, managing and supervising the work with its own forces.  The DBE joint
venture partner must share in the capital contribution, control, management, risks and profits of the joint venture.
The DBE joint venturer must submit the joint venture agreement with the proposal or the DBE Information form
required in the Section entitled "Submission of DBE Information" of these special provisions.

E. A DBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct
element of the work and must carry out its responsibility by actually performing, managing and supervising the
work.

F. DBEs must be certified by either the California Department of Transportation, or by a participating State of
California or local agency which certifies in conformance with Title 49, Code of Federal Regulations, Part 26, as of
the date of bid opening.  It is the Contractor's responsibility to verify that DBEs are certified.  Listings of DBEs
certified by the Department are available from the following sources:

1. The Department's DBE Directory, which is published quarterly.  This Directory may be obtained from the
Department of Transportation, Materiel Operations Branch, Publication Distribution Unit, 1900 Royal Oaks
Drive, Sacramento, California  95815, Telephone: (916) 445-3520.

2. The Department's Electronic Information Bulletin Board Service, which is accessible by modem and is updated
weekly.  The Bulletin Board may be accessed by first contacting the Department's Business Enterprise Program
at Telephone: (916) 227-8937 and obtaining a user identification and password.

3. The Department's web site at http://www.dot.ca.gov/hq/bep/index.htm.
4. The organizations listed in the Section entitled "DBE Goal for this Project" of these special provisions.
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G. Credit for materials or supplies purchased from DBEs will be as follows:

1. If the materials or supplies are obtained from a DBE manufacturer, 100 percent of the cost of the materials or
supplies will count toward the DBE goal.  A DBE manufacturer is a firm that operates or maintains a factory or
establishment that produces, on the premises, the materials, supplies, articles, or equipment required under the
contract and of the general character described by the specifications.

2. If the materials or supplies are purchased from a DBE regular dealer, 60 percent of the cost of the materials or
supplies will count toward the DBE goal.  A DBE regular dealer is a firm that owns, operates, or maintains a
store, warehouse, or other establishment in which the materials, supplies, articles or equipment of the general
character described by the specifications and required under the contract are bought, kept in stock, and regularly
sold or leased to the public in the usual course of business.  To be a DBE regular dealer, the firm must be an
established, regular business that engages, as its principal business and under its own name, in the purchase and
sale or lease of the products in question.  A person may be a DBE regular dealer in such bulk items as
petroleum products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a place of
business as provided in this paragraph G.2. if the person both owns and operates distribution equipment for the
products.  Any supplementing of regular dealers' own distribution equipment shall be by a long-term lease
agreement and not on an ad hoc or contract-by-contract basis.  Packagers, brokers, manufacturers'
representatives, or other persons who arrange or expedite transactions are not DBE regular dealers within the
meaning of this paragraph G.2.

3. Credit for materials or supplies purchased from a DBE which is neither a manufacturer nor a regular dealer will
be limited to the entire amount of fees or commissions charged for assistance in the procurement of the
materials and supplies, or fees or transportation charges for the delivery of materials or supplies required on a
job site, provided the fees are reasonable and not excessive as compared with fees charged for similar services.

H. Credit for DBE trucking companies will be as follows:

1. The DBE must be responsible for the management and supervision of the entire trucking operation for which it
is responsible on a particular contract, and there cannot be a contrived arrangement for the purpose of meeting
the DBE goal.

2. The DBE must itself own and operate at least one fully licensed, insured, and operational truck used on the
contract.

3. The DBE receives credit for the total value of the transportation services it provides on the contract using trucks
its owns, insures, and operates using drivers it employs.

4. The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a DBE.
The DBE who leases trucks from another DBE receives credit for the total value of the transportation services
the lessee DBE provides on the contract.

5. The DBE may also lease trucks from a non-DBE firm, including an owner-operator.  The DBE who leases
trucks from a non-DBE is entitled to credit only for the fee or commission it receives as a result of the lease
arrangement.  The DBE does not receive credit for the total value of the transportation services provided by the
lessee, since these services are not provided by a DBE.

6. For the purposes of this paragraph H, a lease must indicate that the DBE has exclusive use of and control over
the truck.  This does not preclude the leased truck from working for others during the term of the lease with the
consent of the DBE, so long as the lease gives the DBE absolute priority for use of the leased truck.  Leased
trucks must display the name and identification number of the DBE.

I. Noncompliance by the Contractor with the requirements of the regulations constitutes a breach of this contract and
may result in termination of the contract or other appropriate remedy for a breach of this contract.

J. Bidders are encouraged to use services offered by financial institutions owned and controlled by DBEs.

2-1.02A  DBE GOAL FOR THIS PROJECT

The Department has established the following goal for Disadvantaged Business Enterprise (DBE) participation for this
project:

Disadvantaged Business Enterprise (DBE): 10 percent

Bidders may use the services of the following firms to contact interested DBEs.  These firms are available to assist DBEs
in preparing bids for subcontracting or supplying materials.
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The following firms may be contacted for projects in the following locations:

Districts 04, 05 (except San Luis Obispo
 and Santa Barbara Counties),
06 (except Kern County) and 10: Districts 08, 11 and 12:

Triaxial Management Services, Inc. Triaxial Management Services, Inc.
- Oakland - San Diego

2725 Congress Street,
1545 Willow Street, 1st Floor Suite 1-D
Oakland, CA  94607 San Diego, CA  92110
Telephone - (510) 286-1313 Telephone - (619) 543-5109
FAX No. - (510) 286-6792 FAX No. - (619) 543-5108

Districts 07 and 08;
 in San Luis Obispo and Santa Barbara Counties
in District 05; and in Kern County in District 06: Districts 01, 02, 03 and 09:

Triaxial Management Services, Inc. Triaxial Management Services, Inc.
- Los Angeles - Sacramento
2594 Industry Way, Suite 101 930 Alhambra Blvd., #205
Lynwood, CA  90262 Sacramento, CA  95816
Telephone - (310) 537-6677 Telephone - (916) 553-4172
FAX No. - (310) 637-0128 FAX No. - (916) 553-4173

2-1.02B  SUBMISSION OF DBE INFORMATION

The required DBE information shall be submitted on the "CALTRANS BIDDER - DBE INFORMATION" form
included in the Proposal.  If the DBE information is not submitted with the bid, the DBE Information form shall be removed
from the documents prior to submitting the bid.

It is the bidder's responsibility to make enough work available to DBEs and to select those portions of the work or
material needs consistent with the available DBEs to meet the goal for DBE participation or to provide information to
establish that, prior to bidding, the bidder made adequate good faith efforts to do so.

If DBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low bidder and
the third low bidder shall submit DBE information to the Department of Transportation, 1120 N Street, Room 0200, MS #26,
Sacramento, California  95814 so the information is received by the Department no later than 4:00 p.m. on the fourth day, not
including Saturdays, Sundays and legal holidays, following bid opening.  DBE information sent by U.S. Postal Service
certified mail with return receipt and certificate of mailing and mailed on or before the third day, not including Saturdays,
Sundays and legal holidays, following bid opening will be accepted even if it is received after the fourth day following bid
opening.  Failure to submit the required DBE information by the time specified will be grounds for finding the bid or
proposal nonresponsive.  Other bidders need not submit DBE information unless requested to do so by the Department.

The bidder's DBE information shall establish that good faith efforts to meet the DBE goal have been made.  To establish
good faith efforts, the bidder shall demonstrate that the goal will be met or that, prior to bidding, adequate good faith efforts
to meet the goal were made.

Bidders are cautioned that even though their submittal indicates they will meet the stated DBE goal, their submittal
should also include their adequate good faith efforts information along with their DBE goal information to protect their
eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met.

The bidder's DBE information shall include the names, addresses and phone numbers of DBE firms that will participate,
with a complete description of work or supplies to be provided by each, the dollar value of each DBE transaction, and a
written confirmation from the DBE that it is participating in the contract.  A copy of the DBE's quote will serve as written
confirmation that the DBE is participating in the contract.  When 100 percent of a contract item of work is not to be
performed or furnished by a DBE, a description of the exact portion of that work to be performed or furnished by that DBE
shall be included in the DBE information, including the planned location of that work.  The work that a DBE prime
contractor has committed to performing with its own forces as well as the work that it has committed to be performed by
DBE subcontractors, suppliers and trucking companies will count toward the goal.
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The information necessary to establish the bidder's adequate good faith efforts to meet the DBE goal should include:

A. The names and dates of each publication  in which a request for DBE participation for this project was placed by the
bidder.

B. The names and dates of written notices sent to certified DBEs soliciting bids for this project and the dates and
methods used for following up initial solicitations to determine with certainty whether the DBEs were interested.

C. The items of work which the bidder made available to DBE firms, including, where appropriate, any breaking down
of the contract work items (including those items normally performed by the bidder with its own forces) into
economically feasible units to facilitate DBE participation.  It is the bidder's responsibility to demonstrate that
sufficient work to meet the DBE goal was made available to DBE firms.

D. The names, addresses and phone numbers of rejected DBE firms, the firms selected for that work, and  the reasons
for the bidder's choice.

E. Efforts made to assist interested DBEs in obtaining bonding, lines of credit or insurance, and any technical
assistance or information related to the plans, specifications and requirements for the work which was provided to
DBEs.

F. Efforts made to assist interested DBEs in obtaining necessary equipment, supplies, materials, or related assistance or
services, excluding supplies and equipment the DBE subcontractor purchases or leases from the prime contractor or
its affiliate.

G. The names of agencies contacted to provide assistance in contacting, recruiting and using DBE firms.
H. Any additional data to support a demonstration of good faith efforts.

2-1.03  TRIBAL EMPLOYMENT RIGHTS OFFICE; TERO REQUIREMENTS

This project is within the Campo Indian Reservation and is subject to a Tribal Employment Rights Office (TERO)
Ordinance of Campo Band of Indians approved on May 31, 1994 and the MOU executed on August 11, 2000.

Bidders shall be fully informed with respect to the requirements of the Ordinance; particular attention is directed to the
following items:

A.  The Ordinance requires, among other things, in order to provide an employment preference for Indians living near
the highway project that the Contractor secure a completed TERO .01 Form with the Campo Business Council
allowing the Contractor to conduct employment activities on the Campo Indian Reservation.

B.  The Ordinance also provides for a TERO FEE of 5 percent of gross receipts on any person engaging in business
within the exterior boundaries of the Campo Indian Reservation.  Reimbursement to the Contractor for payment of
this fee for contract item work shall be included in the contract item bid prices and no additional payment will be
made therefor.

C. When extra work is to be paid on a force account basis, an additional mark-up of 5 percent will be added to the total
cost of said extra work, in addition to all other mark-ups specified in Section 9-1.03 of the Standard Specifications.
Said additional 5 percent mark-up shall constitute full compensation for the Indian Employment Development fee
assessed on extra work that the Contractor is required to pay to the Campo Band.

Information regarding the TERO ordinance and permit is available at the Office of the District Director of
Transportation, 2829 Juan Street, San Diego, California 92110,CA; or Office of TERO Director, Campo Business Council,
36190 Church Rd., Suite 1, Campo, California 91906 (Telephone: (619) 478-9046) or at the Department of Transportation,
Plans and Bid Documents, Room 0200, Transportation Building, 1120 N Street, P. O. Box 942874, Sacramento, California
94274-0001, (Telephone: (916) 654-4490 or 654-4492).

SECTION 3.  AWARD AND EXECUTION OF CONTRACT

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard
Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the
requirements prescribed and who has met the goal for DBE participation or has demonstrated, to the satisfaction of the
Department, adequate good faith efforts to do so.  Meeting the goal for DBE participation or demonstrating, to the
satisfaction of the Department, adequate good faith efforts to do so is a condition for being eligible for award of contract.

The contract shall be signed by the successful bidder and shall be received with contract bonds by the Division of Office
Engineer within 4 days, not including Saturdays, Sundays and legal holidays, after the bidder has received notice that the
contract has been awarded.  Failure to do so shall be just cause for forfeiture of the proposal guaranty.  The executed contract
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documents shall be delivered to the following address:  Department of Transportation, P.O. Box 942874, Sacramento, CA
94274-0001, Attn:  Office Engineer (MS 43) - Contracts.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder.  The
purpose of the form is to facilitate the collection of taxpayer identification data.  The form shall be completed and returned to
the Department by the successful bidder with the executed contract and contract bonds.  For the purposes of the form, payee
shall be deemed to mean the successful bidder.  The form is not to be completed for subcontractors or suppliers.  Failure to
complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 31
percent of payments due the contractor and penalties of up to $20,000.  This retention of payments for failure to complete the
"Payee Data Record" form is in addition to any other retention of payments due the Contractor.

SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Sections 8-1.03, "Beginning of Work," 8-1.06, "Time of Completion," 8-1.07,
"Liquidated Damages," and 20-4.08, "Plant Establishment Work," of the Standard Specifications and these special
provisions.

The Contractor shall begin work within 5 calendar days after the contract has been approved by the Attorney General or
the attorney appointed and authorized to represent the Department of Transportation.

The Contractor shall secure a completed TERO .01 Form with the Campo Business Council before beginning any work
within the Campo Indian Reservation.

The work (except plant establishment work) shall be diligently prosecuted to completion before the expiration of 80
WORKING DAYS beginning on the fifth calendar day after approval of the contract.

The Contractor shall pay to the State of California the sum of $ 2000 per day, for each and every calendar day's delay in
finishing the work (except plant establishment work) in excess of the number of working days prescribed above.

The Contractor shall diligently prosecute all work (including plant establishment) to completion before the expiration of
330 WORKING DAYS beginning on the fifteenth calendar day after approval of the contract.

The Contractor shall pay to the State of California the sum of $250 per day, for each and every calendar day's delay in
completing the work in excess of the number of working days prescribed above.

In no case will liquidated damages of more than $ 2000 per day be assessed.

SECTION 5.  GENERAL

SECTION 5-1.  MISCELLANEOUS

5-1.01  PLANS AND WORKING DRAWINGS

When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings
shall be submitted to:  Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento, CA
95816, Telephone 916 227-8252.

5-1.011  EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK

The second paragraph of Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the
Standard Specifications is amended to read:

•    Where the Department has made investigations of site conditions, including subsurface conditions in areas where
work is to be performed under the contract, or in other areas, some of which may constitute possible local material
sources, bidders or Contractors may, upon written request, inspect the records of the Department as to those
investigations subject to and upon the conditions hereinafter set forth.

Attention is directed to "Differing Site Conditions" of these special provisions regarding physical conditions at the site
which may differ from those indicated in "Materials Information," log of test borings or other geotechnical information
obtained by the Department's investigation of site conditions.

5-1.012  DIFFERING SITE CONDITIONS

Attention is directed to Section 5-1.116, "Differing Site Conditions," of the Standard Specifications.
During the progress of the work, if subsurface or latent conditions are encountered at the site differing materially from

those indicated in the "Materials Information," log of test borings, other geotechnical data obtained by the Department's
investigation of subsurface conditions, or an examination of the conditions above ground at the site, the party discovering
those conditions shall promptly notify the other party in writing of the specific differing conditions before they are disturbed
and before the affected work is performed.
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The Contractor will be allowed 15 days from the notification of the Engineer's determination of whether or not an
adjustment of the contract is warranted, in which to file a notice of potential claim in conformance with the provisions of
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications and as specified herein; otherwise the decision of
the Engineer shall be deemed to have been accepted by the Contractor as correct.  The notice of potential claim shall set forth
in what respects the Contractor's position differs from the Engineer's determination and provide any additional information
obtained by the Contractor, including but not limited to additional geotechnical data.  The notice of potential claim shall be
accompanied by the Contractor's certification that the following were made in preparation of the bid:  a review of the
contract, a review of the "Materials Information,"  a review of the log of test borings and other records of geotechnical data to
the extent they were made available to bidders prior to the opening of bids, and an examination of the conditions above
ground at the site.  Supplementary information, obtained by the Contractor subsequent to the filing of the notice of potential
claim, shall be submitted to the Engineer in an expeditious manner.

5-1.015  LABORATORY

When a reference is made in the specifications to the "Laboratory," the reference shall mean the Division of Materials
Engineering and Testing Services and the Division of Structural Foundations of the Department of Transportation, or
established laboratories of the various Districts of the Department, or other laboratories authorized by the Department to test
materials and work involved in the contract.  When a reference is made in the specifications to the "Transportation
Laboratory," the reference shall mean the Division of Materials Engineering and Testing Services and the Division of
Structural Foundations, located at 5900 Folsom Boulevard, Sacramento, CA 95819, Telephone (916) 227-7000.

5-1.017  CONTRACT BONDS

Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these special provisions.
The payment bond shall be in a sum not less than the following:

A. One hundred percent of the total amount payable by the terms of the contract when the total amount payable does
not equal or exceed five million dollars ($5,000,000).

B. Fifty percent of the total amount payable by the terms of the contract when the total amount payable is not less than
five million dollars ($5,000,000) and does not exceed ten million dollars ($10,000,000).

C. Twenty-five percent of the total amount payable by the terms of the contract when the total amount payable exceeds
ten million dollars ($10,000,000).

5-1.02  LABOR NONDISCRIMINATION

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of
Regulations.

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM
(GOV. CODE, SECTION 12990)

Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor
Nondiscrimination," of the Standard Specifications, which is applicable to all nonexempt State contracts and
subcontracts, and to the "Standard California Nondiscrimination Construction Contract Specifications" set forth
therein.  The specifications are applicable to all nonexempt State construction contracts and subcontracts of $5000 or
more.

5-1.03  INTEREST ON PAYMENTS

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and
claim payments as follows:

A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after
the Engineer prepares the payment estimate.

B. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following
receipt of a properly submitted and undisputed extra work bill.  To be properly submitted, the bill must be submitted
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C,
"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications.  An undisputed extra work bill
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the
preparation of the second pay estimate following submittal of the bill.

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra
work payments shall be 10 percent per annum.
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D. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent
per annum.  Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of
Civil Code Section 3289.

5-1.031  FINAL PAYMENT AND CLAIMS

Attention is directed to Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications.
The District that administers the contract shall submit a claim position letter to the Contractor within 135 days after

acceptance of the contract.  After receipt of the claim position letter from the District, or 135 days after acceptance of the
contract, whichever occurs first, the Contractor may request a meeting with the person or board designated by the District
Director to review claims that remain in dispute.  If the Contractor requests a meeting, the review person or board shall meet
with the Contractor within 45 days after the request is received.

5-1.04  PUBLIC SAFETY

The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7-1.09,
"Public Safety," of the Standard Specifications and these special provisions.

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle
or storage area when the following conditions exist:

A. Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except:

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by
traffic or the public.

2. Excavations less than 0.3-m deep.
3. Trenches less than 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in

diameter.
4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction.
5. Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal).
6. Excavations protected by existing barrier or railing.

B. Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together
with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install
the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace
such railing complete in place during the same day.

C. Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited
by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public
Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the
edge of the traffic lane open to public traffic.  The temporary railing shall be installed on a skew toward the edge of the traffic
lane of not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane.  If the 4.6-m
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules shall be installed at the approach end of the temporary railing.

Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, "Temporary Railing (Type K)," of the
Standard Specifications.  Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan T3, may be
used.  Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be
used, provided the fabrication date is printed on the required Certificate of Compliance.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these
special provisions.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the
Standard Specifications and these special provisions:
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Approach Speed of Public Traffic (Posted Limit)
 (Kilometers Per Hour)

Work Areas

Over 72 (45 Miles Per Hour) Within 1.8 m of a traffic lane but not on a traffic lane
56 to 72 (35 to 45 Miles Per Hour) Within 0.9-m of a traffic lane but not on a traffic lane

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing
or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators
shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to
less than 3 m without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way.  The
spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.
Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing

temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid
for the various items of work involved and no additional compensation will be allowed therefor.

5-1.05  SURFACE MINING AND RECLAMATION ACT

Attention is directed to the Surface Mining and Reclamation Act of 1975, commencing in Public Resources Code,
Mining and Geology, Section 2710, which establishes regulations pertinent to surface mining operations, and to California
Public Contract Code Section 10295.5.

Material from mining operations furnished for this project shall only come from permitted sites in compliance with
California Public Contract Code Section 10295.5.

The requirements of this section shall apply to materials furnished for the project, except for acquisition of materials in
conformance with the provisions in Section 4-1.05, "Use of Materials Found on the Work," of the Standard Specifications.

5-1.06  REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe.  The Contractor shall
immediately cease work in the affected area and report the condition to the Engineer in writing.

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances
including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by
separate contract.

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and
the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

5-1.07  YEAR 2000 COMPLIANCE

This contract is subject to Year 2000 Compliance for automated devices in the State of California.
Year 2000 compliance for automated devices in the State of California is achieved when embedded functions have or

create no logical or mathematical inconsistencies when dealing with dates prior to and beyond 1999.  The year 2000 is
recognized and processed as a leap year.  The product shall operate accurately in the manner in which the product was
intended for date operation without requiring manual intervention.

The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for all automated devices furnished
for the project.

5-1.075  BUY AMERICA REQUIREMENTS

Attention is directed to the "Buy America" requirements of the Surface Transportation Assistance Act of 1982 (Section
165) and the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA) Sections 1041(a) and 1048(a), and the
regulations adopted pursuant thereto.  In conformance with the law and regulations, all manufacturing processes for steel and
iron materials furnished for incorporation into the work on this project shall occur in the United States; with the exception
that pig iron and processed, pelletized and reduced iron ore manufactured outside of the United States may be used in the
domestic manufacturing process for such steel and iron materials.  The application of coatings, such as epoxy coating,
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galvanizing, painting, and other coatings that protect or enhance the value of steel or iron materials shall be considered a
manufacturing process subject to the "Buy America" requirements.

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," of the
Standard Specifications shall be furnished for steel and iron materials.  The certificates, in addition to certifying that the
materials comply with the specifications, shall specifically certify that all manufacturing processes for the materials occurred
in the United States, except for the above exceptions.

The requirements imposed by the law and regulations do not prevent a minimal use of foreign steel and iron materials if
the total combined cost of the materials used does not exceed one-tenth of one percent (0.1 percent) of the total contract cost
or $2500, whichever is greater.  The Contractor shall furnish the Engineer acceptable documentation of the quantity and
value of the foreign steel and iron prior to incorporating the materials into the work.

5-1.08  SUBCONTRACTOR AND DBE RECORDS

The Contractor shall maintain records showing the name and business address of each first-tier subcontractor.  The
records shall also show the name and business address of every DBE subcontractor, DBE vendor of materials and DBE
trucking company, regardless of tier.  The records shall show the date of payment and the total dollar figure paid to all of
these firms.  DBE prime contractors shall also show the date of work performed by their own forces along with the
corresponding dollar value of the work.

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (F) and certified
correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer.  The form shall
be furnished to the Engineer within 90 days from the date of contract acceptance.  $10,000 will be withheld from payment
until the Form CEM-2402 (F) is submitted.  The amount will be returned to the Contractor when a satisfactory Form CEM-
2402 (F) is submitted.

Prior to the fifteenth of each month, the Contractor shall submit documentation to the Engineer showing the amount paid
to DBE trucking companies listed in the Contractor's DBE information.  This monthly documentation shall indicate the
portion of the revenue paid to DBE trucking companies which is claimed toward DBE participation.  The Contractor shall
also obtain and submit documentation to the Engineer showing the amount paid by DBE trucking companies to all firms,
including owner-operators, for the leasing of trucks.  The DBE who leases trucks from a non-DBE is entitled to credit only
for the fee or commission it receives as a result of the lease arrangement.  The records must confirm that the amount of credit
claimed toward DBE participation conforms with Section 2-1.02, "Disadvantaged Business Enterprise," of these special
provisions.

The Contractor shall also obtain and submit documentation to the Engineer showing the truck number, owner's name,
California Highway Patrol CA number, and if applicable, the DBE certification number of the owner of the truck for all
trucks used during that month for which DBE participation will be claimed.  This documentation shall be submitted on Form
CEM-2404 (F).

5-1.083  DBE CERTIFICATION STATUS

If a DBE subcontractor is decertified during the life of the project, the decertified subcontractor shall notify the
Contractor in writing with the date of decertification.  If a subcontractor becomes a certified DBE during the life of the
project, the subcontractor shall notify the Contractor in writing with the date of certification.  The Contractor shall furnish the
written documentation to the Engineer.

Upon completion of the contract, Form CEM-2403 (F) indicating the DBE's existing certification status shall be signed
and certified correct by the Contractor.  The certified form shall be furnished to the Engineer within 90 days from the date of
contract acceptance.

5-1.086  PERFORMANCE OF DBE SUBCONTRACTORS AND SUPPLIERS

The DBEs listed by the Contractor in response to the provisions in Section 2-1.02B, "Submission of DBE Information,"
and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the Department to
be certified DBEs, shall perform the work and supply the materials for which they are listed, unless the Contractor has
received prior written authorization to perform the work with other forces or to obtain the materials from other sources.

Authorization to use other forces or sources of materials may be requested for the following reasons:

A. The listed DBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract,
when such written contract, based upon the general terms, conditions, plans and specifications for the project, or on
the terms of such subcontractor's or supplier's written bid, is presented by the Contractor.

B. The listed DBE becomes bankrupt or insolvent.
C. The listed DBE fails or refuses to perform the subcontract or furnish the listed materials.
D. The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DBE subcontractor

fails or refuses to meet the bond requirements of the Contractor.
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E. The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance
with the plans and specifications, or the subcontractor is substantially delaying or disrupting the progress of the
work.

F. It would be in the best interest of the State.

The Contractor shall not be entitled to any payment for such work or material unless it is performed or supplied by the
listed DBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.

5-1.09  SUBCONTRACTING

Attention is directed to the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, and Section 2,
"Proposal Requirements and Conditions," and Section 3, "Award and Execution of Contract," of these special provisions.

Pursuant to the provisions of Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list
of contractors ineligible to perform work as a subcontractor on a public works project.  This list of debarred contractors is
available from the Department of Industrial Relations web site at:

http://www.dir.ca.gov/DLSE/Debar.html.

The provisions in the third paragraph of Section 8-1.01, "Subcontracting," of the Standard Specifications, that the
Contractor shall perform with the Contractor's own organization contract work amounting to not less than 50 percent of the
original contract price, is not changed by the Federal Aid requirement specified under "Required Contract Provisions Federal-
Aid Construction Contracts" in Section 14 of these special provisions that the Contractor perform not less than 30 percent of
the original contract work with the Contractor's own organization.

Each subcontract and any lower tier subcontract that may in turn be made shall include the "Required Contract
Provisions Federal-Aid Construction Contracts" in Section 14 of these special provisions.  This requirement shall be enforced
as follows:

A. Noncompliance shall be corrected.  Payment for subcontracted work involved will be withheld from progress
payments due, or to become due, until correction is made.  Failure to comply may result in termination of the
contract.

In conformance with the Federal DBE regulations Sections 26.53(f)(1) and  26.53(f)(2) Part 26, Title 49 CFR:

A.  The Contractor shall not terminate for convenience a DBE subcontractor listed in response to Section 2-1.02B,
"Submission of DBE Information," and then perform that work with its own forces, or those of an affiliate without
the written consent of the Department, and

B.  If a DBE subcontractor is terminated or fails to complete its work for any reason, the Contractor will be required to
make good faith efforts to substitute another DBE subcontractor for the original DBE subcontractor, to the extent
needed to meet the contract goal.

The requirement in Section 2-1.02, "Disadvantaged Business Enterprise (DBE)," of these special provisions that DBEs
must be certified on the date bids are opened does not apply to DBE substitutions after award of the contract.

5-1.10  PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code and Section 7108.5 of
the Business and Professions Code concerning prompt payment to subcontractors.

5-1.102  PROMPT PAYMENT OF WITHHELD FUNDS TO SUBCONTRACTORS

The Contractor shall return all moneys withheld in retention from the subcontractor within 30 days after receiving
payment for work satisfactorily completed, even if the other contract work is not completed and has not been accepted in
conformance with Section 7-1.17, "Acceptance of Contract," of the Standard Specifications.  This requirement shall not be
construed to limit or impair any contractual, administrative, or judicial remedies otherwise available to the Contractor or
subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or deficient subcontract
performance or noncompliance by a subcontractor.

5-1.11  PARTNERING

The State will promote the formation of a "Partnering" relationship with the Contractor in order to effectively complete
the contract to the benefit of both parties.  The purpose of this relationship will be to maintain cooperative communication
and mutually resolve conflicts at the lowest possible management level.
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The Contractor may request the formation of such a "Partnering" relationship by submitting a request in writing to the
Engineer after approval of the contract.  If the Contractor's request for "Partnering" is approved by the Engineer, scheduling
of a "Partnering" workshop, selecting the "Partnering" facilitator and workshop site, and other administrative details shall be
as agreed to by both parties.

The costs involved in providing a facilitator and a workshop site will be borne equally by the State and the Contractor.
The Contractor shall pay all compensation for the wages and expenses of the facilitator and of the expenses for obtaining the
workshop site.  The State's share of such costs will be reimbursed to the Contractor in a change order written by the Engineer.
Markups will not be added.  All other costs associated with the "Partnering" relationship will be borne separately by the party
incurring the costs.

The establishment of a "Partnering" relationship will not change or modify the terms and conditions of the contract and
will not relieve either party of the legal requirements of the contract.

5-1.116  COST REDUCTION INCENTIVE

Attention is directed to Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications.
Prior to preparing a cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss the

proposal in concept and to determine the merit of the cost reduction proposal.  Items of discussion will also include permit
issues, impact on other projects, impact on the project schedule, peer reviews, and review times required by the Department
and other agencies.

5-1.12  ENVIRONMENTALLY SENSITIVE AREA (ESA) AND LIMITED USE AREA (LUA)

The Contractor's attention is directed to the areas designated on the plans as “Environmentally Sensitive Area,” and
“Limited Use Area” of these special provisions.

ENVIRONMENTALLY SENSITIVE AREA (ESA)

The Contractor's attention is directed to the areas designated on the plans as "Environmentally Sensitive Area," and to
certain State and Federal regulations which may pertain to such areas.  These areas shall be completely avoided by all parties
involved in any work activity in connection with the performance of this contract.

Attention is directed to, “Laws to be Observed,” of the Standard Specifications.

LIMITED USE AREA (LUA)

The Contractor shall conform to the following requirements:

A. Except for the limited use areas shown on the plans, the ESA shall be completely avoided by all parties involved in
and work activity in connection with the performance of this contract.

B. The Contractor shall limit his construction activities in the LUA areas to the following:

1. Foot traffic
2. Vehicle turnarounds
3. Temporary parking and storage of vehicles and equipment
4. Stockpiling of material, including duff.

C. The Contractor shall notify the Engineer at least 5 days in advance of working adjacent to these areas.

During the course of the contract, the Contractor shall take precautionary measures, including giving written notice to his
employees and subcontractors, to insure that his forces, employees or subcontractors do not enter or disturb these areas
specifically authorized in writing by the Engineer.

5-1.13  BIOLOGY

A Biologist will be provided by the State for this project.  The Contractor, shall notify the Engineer in writing 10 days in
advance, of the initiation of work in the general vicinity of the project.

The Biologist will verify the presence or absence of any nesting birds prior to clearing and grubbing.  Any nesting birds
found will be excluded by the State.  If the nesting birds are found within the work area, after the initial exclusion the
Contractor shall cease work in the area and notify the Engineer immediately.

If the nesting birds are found and, if in the opinion of the Engineer, the Contractor's operations are delayed or interfered
with, the State will compensate the Contractor for such delays to the extent provided in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.
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5-1.14  COMPENSATION ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS

The provisions of this section shall apply only to the following contract item:

ITEM CODE ITEM
390206 RUBBERIZED ASPHALT

CONCRETE (TYPE G)

The compensation payable for rubberized asphalt concrete will be increased or decreased in conformance with the
provisions of this section for paving asphalt price fluctuations exceeding 5 percent (Iu/Ib is greater than 1.05 or less than
0.95) which occur during performance of the work.

The adjustment in compensation will be determined in conformance with the following formulae when the item of
rubberized asphalt concrete is included in a monthly estimate:

A. Total monthly adjustment = AQ
B. For an increase in paving asphalt price index exceeding 5 percent:

A = 0.90 (1.1023) (Iu/Ib - 1.05) Ib

C. For a decrease in paving asphalt price index exceeding 5 percent:

A = 0.90 (1.1023) (Iu/Ib - 0.95) Ib

D. Where:

A = Adjustment in dollars per tonne of paving asphalt used to produce rubberized asphalt concrete rounded to the
nearest $0.01.

Iu = The California Statewide Paving Asphalt Price Index which is in effect on the first business day of the month
within the pay period in which the quantity subject to adjustment was included in the estimate.

Ib = The California Statewide Paving Asphalt Price Index for the month in which the bid opening for the project
occurred.

Q = Quantity in tonnes of paving asphalt that was used in producing the quantity of rubberized asphalt concrete
shown under "This Estimate" on the monthly estimate using the amount of asphalt determined by the Engineer.

The adjustment in compensation will also be subject to the following:

A. The compensation adjustments provided herein will be shown separately on payment estimates.  The Contractor
shall be liable to the State for decreased compensation adjustments and the Department may deduct the amount
thereof from moneys due or that may become due the Contractor.

B. Compensation adjustments made under this section will be taken into account in making adjustments in
conformance with the provisions in Section 4-1.03B, "Increased or Decreased Quantities," of the Standard
Specifications.

C. The total price adjustment for price index increases of paving asphalt on this project shall not exceed $227,587.
D. In the event of an overrun of contract time, adjustment in compensation for paving asphalt included in estimates

during the overrun period will be determined using the California Statewide Paving Asphalt Price Index in effect on
the first business day of the month within the pay period in which the overrun began.

The California Statewide Paving Asphalt Price Index is determined each month on the first business day of the month by
the Department using the median of posted prices in effect as posted by Chevron, Mobil, and Unocal for the Buena Vista,
Huntington Beach, Kern River, Long Beach, Midway Sunset, and Wilmington fields.

In the event that the companies discontinue posting their prices for a field, the Department will determine an index from
the remaining posted prices.  The Department reserves the right to include in the index determination the posted prices of
additional fields.

5-1.15  AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard
Specifications and these special provisions.
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The highway right of way shall be used only for purposes that are necessary to perform the required work.  The
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary
to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the
contract limits.  The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of
equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor.  However, temporary storage of
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State
maintenance forces and to other contract requirements.  Use of the Contractor's work areas and other State-owned property
shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment
located within such areas.

5-1.16  PAYMENTS

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance," of the Standard
Specifications and these special provisions.

No partial payment will be made for any materials on hand which are furnished but not incorporated in the work.

5-1.17  SOUND CONTROL REQUIREMENTS

Sound control shall conform to the provisions in Section 7-1.01I, "Sound Control Requirements," of the Standard
Specifications and these special provisions.

The noise level from the Contractor's operations, between the hours of 7:00 p.m. and 7:00 a.m., shall not exceed 86 dbA
at a distance of 15 m.  This requirement shall not relieve the Contractor from responsibility for complying with local
ordinances regulating noise level outside the limits of the State right of way.

The noise level requirement specified herein shall apply to the equipment on the job or related to the job, including but
not limited to trucks, transit mixers or transient equipment that may or may not be owned by the Contractor.  The use of loud
sound signals shall be avoided in favor of light warnings except those required by safety laws for the protection of personnel.

Full compensation for conforming to the requirements of this section shall be considered as included in the prices paid
for the various contract items of work involved and no additional compensation will be allowed therefor.

SECTION 6.  (BLANK)

SECTION 7.  (BLANK)

SECTION 8.  MATERIALS

SECTION 8-1.  MISCELLANEOUS

8-1.01  SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.
When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State,
materials and products in the inch-pound (Imperial) system which are of equal quality and of the required properties and
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the
following provisions:

A. Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the
metric materials and products specified or detailed on the plans.

B. Before other non-metric materials and products will be considered for use the Contractor shall furnish, at the
Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are
equal to or better than the materials and products specified or detailed on the plans.  The burden of proof as to the
quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary
information as required by the Engineer.  The Engineer will be the sole judge as to the quality and suitability of the
substituted materials and products and the Engineer's decision will be final.

C. When the Contractor elects to substitute non-metric materials and products, including materials and products shown
on the plans or in the special provisions as being equivalent, the list of sources of material as specified in Section 6-
1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions
to be made and contract items involved.  In addition, for a change in design or details the Contractor shall submit
plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings,"
of the Standard Specifications.

Unless otherwise specified, the following substitutions of materials and products will be allowed:
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SUBSTITUTION TABLE FOR SIZES OF HIGH STRENGTH STEEL FASTENERS
 ASTM Designation:  A 325M

METRIC SIZE SHOWN ON THE PLANS
mm x thread pitch

IMPERIAL SIZE TO BE SUBSTITUTED
inch

M16 x 2 5/8
M20 x 2.5 3/4
M22 x 2.5 7/8
M24 x 3 1
M27 x 3 1-1/8

M30 x 3.5 1-1/4
M36 x 4 1-1/2

SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT, ASTM Designation:  A 82
METRIC SIZE SHOWN ON THE PLANS

mm2
US CUSTOMARY UNITS SIZE TO BE SUBSTITUTED

inch2 x 100
MW9 W1.4
MW10 W1.6
MW13 W2.0
MW15 W2.3
MW19 W2.9
MW20 W3.1
MW22 W3.5
MW25 W3.9, except W3.5 in piles only
MW26 W4.0
MW30 W4.7
MW32 W5.0
MW35 W5.4
MW40 W6.2
MW45 W6.5
MW50 W7.8
MW55 W8.5, except W8.0 in piles only
MW60 W9.3
MW70 W10.9, except W11.0 in piles only
MW80 W12.4
MW90 W14.0
MW100 W15.5

SUBSTITUTION TABLE FOR BAR REINFORCEMENT
METRIC BAR DESIGNATION

 NUMBER SHOWN ON THE PLANS
EQUIVALENT IMPERIAL BAR DESIGNATION

NUMBER TO BE SUBSTITUTED
13 4
16 5
19 6
22 7
25 8
29 9
32 10
36 11
43 14
57 18

No adjustment will be required in spacing or total number of reinforcing bars due to a difference
in minimum yield strength between metric and non-metric bars.
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The sizes in the following tables of materials and products are exact conversions of metric sizes of materials and
products and are listed as acceptable equivalents:

CONVERSION TABLE FOR SIZES OF:
(1) STEEL FASTENERS FOR GENERAL APPLICATIONS, ASTM
Designation:  A 307 or AASHTO Designation:  M 314, Grade 36 or 55, and
(2) HIGH STRENGTH STEEL FASTENERS, ASTM Designation:  A 325 or
A 449

METRIC SIZE SHOWN ON THE PLANS
mm

EQUIVALENT IMPERIAL SIZE
inch

6, or 6.35 1/4
8 or 7.94 5/16

10, or 9.52 3/8
11, or 11.11 7/16
13 or 12.70 1/2
14, or 14.29 9/16
16, or 15.88 5/8
19, or 19.05 3/4
22, or 22.22 7/8

24, 25, or 25.40 1
29, or 28.58 1-1/8
32, or 31.75 1-1/4
35, or 34.93 1-3/8
38 or 38.10 1-1/2
44, or 44.45 1-3/4
51, or 50.80 2
57, or 57.15 2-1/4
64, or 63.50 2-1/2
70 or 69.85 2-3/4
76, or 76.20 3
83, or 82.55 3-1/4
89 or 88.90 3-1/2
95, or 95.25 3-3/4

102, or 101.60 4
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CONVERSION TABLE FOR NOMINAL THICKNESS OF SHEET METAL
UNCOATED HOT AND COLD ROLLED SHEETS HOT-DIPPED ZINC COATED SHEETS

(GALVANIZED)
METRIC THICKNESS

SHOWN ON THE PLANS

mm

EQUIVALENT US
STANDARD GAGE

inch

METRIC THICKNESS
SHOWN ON THE PLANS

mm

EQUIVALENT
GALVANIZED
 SHEET GAGE

inch
7.94 0.3125 4.270 0.1681
6.07 0.2391 3.891 0.1532
5.69 0.2242 3.510 0.1382
5.31 0.2092 3.132 0.1233
4.94 0.1943 2.753 0.1084
4.55 0.1793 2.372 0.0934
4.18 0.1644 1.994 0.0785
3.80 0.1495 1.803 0.0710
3.42 0.1345 1.613 0.0635
3.04 0.1196 1.461 0.0575
2.66 0.1046 1.311 0.0516
2.28 0.0897 1.158 0.0456
1.90 0.0747 1.006 or 1.016 0.0396
1.71 0.0673 0.930 0.0366
1.52 0.0598 0.853 0.0336
1.37 0.0538 0.777 0.0306
1.21 0.0478 0.701 0.0276
1.06 0.0418 0.627 0.0247
0.91 0.0359 0.551 0.0217
0.84 0.0329 0.513 0.0202
0.76 0.0299 0.475 0.0187
0.68 0.0269 -------- --------
0.61 0.0239 -------- --------
0.53 0.0209 -------- --------
0.45 0.0179 -------- --------
0.42 0.0164 -------- --------
0.38 0.0149 -------- --------
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CONVERSION TABLE FOR WIRE
METRIC THICKNESS

SHOWN ON THE PLANS
mm

EQUIVALENT USA STEEL
 WIRE THICKNESS

inch
GAGE NO.

6.20 0.244 3
5.72 0.225 4
5.26 0.207 5
4.88 0.192 6
4.50 0.177 7
4.11 0.162 8
3.76 0.148 9
3.43 0.135 10
3.05 0.120 11
2.69 0.106 12
2.34 0.092 13
2.03 0.080 14
1.83 0.072 15
1.57 0.062 16
1.37 0.054 17
1.22 0.048 18
1.04 0.041 19
0.89 0.035 20

CONVERSION TABLE FOR PIPE PILES
METRIC SIZE

SHOWN ON THE PLANS
mm x mm

EQUIVALENT IMPERIAL SIZE

inch x inch
PP 360 x 4.55 NPS 14 x 0.179
PP 360 x 6.35 NPS 14 x 0.250
PP 360 x 9.53 NPS 14 x 0.375
PP 360 x 11.12 NPS 14 x 0.438
PP 406 x 12.70 NPS 16 x 0.500

PP 460 x T NPS 18 x T"
PP 508 x T NPS 20 x T"
PP 559 x T NPS 22 x T"
PP 610 x T NPS 24 x T"
PP 660 x T NPS 26 x T"
PP 711 x T NPS 28 x T"
PP 762 x T NPS 30 x T"
PP 813 x T NPS 32 x T"
PP 864 x T NPS 34 x T"
PP 914 x T NPS 36 x T"
PP 965 x T NPS 38 x T"
PP 1016 x T NPS 40 x T"
PP 1067 x T NPS 42 x T"
PP 1118 x T NPS 44 x T"
PP 1219 x T NPS 48 x T"
PP 1524 x T NPS 60 x T"

The thickness in inches (T") represents an exact conversion of
the metric thickness in millimeters (T).
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CONVERSION TABLE FOR STRUCTURAL TIMBER AND LUMBER
METRIC MINIMUM

 DRESSED DRY,
SHOWN ON THE PLANS

mm x mm

METRIC MINIMUM
DRESSED GREEN,

SHOWN ON THE PLANS
mm x mm

EQUIVALENT NOMINAL
US SIZE

inch x inch

19x89 20x90 1x4
38x89 40x90 2x4
64x89 65x90 3x4
89x89 90x90 4x4

140x140 143x143 6x6
140x184 143x190 6x8
184x184 190x190 8x8
235x235 241x241 10x10
286x286 292x292 12x12

CONVERSION TABLE FOR NAILS AND SPIKES
METRIC COMMON NAIL,
SHOWN ON THE PLANS

Length, mm
Diameter, mm

METRIC BOX NAIL,
SHOWN ON THE PLANS

Length, mm
Diameter, mm

METRIC SPIKE,
SHOWN ON THE

 PLANS
Length, mm

Diameter, mm

EQUIVALENT
IMPERIAL SIZE

Penny-weight

50.80
2.87

50.80
2.51

______ 6d

63.50
3.33

63.50
2.87

______ 8d

76.20
3.76

76.20
3.25

76.20
4.88

10d

82.55
3.76

82.55
3.25

82.55
4.88

12d

88.90
4.11

88.90
3.43

88.90
5.26

16d

101.60
4.88

101.60
3.76

101.60
5.72

20d

114.30
5.26

114.30
3.76

114.30
6.20

30d

127.00
5.72

127.00
4.11

127.00
6.68

40d

______ ______ 139.70
7.19

50d

______ ______ 152.40
7.19

60d
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CONVERSION TABLE FOR IRRIGATION COMPONENTS
METRIC

WATER METERS, TRUCK
LOADING STANDPIPES,
VALVES, BACKFLOW
PREVENTERS, FLOW

SENSORS, WYE
STRAINERS, FILTER

ASSEMBLY UNITS, PIPE
SUPPLY LINES, AND PIPE

IRRIGATION SUPPLY
LINES

SHOWN ON THE PLANS
DIAMETER NOMINAL (DN)

mm

EQUIVALENT NOMINAL
US SIZE

inch

15 1/2
20 3/4
25 1
32 1-1/4
40 1-1/2
50 2
65 2-1/2
75 3
100 4
150 6
200 8
250 10
300 12
350 14
400 16

8-1.02  APPROVED TRAFFIC PRODUCTS

The Department maintains the following list of Approved Traffic Products.  The Engineer shall not be precluded from
sampling and testing products on the list of Approved Traffic Products.

The manufacturer of products on the list of Approved Traffic Products shall furnish the Engineer a Certificate of
Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard
Specifications for each type of traffic product supplied.

Signing and delineation materials and products shall not be used in the work unless the material or product is on the list
of Approved Traffic Products.

Materials and products may be added to the list of Approved Traffic Products if the manufacturer submits a New Product
Information Form to the New Product Coordinator at the Transportation Laboratory.  Upon a Departmental request for
samples, sufficient samples shall be submitted to permit performance of required tests.  Approval of materials or products
will depend upon compliance with the specifications and tests the Department may elect to perform.

PAVEMENT MARKERS, PERMANENT TYPE

Retroreflective

A. Apex, Model 921 (100 mm x 100 mm)
B. Ray-O-Lite, Models SS (100 mm x 100 mm), RS (100 mm x 100 mm) and AA (100 mm x 100 mm)
C. Stimsonite, Models 88 (100 mm x 100 mm), 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)
D. 3M Series 290 (89 mm x 100 mm)

Retroreflective With Abrasion Resistant Surface (ARS)

A. Ray-O-Lite "AA" ARS (100 mm x 100 mm)
B. Stimsonite, Models 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)
C. 3M Series 290 (89 mm x 100 mm)



Contract No.  «Dist»-«Contract_No»
26

Retroreflective With Abrasion Resistant Surface (ARS)

(Used for recessed applications)
A. Stimsonite, Model 948 (58 mm x 119 mm)
B. Ray-O-Lite, Model 2002 (58 mm x 117 mm)
C. Stimsonite, Model 944SB (51 mm x 100 mm)*
D. Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*

*For use only in 114 mm wide (older) recessed slots

Non-Reflective For Use With Epoxy Adhesive, 100 mm Round

A. Apex Universal (Ceramic)
B. Highway Ceramics, Inc. (Ceramic)

Non-Reflective For Use With Bitumen Adhesive, 100 mm Round

A. Apex Universal (Ceramic)
B. Apex Universal, Model 929 (ABS)
C. Elgin Molded Plastics, "Empco-Lite" Model 900 (ABS)
D. Highway Ceramics, Inc. (Ceramic)
E. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
F. Interstate Sales, "Diamond Back" (ABS) and (Polypropylene)
G. Alpine Products, D-Dot (ABS)
H. Road Creations, Model RCB4NR (Acrylic)

PAVEMENT MARKERS, TEMPORARY TYPE

Temporary Markers For Long Term Day/Night Use (6 months or less)

A. Apex Universal, Model 924 (100 mm x 100 mm)
B. Davidson Plastics Corp., Model 3.0 (100 mm x 100 mm)
C. Elgin Molded Plastics, "Empco-Lite" Model 901 (100 mm  x 100 mm)
D. Road Creations, Model R41C (100 mm x 100 mm)
E. Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm)

Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
A. Apex Universal, Model 932
B. Davidson Plastics, Models T.O.M., T.R.P.M., and "HH" (High Heat)
C. Hi-Way Safety, Inc., Model 1280/1281

STRIPING AND PAVEMENT MARKING MATERIALS

Permanent Traffic Striping and Pavement Marking Tape

A. Advanced Traffic Marking, Series 300 and 400
B. Brite-Line, Series 1000
C. Swarco Industries, "Director 35" (For transverse application only)
D. Swarco Industries, "Director 60"
E. 3M, "Stamark" Series 380 and 5730
F. 3M, "Stamark" Series 420 (For transverse application only)

Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)

A. Brite-Line, Series 100
B. P.B. Laminations, Aztec, Grade 102
C. Swarco Industries, "Director-2"
D. 3M, "Stamark," Series 620
E. 3M Series A145 Removable Black Line Mask

(Black Tape: For use only on Asphalt Concrete Surfaces)
F. Advanced Traffic Marking Black "Hide-A-Line"

(Black Tape: For use only on Asphalt Concrete Surfaces)
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Preformed Thermoplastic (Heated in place)

A. Flint Trading, "Premark" and "Premark 20/20 Flex"
B. Pavemark, "Hotape"

Removable Traffic Paint

A. Belpro, Series 250/252 and No. 93 Remover

CLASS 1 DELINEATORS

One Piece Driveable Flexible Type, 1700 mm

A. Carsonite, Curve-Flex CFRM-400
B. Carsonite, Roadmarker CRM-375
C. Davidson Plastics, "Flexi-Guide Models 400 and 566"
D. FlexStake, Model 654TM
E. GreenLine Models HWD1-66 and CGD1-66
F. J. Miller Industries, Model JMI-375 (with soil anchor)

Special Use Flexible Type, 1700 mm

A. Carsonite, "Survivor" (with 450 mm U-Channel base)
B. FlexStake, Model 604
C. GreenLine Models HWD and CGD (with 450 mm U-Channel base)
D. Safe-Hit with 200 mm pavement anchor (SH248-GP1)
E. Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248-GP3)

Surface Mount Flexible Type, 1200 mm

A. Bent Manufacturing Company, "Masterflex" Model MF-180EX-48
B. Carsonite, "Super Duck II"
C. FlexStake, Surface Mount, Models 704 and 754TM

CHANNELIZERS

Surface Mount Type, 900 mm

A. Bent Manufacturing Company, "Masterflex" Models MF-360-36 (Round) and MF-180-36 (Flat)
B. Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)
C. Carsonite, "Super Duck II" Model SDCF203601MB "The Channelizer"
D. Davidson Plastics, Flex-Guide Models FG300LD and FG300UR
E. FlexStake, Surface Mount, Models 703 and 753TM
F. GreenLine, Model SMD-36
G. Hi-Way Safety, Inc. "Channel Gudie Channelizer" Model CGC36
H. The Line Connection, "Dura-Post" Model DP36-3 (Permanent)
I. The Line Connection, "Dura-Post" Model DP36-3C  (Temporary)
J. Repo, Models 300 and 400
K. Safe-Hit, Guide Post, Model SH236SMA

CONICAL DELINEATORS, 1070 mm

(For 700 mm Traffic Cones, see Standard Specifications)
A. Bent Manufacturing Company "T-Top"
B. Plastic Safety Systems "Navigator-42"
C. Roadmaker Company "Stacker"
D. TrafFix Devices "Grabber"

OBJECT MARKERS

Type "K", 450 mm

A. Carsonite, Model SMD-615
B. FlexStake, Model 701KM
C. Repo, Models 300 and 400
D. Safe-Hit, Model SH718SMA
E. The Line Connection, Model DP21-4K
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Type "K-4" / "Q", 600 mm

(Shown as Type "Q" in the Traffic Manual)
A. Bent Manufacturing "Masterflex" Model MF-360-24
B. Carsonite, Super Duck II
C. FlexStake, Model 701KM
D. Repo, Models 300 and 400
E. Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3_WA
F. The Line Connection, Model DP21-4Q

TEMPORARY RAILING (TYPE K) REFLECTORS AND CONCRETE BARRIER MARKERS

Impactable Type

A. ARTUK, "FB"
B. Davidson Plastics, Model PCBM-12
C. Duraflex Corp., "Flexx 2020" and "Electriflexx"
D. Hi-Way Safety, Inc., Model GMKRM100

Non-Impactable Type

A. ARTUK, JD Series
B. Stimsonite, Model 967 (with 83 mm Acrylic cube corner reflector)
C. Stimsonite, Model 967LS
D. Vega Molded Products, Models GBM and JD

THRIE BEAM BARRIER MARKERS

(For use to the left of traffic)
A. Duraflex Corp., "Railrider"
B. Davidson Plastics, "Mini" (75 mm x 254 mm)

CONCRETE BARRIER DELINEATORS, 400 mm

(For use to the right of traffic.  When mounted on top of barrier, places top of reflective element at 1200 mm)
A. Davidson Plastics, Model PCBM T-16
B. Safe-Hit, Model SH216RBM

CONCRETE BARRIER-MOUNTED MINI-DRUM  (260 mm x 360 mm x 570 mm)

A. Stinson Equipment Company "SaddleMarker"

SOUND WALL DELINEATOR

(Applied to a vertical surface.  Top of reflective element at 1200 mm)
A. Davidson Plastics, PCBM S-36

GUARD RAILING DELINEATOR

(Top of reflective element at 1200 mm above plane of roadway)
Wood Post Type, 686 mm

A. Carsonite, Model 427
B. Davidson Plastics FG 427 and FG 527
C. FlexStake, Model 102 GR
D. GreenLine GRD 27
E. J.Miller Model JMI-375G
F. Safe-Hit, Model SH227GRD

Steel Post Type

A. Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket
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RETROREFLECTIVE SHEETING

Channelizers, Barrier Markers, and Delineators

A. 3M, High Intensity
B. Reflexite, PC-1000 Metalized Polycarbonate
C. Reflexite, AC-1000 Acrylic
D. Reflexite, AP-1000 Metalized Polyester
E. Reflexite, AR-1000 Abrasion Resistant Coating
F. Stimsonite, Series 6200 (For rigid substrate devices only)

Traffic Cones, 330 mm Sleeves

A. Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)

Traffic Cones, 100 mm and 150 mm Sleeves

A. 3M Series 3840
B. Reflexite Vinyl, "TR" (Semi-transparent) or "Conformalite"

Barrels and Drums

A. Reflexite, "Super High Intensity" or "High Impact Drum Sheeting"
B. 3M Series 3810

Barricades: Type I, Engineer Grade

A. American Decal, Adcolite
B. Avery Dennison, 1500 and 1600
C. 3M, Scotchlite, Series CW

Barricades: Type II, Super Engineer Grade

A. Avery Dennison, "Fasign" 2500 Series
B. Kiwalite Type II
C. Nikkalite 1800 Series

Signs: Type II, Super Engineer Grade

A. Avery Dennison, "Fasign" 2500 Series
B. Kiwalite, Type II
C. Nikkalite 1800 Series

Signs: Type III, High-Intensity Grade

A. 3M Series 3800
B. Nippon Carbide, Nikkalite Brand Ultralite Grade II

Signs: Type IV, High-Intensity Prismatic Grade

A. Stimsonite Series 6200

Signs: Type VII, High-Intensity Prismatic Grade

A. 3M Series 3900

Signs: Type VI, Roll-Up Signs

A. Reflexite, Vinyl (Orange), Reflexite "SuperBright" (Fluorescent orange)
B. 3M Series RS34 (Orange) and RS20 (Fluorescent orange)

SIGN SUBSTRATE FOR CONSTRUCTION AREA SIGNS

Aluminum

Fiberglass Reinforced Plastic (FRP)

A. Sequentia, "Polyplate"
B. Fiber-Brite
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8-1.03  SLAG AGGREGATE

Aggregate produced from slag resulting from a steel-making process shall not be used for a highway construction project
except for the following items:

A. Imported Borrow.
B. Asphalt Concrete.

A supplier of steel slag aggregate shall provide separate stockpiles for controlled aging of the slag.  An individual
stockpile shall contain not less than 9075 tonnes nor more than 45 350 tonnes of slag.  The material in each individual
stockpile shall be assigned a unique lot number and each stockpile shall be identified with a permanent system of signs.  The
supplier shall maintain a permanent record of the dates on which stockpiles are completed and controlled aging begun, of the
dates when controlled aging was completed, and of the dates tests were made and the results of these tests.  Moisture tests
shall be made at least once each week.  No credit for aging will be given for the time period covered by tests which show a
moisture content of 6 percent or less.  The stockpiles and records shall be available to the Engineer during normal working
hours for inspection, check testing and review.

The supplier shall notify the Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, California 95819, when
each stockpile is completed and controlled aging begun.  No more aggregate shall be added to the stockpile unless a new
aging period is initiated.  A further notification shall be sent when controlled aging is completed.

The supplier shall provide a Certificate of Compliance in conformance with the provisions in Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications.  Each stockpile or portion of a stockpile that is used in the work
will be considered a lot.  The Certificates of Compliance shall state that the steel slag aggregate has been aged in a stockpile
for at least 3 months at a moisture content in excess of 6 percent of the dry mass of the aggregate.

Steel slag used for imported borrow shall be weathered for at least 3 months.  Prior to the use of steel slag as imported
borrow, the supplier shall furnish a Certificate of Compliance in conformance with the provisions in Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications.  The Certificate of Compliance shall state that the steel slag has
been weathered for at least 3 months.

Air-cooled iron blast furnace slag or natural aggregate may be blended in proper combinations with steel slag aggregate
to produce the specified gradings, for those items for which steel slag aggregate is permitted, unless otherwise provided.

Aggregate containing slag shall meet the applicable quality requirements for the items in which the aggregate is used.
The combined slag aggregate shall conform to the specified grading for the item in which it is used.  The grading will be

determined by California Test 202, modified by California Test 105 when there is a difference in specific gravity of 0.2 or
more between the coarse and fine portion of the aggregate or between blends of different aggregates.

No aggregate produced from slag shall be placed within 0.3-m, measured in any direction, of a non-cathodically
protected pipe or structure unless the aggregate is incorporated in portland cement concrete pavement, in asphalt concrete, or
in treated base.

When slag is used as aggregate in asphalt concrete, the Kc factor requirements, as determined by California Test 303,
will not apply.

Slag aggregate used for embankment construction shall not be placed within 0.46-m of finished slope lines, measured
normal to the plane of the slope.

If steel slag aggregates are used to make asphalt concrete, there shall be no other aggregates used in the mixture, except
that up to 50 percent of the material passing the 4.75-mm sieve may consist of iron blast furnace slag aggregates or natural
aggregates, or a combination thereof.  If iron blast furnace aggregates or natural aggregates or a combination thereof are used
in the mix, each type of aggregate shall be fed to the drier at a uniform rate.  The rate of feed of each type of aggregate shall
be maintained within 10 percent of the amount set.  Adequate means shall be provided for controlling and checking the
accuracy of the feeder.

In addition to the requirements of Section 39-3.01, "Storage," of the Standard Specifications, steel slag aggregate shall be
stored separately from iron blast furnace slag aggregate and each type of slag aggregate shall also be stored separately from
natural aggregate.

Asphalt concrete produced from more than one of the following shall not be placed in the same layer: steel slag
aggregates, iron blast furnace slag aggregates, natural aggregates or any combination thereof.  Once a type of aggregate or
aggregates is selected, it shall not be changed without prior approval by the Engineer.

If steel slag aggregates are used to produce asphalt concrete, and if the specific gravity of a compacted stabilometer test
specimen is in excess of 2.40, the quantity of asphalt concrete to be paid for will be reduced.  The stabilometer test specimen
will be fabricated in conformance with the procedures in California Test 304 and the specific gravity of the specimen will be
determined in conformance with Method C of California Test 308.  The pay quantity of asphalt concrete will be determined
by multiplying the quantity of asphalt concrete placed in the work by 2.40 and dividing the result by the specific gravity of
the compacted stabilometer test specimen.  Such reduction in quantity will be determined and applied as often as is necessary
to ensure accurate results as determined by the Engineer.
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8-1.04  ENGINEERING FABRICS

Engineering fabrics shall conform to the provisions in Section 88, "Engineering Fabrics," of the Standard Specifications.

SECTION 8-2.  (BLANK)

SECTION 8-3.  WELDING

8-3.01  WELDING ELECTRODES

Flux core welding electrodes conforming to the requirements of AWS A5.20 E6XT-4 or E7XT-4 shall not be used to
perform any type of welding for this project.

SECTION 9.  (BLANK)

SECTION 10.  CONSTRUCTION DETAILS

SECTION 10-1.  GENERAL

10-1.00  CONSTRUCTION PROJECT INFORMATION SIGNS

Before any major physical construction work readily visible to highway users is started on this contract, the Contractor
shall furnish and erect 2 Type 2 Construction Project Information signs at the locations designated by the Engineer.

The signs and overlays shall be of a type and material consistent with the estimated time of completion of the project and
shall conform to the details shown on the plans.

The sign letters, border and the Department's construction logos shall conform to the colors (non-reflective) and details
shown on the plans, and shall be on a white background (non-reflective).  The colors blue and orange shall conform to PR
Color Number 3 and Number 6, respectively, as specified in the Federal Highway Administration's Color Tolerance Chart.

The sign message to be used for fund types shall consist of the following, in the order shown:

FEDERAL HIGHWAY TRUST FUNDS
STATE HIGHWAY FUNDS

The sign message to be used for type of work shall consist of the following:

HIGHWAY REPAIR

The sign message to be used for the Year of Completion of Project Construction will be furnished by the Engineer.  The
Contractor shall furnish and install the "Year" sign overlay within 10 working days of notification of the year date to be used.

The letter sizes to be used shall be as shown on the plans.  The information shown on the signs shall be limited to that
shown on the plans.

The signs shall be kept clean and in good repair by the Contractor.
Upon completion of the work, the signs shall be removed and disposed of outside the highway right of way in

conformance with the provisions in Section 7-1.13 of the Standard Specifications.
Full compensation for furnishing, erecting, maintaining, and removing and disposing of the construction project

information signs shall be considered as included in the contract lump sum price paid for construction area signs and no
additional compensation will be allowed therefor.

10-1.01  ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.

Attention is directed to "Repair Slope", and "Biology" elsewhere in these special provisions concerning nesting birds and
possible restricted working conditions.

Slope repair and drainage work shall be the first order of work.  Erosion control and highway planting shall be the
second order of work.

Temporary railing (Type K), traffic plastic drums and temporary crash cushions shall be secured in place prior to
commencing work for which the temporary railing, traffic plastic drums and crash cushions are required.

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special provisions.
Attention is directed to "Progress Schedule (Critical Path)" of these special provisions regarding the submittal of a

general time-scaled logic diagram within 10 days after approval of the contract.  The diagram shall be submitted prior to
performing any work that may be affected by any proposed deviations to the construction staging of the project.
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Pavement delineation removal shall be coordinated with new delineation so that lane lines are provided at all times on
traveled ways open to public traffic.

Before obliterating any pavement delineation that is to be replaced on the same alignment and location, as determined by
the Engineer, the pavement delineation shall be referenced by the Contractor, with a sufficient number of control points to
reestablish the alignment and location of the new pavement delineation.  The references shall include the limits or changes in
striping pattern, including one- and 2-way barrier lines, limit lines, crosswalks and other pavement markings.  Full
compensation for referencing pavement delineation shall be considered as included in the contract prices paid for new
pavement delineation and no additional compensation will be allowed therefor.

When traffic is moved from an established path to a new path and pavement delineation changes are required, all
material and equipment needed for new delineation shall be at the site of the work before any shift of traffic is undertaken.
The equipment shall be in good working condition.

10-1.02  WATER POLLUTION CONTROL

Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard
Specifications and these special provisions.

Water pollution control work shall conform to the requirements in the Construction Contractor's Guide and
Specifications of the Caltrans Storm Water Quality Handbooks, dated April 1997, and addenda thereto issued up to and
including the date of advertisement of the project, hereafter referred to as the "Handbook."  Copies of the Handbook may be
obtained from the Department of Transportation, Material Operations Branch, Publication Distribution Unit, 1900 Royal
Oaks Drive, Sacramento, California  95815, Telephone:  (916) 445-3520.

Copies of the Handbook are also available for review at Caltrans District Office, District Construction Liaison Office,
2829 Juan Street, San Diego, California 92110, Telephone (619) 688-6635.

The Contractor shall know and fully comply with the applicable provisions of the Handbook and Federal, State, and local
regulations that govern the Contractor's operations and storm water discharges from both the project site and areas of
disturbance outside the project limits during construction.

Unless arrangements for disturbance of areas outside the project limits are made by the Department and made part of the
contract, it is expressly agreed that the Department assumes no responsibility whatsoever to the Contractor or property owner
with respect to any arrangements made between the Contractor and property owner to allow disturbance of areas outside the
project limits.

The Contractor shall be responsible for the costs and for liabilities imposed by law as a result of the Contractor's failure
to comply with the requirements set forth in this section "Water Pollution Control" including, but not limited to, compliance
with the applicable provisions of the Handbook and Federal, State, and local regulations.  For the purposes of this paragraph,
costs and liabilities include, but are not limited to, fines, penalties, and damages whether assessed against the State or the
Contractor, including those levied under the Federal Clean Water Act and the State Porter Cologne Water Quality Act.

In addition to the remedies authorized by law, an amount of the money due the Contractor under the contract, as
determined by the Department, may be retained by the State of California until disposition has been made of the costs and
liabilities.

The retention of money due the Contractor shall be subject to the following:

A. The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial
payments which may become due to the Contractor prior to acceptance of the contract.  Retention of funds from
payments made after acceptance of the contract may be made without prior notice to the Contractor.

B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not
exceed the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the
Standard Specifications.

C. If the Department has retained funds and it is subsequently determined that the State is not subject to the costs and
liabilities in connection with the matter for which the retention was made, the Department shall be liable for interest
on the amount retained at the legal rate of interest for the period of the retention.

Conformance with the provisions in this section "Water Pollution Control" shall not relieve the Contractor from the
Contractor's responsibilities as provided in Section 7, "Legal Relations and Responsibilities," of the Standard Specifications.

WATER POLLUTION CONTROL PROGRAM PREPARATION, APPROVAL AND UPDATES

As part of the water pollution control work, a Water Pollution Control Program, hereafter referred to as the "WPCP," is
required for this contract.  The WPCP shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard
Specifications, the requirements in the Handbook, and these special provisions.

No work having potential to cause water pollution, as determined by the Engineer, shall be performed until the WPCP
has been approved by the Engineer.
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Within 15 days after the approval of the contract, the Contractor shall submit 5 copies of the WPCP to the Engineer.  The
Engineer will have 7 days to review the WPCP.  If revisions are required, as determined by the Engineer, the Contractor shall
revise and resubmit the WPCP within 3 days of receipt of the Engineer's comments.  The Engineer will have 3 days to review
the revisions.  Upon the Engineer's approval of the WPCP, 3 additional copies of the WPCP incorporating the required
changes shall be submitted to the Engineer.  Minor changes or clarifications to the initial submittal may be made and attached
as amendments to the WPCP.  In order to allow construction activities to proceed, the Engineer may conditionally approve
the WPCP while minor revisions or amendments are being completed.

The WPCP shall identify pollution sources that may adversely affect the quality of storm water discharges associated
with the project and shall identify water pollution control measures, hereafter referred to as control measures, to be
constructed, implemented, and maintained in order to reduce to the extent feasible pollutants in storm water discharges from
the construction site during construction under this contract.

The WPCP shall incorporate control measures in the following categories:

A. Soil stabilization practices;
B. Sediment control practices;
C. Sediment tracking control practices;
D. Wind erosion control practices; and
E. Nonstorm water management and waste management and disposal control practices.

Specific objectives and minimum requirements for each category of control measures are contained in the Handbook.
The Contractor shall consider the objectives and minimum requirements presented in the Handbook for each of the

above categories.  When minimum requirements are listed for any category, the Contractor shall incorporate into the WPCP
and implement on the project, one or more of the listed minimum controls required in order to meet the pollution control
objectives for the category.  In addition, the Contractor shall consider other control measures presented in the Handbook and
shall incorporate into the WPCP and implement on the project the control measures necessary to meet the objectives of the
WPCP.  The Contractor shall document the selection process in conformance with the procedure specified in the Handbook.

The WPCP shall include, but not be limited to, the following items as described in the Handbook:

A. Project description and Contractor's certification;
B. Project information;
C. Pollution sources, control measures, and water pollution control drawings; and
D. Amendments, if any.

The Contractor shall amend the WPCP, graphically and in narrative form, whenever there is a change in construction
activities or operations which may affect the discharge of significant quantities of pollutants to surface waters, ground waters,
municipal storm drain systems or when deemed necessary by the Engineer.  The WPCP shall be amended if the WPCP has
not achieved the objective of reducing pollutants in storm water discharges.  Amendments shall show additional control
measures or revised operations, including those in areas not shown in the initially approved WPCP, which are required on the
project to control water pollution effectively.  Amendments to the WPCP shall be submitted for review and approval by the
Engineer in the same manner specified for the initially approved WPCP.  Amendments shall be dated and attached to the on-
site WPCP document.

The Contractor shall keep a copy of the WPCP, together with updates, revisions and amendments at the project site.

WPCP IMPLEMENTATION

Upon approval of the WPCP, the Contractor shall be responsible throughout the duration of the project for installing,
constructing, inspecting, and maintaining the control measures included in the WPCP and any amendments thereto and for
removing and disposing of temporary control measures.  Unless otherwise directed by the Engineer or specified in these
special provisions, the Contractor's responsibility for WPCP implementation shall continue throughout any temporary
suspension of work ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the
Standard Specifications.  Requirements for installation, construction, inspection, maintenance, removal, and disposal of
control measures are specified in the Handbook and these special provisions.

Soil stabilization practices and sediment control measures, including minimum requirements, shall be provided
throughout the winter season, defined as between November 1 and March 30.

Implementation of soil stabilization practices and sediment control measures for soil-disturbed areas on the project site
shall be completed, except as provided for below, not later than 20 days prior to the beginning of the winter season or upon
start of applicable construction activities for projects which begin either during or within 20 days of the winter season.

Throughout the winter season, the active, soil-disturbed area of the project site shall be not more than 1.95 hectares.  The
Engineer may approve, on a case-by-case basis, expansions of the active, soil-disturbed area limit.  The Contractor shall
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demonstrate the ability and preparedness to fully deploy soil stabilization practices and sediment control measures to protect
soil-disturbed areas on the project site before the onset of precipitation.  A quantity of soil stabilization and sediment control
materials shall be maintained on site equal to 100 percent of that sufficient to protect unprotected, soil-disturbed areas on the
project site.  A detailed plan for the mobilization of sufficient labor and equipment shall be maintained to fully deploy control
measures required to protect unprotected, soil-disturbed areas on the project site prior to the onset of precipitation.  A current
inventory of control measure materials and the detailed mobilization plan shall be included as part of the WPCP.

Throughout the winter season, soil-disturbed areas on the project site shall be considered to be nonactive whenever soil
disturbing activities are expected to be discontinued for a period of 20 or more days and the areas are fully protected. Areas
that will become nonactive either during the winter season or within 20 days thereof shall be fully protected with soil
stabilization practices and sediment control measures within 10 days of the discontinuance of soil disturbing activities or
prior to the onset of precipitation, whichever is first to occur.

Throughout the winter season, active soil-disturbed areas of the project site shall be fully protected at the end of each day
with soil stabilization practices and sediment control measures unless fair weather is predicted through the following work
day.  The weather forecast shall be monitored by the Contractor on a daily basis.  The National Weather Service forecast shall
be used. An alternative weather forecast proposed by the Contractor may be used if approved by the Engineer.  If
precipitation is predicted prior to the end of the following work day, construction scheduling shall be modified, as required,
and functioning control measures shall be deployed prior to the onset of the precipitation.

The Contractor shall implement, year-round and throughout the duration of the project, control measures included in the
WPCP for sediment tracking, wind erosion, nonstorm water management, and waste management and disposal.

The Engineer may order the suspension of construction operations which create water pollution if the Contractor fails to
conform to the provisions in this section "Water Pollution Control" as determined by the Engineer.

MAINTENANCE

To ensure the proper implementation and functioning of control measures, the Contractor shall regularly inspect and
maintain the construction site for the control measures identified in the WPCP.  The Contractor shall identify corrective
actions and time needed to address any deficient measures or reinitiate any measures that have been discontinued.

The construction site inspection checklist provided in the Handbook shall be used to ensure that the necessary measures
are being properly implemented, and to ensure that the control measures are functioning adequately.  One copy of each site
inspection record shall be submitted to the Engineer.

During the winter season, inspections of the construction site shall be conducted by the Contractor to identify deficient
measures, as follows:

A. Prior to a forecast storm;
B. After all precipitation which causes runoff capable of carrying sediment from the construction site;
C. At 24-hour intervals during extended precipitation events; and
D. Routinely, at a minimum of once every 2 weeks.

If the Contractor or the Engineer identifies a deficiency in the deployment or functioning of an identified control
measure, the deficiency shall be corrected immediately.  The deficiency may be corrected at a later date and time if requested
by the Contractor and approved by the Engineer in writing, but not later than the onset of subsequent precipitation events.
The correction of deficiencies shall be at no additional cost to the State.

WATER POLLUTION CONTROL TRAINING

The Contractor's management and supervisory personnel along with workers involved with the placement and
maintenance of storm water pollution prevention “Best Management Practices” shall be trained on general storm water
pollution control requirements consistent with the "Caltrans Storm Water Quality Handbook, Construction Contractor's
Guide and Specifications".  The training is to be provided by the Contractor.  The amount of training provided shall be
commensurate with the job performed by the employee.

PAYMENT

Full compensation for conforming to the provisions in this section shall be considered as included in the prices paid for
the various contract items of work involved and no additional compensation will be allowed therefor.

The Engineer will retain an amount equal to 25 percent of the estimated value of the contract work performed during
estimate periods in which the Contractor fails to conform to the provisions in this section "Water Pollution Control" as
determined by the Engineer.

Retentions for failure to conform to the provisions in this section "Water Pollution Control" shall be in addition to the
other retentions provided for in the contract.  The amounts retained for failure of the Contractor to conform to the provisions
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in this section will be released for payment on the next monthly estimate for partial payment following the date that a WPCP
has been implemented and maintained and water pollution is adequately controlled, as determined by the Engineer.

10-1.03  PROGRESS SCHEDULE (CRITICAL PATH)

Progress schedules will be required for this contract and shall conform to the requirements of these special provisions.
Progress schedules shall utilize the Critical Path Method (CPM).  Attention is directed to "Cooperation" and "Obstructions"
of these special provisions.  Nothing in these special provisions shall be construed as relieving the Contractor from the
responsibilities specified in Section 7, "Legal Relations and Responsibility," of the Standard Specifications.

DEFINITIONS

The following definitions shall apply to these special provisions:

A. Activity.—A task or item of work that shall be performed in order to complete a project.
B. Baseline Schedule.—The initial CPM progress schedule as accepted by the Engineer representing the Contractor's

original work plan.
C. Concurrent Delay.—Two or more delays on the critical path that occur at the same time.
D. Contract Completion Date.—The date the Contractor is contractually obligated to complete the project, including

any authorized adjustments, as specified in Section 8-1.06, "Time of Completion," of the Standard Specifications.
E. Contractor Delay.—A delay that extends the time required to complete a controlling operation caused by and within

the control of the Contractor, subcontractors at any tier or suppliers.
F. Controlling Operation.—A feature of work or activity on the critical path.
G. Critical Path.—In a project network, the sequence of activities yielding the longest path in a CPM analysis necessary

to complete the project.
H. Critical Path Method (CPM).—A mathematical calculation using the sequence of activities and their

interrelationships, interdependencies, resources, and durations to determine the critical path that shows the expected
time to complete a project.

I. Data Date.—The day after the date through which progress updates have been calculated; everything occurring
earlier than the data date is "As-Built"; and everything on or after the data date is "Planned."

J. Early Completion Time.—The difference in time between the contract completion date and the current State-
accepted scheduled completion date.

K. Float.—The amount of time between the early start date and the late start date or the early finish date and the late
finish date of any activity or group of activities in the network.

L. Free Float.—The amount of time an activity can be delayed before delaying a subsequent activity.
M. Fragnet.—A section or fragment of the network diagram comprised of a group of activities.
N. Milestone.—A marker in a network which is typically used to mark a point in time or denote the beginning or end of

a sequence of activities.  A milestone has zero duration and zero resources, but will otherwise function in the
network as if the milestone were an activity.

O. Narrative Report.—A report that identifies potential problem areas, current and anticipated delaying factors and
their impact, actions taken or proposed, proposed changes in schedule logic, extension or contraction of activities,
proposed addition or deletion of activities, explanation for changes in the critical path, explanation for changes in
scheduled completion date, out of sequence work, and other topics related to job progress or scheduling.

P. Near Critical Path.—A path having 10 working days or less of total float.
Q. Punch List.—A list of details needing attention to complete task or work for both contract item and extra work.
R. Schedule Revision.—A change in the future portion of the schedule that modifies logic; alters construction

sequences such as performing sequential activities concurrently or concurrent activities sequentially; adds or deletes
activities or significantly alters activity durations, as determined or accepted by the Engineer.

S. Scheduled Completion Date.—The Contractor's scheduled completion date as shown on the accepted baseline
schedule as modified by subsequent accepted schedule updates and revisions.

T. State Owned Float Activity.—The activity documenting time saved on the critical path by contract changes or other
actions of the State, except contract change orders that result from significant Contractor development and
investment.

U. Time Impact Analysis.—An analysis demonstrating the estimated time impact of a contract change order, delay or
other event on the scheduled completion date.

V. Total Float.—The amount of time that an activity may be delayed without delaying the scheduled completion date.
W. Update.—The routine modification of the CPM progress schedule through a regular monthly review to incorporate

actual past progress to date by activity, projected completion dates and approved time adjustments.
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MATERIALS (COMPUTER SYSTEM)

The Contractor shall provide a computer system for the State's exclusive possession and use for CPM progress
schedules.  The minimum computer system to be furnished shall be complete with keyboard, mouse, monitor, printer and
plotter.  The system shall  be from those identified by the Gartner Group as Tier 1 and shall conform to the following
requirements:

A. Latest industry-available Intel Pentium processor, Motorola RISC processor or equivalent.
B. Latest computer operating system software compatible with the selected processor, either Windows or

MACINTOSH.
C. Minimum of 128 megabytes of random access memory (RAM).
D. Internal drives, including: one 4-gigabyte minimum hard disk drive, one 1.44–megabyte 90 mm (3.5-inch) floppy

disk drive, one Iomega Jaz drive with 2 one gigabyte minimum cartridges, and one 32x speed CD-ROM drive.
E. Internal fax/modem, latest speed and software version of U.S. Robotics, 3COM or equivalent.
F. A 430 mm (17-inch) minimum, color monitor capable of at least 1,024 x 768 pixels.
G. A color-ink-jet-type, E-size plotter with a minimum 8 megabytes RAM, 12 dots per millimeter (300 dots per inch)

color, 24 dots per millimeter (600 dots per inch) monochrome, or equivalent, compatible with the selected system
capable of plotting, in color, fully legible time-scaled logic diagrams, network diagrams, and bar charts.  The plotter
shall have the capability of being connected to or networked with a minimum of 5 computers.

H. A color-ink-jet-type, B-size plotter compatible with the selected system capable of printing fully legible, time-scaled
charts, network diagrams and reports.

I. A manual parallel cable switching device, with connecting cables, allowing the user to alternate printing between the
plotters.

J. CPM software shall be compatible with the hardware provided, shall be the latest version of Primavera Project
Planner for Windows, SureTrak for Windows, or equal, and shall be able to create files that can easily be imported
into the latest version of Primavera.

K. General software shall be the latest versions of Microsoft Office Professional and McAfee VirusScan virus
protection.  The general software shall be compatible with the hardware provided.

L. Upgrades to the CPM and general software shall be provided, as the upgrades become available.

The computer hardware and software furnished by the Contractor shall be compatible with that used for the production
of the CPM progress schedule required by these special provisions, including original instruction manuals and other
documentation normally provided with the CPM and general software.  Before delivery and setup of the computer system,
the Contractor shall submit, for approval of the Engineer, a detailed list of the computer hardware and software the
Contractor proposes to furnish, including an itemized schedule of costs for the system.

The Contractor shall furnish, install, set up, maintain, and repair the computer system ready-for-use, and provide plotter
supplies as necessary during the course of the project at a location determined by the Engineer.  The first submittal of the
baseline schedule will not be considered complete until the hardware and software are installed and ready for use with the
submitted baseline schedule.  The Contractor shall instruct and assist the Engineer in the use of the hardware and software.
When requested by the Engineer, the Contractor shall provide one 8-hour session of outside commercial training in the use of
the CPM software for a maximum of 2 project staff at a location acceptable to the Engineer.  Hardware repairs shall be made
within 48 hours of notification by the Engineer, or replacement equipment shall be furnished and installed by the Contractor
until repairs have been completed.

Computer hardware and software furnished shall remain the property of the Contractor and shall be removed by the
Contractor upon acceptance of the contract if no claims involving contract progress are pending.  If contract claims involving
contract progress are pending, computer hardware or software shall not be removed until the final estimate has been
submitted to the Contractor.

GENERAL

Early completion time shall be considered a resource for the exclusive use of the Contractor. The Contractor may
increase early completion time by increasing production or reallocating resources to be more efficient, or by proposing, and
the State accepting, contract change orders that are the result of significant Contractor development and investment or from
an appropriate share of an accepted Cost Reduction Incentive Proposal.

State owned float shall be considered a resource for the exclusive use of the State. The Engineer may either accrue State
owned float to mitigate past or anticipated future State delays, or reduce contract working days.  The State may reduce
contract working days if the action is the result of a contract change order other than those that result from significant
Contractor development and investment. The Engineer will document State owned float by directing the Contractor in
writing to update the State owned float activity and the activity relative to the State action that created the float.  The
Contractor shall conduct a time impact analysis to determine the effect of the change in the same manner described in
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"Schedule Time Adjustment" specified herein, and shall include the impacts acceptable to the Engineer in the next update or
revision.  The Contractor shall include a log of the action in the State owned float activity and include a discussion of the
action in the narrative report of the next schedule update.

The Contractor shall be responsible for assuring that the work sequences are logical and the network shows a coordinated
plan for complete performance of the work.  Failure of the Contractor to include in the schedule any element of work
required for the performance of the contract shall not relieve the Contractor from completing the work within the time limit
specified in the contract.  If the Contractor or the Engineer discovers an undefined element of work, activity or logic, it shall
be corrected by the Contractor in a schedule revision, as specified in these special provisions.  If a planned activity requires
greater-than-normal daily resources to accomplish, schedule revision submittals shall include a narrative describing the
activity, and the amount and use of the extraordinary resources.

The Baseline Schedule or Schedule Update submitted for acceptance shall not show variances from the requirements of
these special provisions unless approved by the Engineer.  The Contractor shall make specific mention of the variations in the
letter of transmittal and shall make the associated adjustments to the project schedule.  The Contractor will not be relieved of
the responsibility for executing the work in strict conformance with the provisions in the requirements of these special
provisions.  In the event of a conflict between the requirements of these special provisions and the information provided or
shown on an accepted schedule, the requirements of these special provisions shall take precedence.

Each schedule submitted to the Engineer shall comply with the limits imposed by these special provisions, with the
specified intermediate milestones and completion dates, and with the constraints, restraints or sequences included in these
special provisions, except that after the Engineer accepts the baseline schedule, the Contractor may show a late scheduled
completion date on subsequent updates or revisions.  The degree of detail shall include factors to the satisfaction of the
Engineer, including, but not limited to:

A. Physical breakdown of the project;
B. Contract milestones and completion dates, substantial completion dates, constraints, restraints, sequences of work

shown in these special provisions, the planned substantial completion date, and the final completion date;
C. Type of work to be performed, the sequences and the activities to be performed by subcontractors;
D. Procurement, submittal, submittal review, manufacture, test, delivery, and installation of major materials and

equipment that require approval;
E. Preparation, submittal and approval of shop or working drawings and material samples showing time, as specified in

these special provisions for the Engineer's review;
F. Identification of interfaces and dependencies with preceding, concurrent and follow-on contractors, railroads, and

utilities as indicated in these special provisions;
G. Identification of each utility relocation  or interface as a separate activity;
H. Batch plant erection and plant certification;
I. Erection and removal of falsework or shoring;
J. Submission and approval of reports or results for major tests, such as that for pile loading or traffic controllers;
K. Indicate long-term ramp and connector closing and opening events, traffic switches, and opening and closing of

pavements to traffic as separate one day activities;
L. Punch-list and final clean-up;
M. State-owned float as the last activity in the schedule, at the end of which is the Scheduled Completion Date;
N. Activity coding conventions shall include the following:
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Code Value Description
(1) Responsibility RESP CT Caltrans

UTIL Utility Company
RAIL Railroad
xxxx Contractor
xxxx Subcontractor
xxxx others, as needed

(2) Stage STGE 1 Stage 1
2 Stage 2

other designations other descriptions, as
needed

(3) Phase PHAS 1 Phase 1
2 Phase 2

other phases other phases, as needed
(4) Utilities UTIL PGE Pacific Gas & Electric

BELL Pacific Bell
GTE GTE
SCE Southern California Edison

other utilities other utilities, as needed
The Contractor may include additional coding conventions, such as Ramps (RAMP),
Facilities (FAC), and Events (EVNT).

The work shall be executed in the sequence indicated in the accepted baseline schedule and subsequent accepted updates
and revisions.  Once the Engineer accepts a CPM schedule, the Contractor shall neither artificially improve the progress nor
artificially change the quantity of float in any part of the schedule by artificially adding or deleting activities, revising
schedule logic restraints, or changing planned activity durations.  Schedule changes of planned work shall be documented in
a properly submitted revision.  The Contractor may improve the progress by performing sequential activities concurrently or
by performing activities more quickly than planned.  In the case of multiple critical paths, float generated by early completion
of one or a sequence of activities will be considered in determining if that sequence of activities remains on the critical path.

The schedule shall be modified to reflect actual events and conditions, including non-work days, as these events and
conditions occur for historical purposes and for use in time impact analysis.  Submittals and Engineer review time shall be
shown in the progress schedule, including CPM schedule updates and revisions.  The duration of the Engineer review activity
shall be 15 days unless specified otherwise in these special provisions.

The Contractor shall be allowed to show an early or late scheduled completion date on schedule updates and revisions.
The Engineer will use the most current, accepted schedule update and revision, and Contractor-provided cause, time-impact
and schedule-delay analysis that is acceptable to the Engineer to determine apparent impacts.

The Engineer shall have 20 days to review and accept or reject the baseline schedule.  The Engineer shall have 15 days
to review and accept or reject any updated or revised schedule.  Rejected schedules shall be resubmitted to the Engineer
within 5 days, at which time a new review period of 5 days will begin.  After the baseline schedule is accepted, schedules that
are not accepted or rejected within the required review period will be deemed to have been accepted by the Engineer.
Acceptance of a schedule does not relieve the Contractor of the responsibility of submitting complete and accurate
information.

PRE-CONSTRUCTION SCHEDULING CONFERENCE

The Contractor shall schedule, and the Engineer will conduct, a Pre-construction Scheduling Conference with the
Contractor's Project Manager and Construction Scheduler within 10 days after approval of the contract.  At this meeting, the
Engineer will review the requirements of this section of the special provisions with the Contractor.  The Contractor shall
submit a general time-scaled logic diagram displaying the major activities and sequence of planned operations and shall be
prepared to discuss the proposed work plan and schedule methodology that complies with the requirements of these special
provisions.  If the Contractor proposes deviations to the construction staging of the project, the Contractor shall submit a
general time-scaled logic diagram displaying the deviations and resulting time impacts and shall be prepared to discuss the
proposal.  At this meeting, the Contractor shall additionally submit the alpha-numeric coding structure and the activity
identification system for labeling the work activities.  To easily identify relationships, each activity description shall indicate
its associated scope or location of work by including such terms as quantity of material, type of work, Bridge Number,
Station to Station location, side of highway (such as left, right, northbound, southbound), lane number, shoulder, ramp name,
ramp line descriptor or mainline.  The Engineer will review and comment on the logic diagram, the coding structure and
activity identification system within 15 days after submission by the Contractor.  The Contractor shall make modifications to
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the time-scaled logic diagram, the coding structure, and activity identification system that the Engineer requests and shall
employ that coding structure and identification system.  The Contractor shall include the Engineer-requested modifications in
the baseline schedule.

NETWORK DIAGRAM AND PROJECT SCHEDULE REPORTS

Schedules submitted to the Engineer, including the baseline schedule, shall include originally-plotted time-scaled
network diagram(s).  Network diagrams shall be based on early start and early finish dates of activities shown.  The network
diagrams submitted to the Engineer shall also be accompanied by the CPM software-generated tabular reports for each
activity included in the project schedule.  Three different report sorts shall be provided:  Early Start, Total Float, and Activity
Number which shall show the predecessors and successors for each activity.  Tabular reports, 215 mm x 280 mm size (8 1/2"
x 11" ), shall be submitted to the Engineer and shall include at a minimum, the following:

A. Data date;
B. Predecessor and successor activity numbers and descriptions;
C. Activity number and description;
D. Activity code(s);
E. Scheduled, or actual and remaining durations for each activity;
F. Earliest start date (by calendar date);
G. Earliest finish date (by calendar date);
H. Actual start date (by calendar date);
I. Actual finish date (by calendar date);
J. Latest start date (by calendar date);
K. Latest finish date (by calendar date);
L. Free Float, in work days;
M. Total Float, in work days;
N. Percentage of activity complete and remaining duration for incomplete activities;
O. Lag(s); and
P. Imposed constraints.

The networks shall be drafted time-scaled to show a continuous flow of information from left to right.  The primary
path(s) of criticality shall be clearly and graphically identified on the network(s).  The network diagram shall be prepared on
E-size sheets, 860 mm x 1120 mm (34" x 44"), and shall have a title block in the lower right-hand corner and a timeline on
each page.  Exceptions to the size of the network sheets and the use of computer graphics to generate the networks shall be
subject to the Engineer's approval.

The narrative report shall be organized as follows:

A. Contractor's Transmittal Letter;
B. Work completed during the period;
C. Identification of unusual resources:  manpower, material, or equipment restrictions or use, including multiple shifts,

6-day work weeks, specified overtime, or work at times other than regular days or hours;
D. Description of the current critical path;
E. Changes to the critical path since the last schedule submittal;
F. Description of problem areas;
G. Current and anticipated delays:

1. Cause of delay,
2. Impact of delay on other activities, milestones and completion dates,
3. Corrective action and schedule adjustments to correct the delay;

H. Pending items and status thereof:

1. Permits,
2. Change Orders,
3. Time Adjustments,
4. Non-Compliance Notices;
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I. Contract completion date(s) status:

1. Ahead of schedule and number of days,
2. Behind schedule and number of days,
3. If date changes, explain the cause;

J. Attached Updated Network Diagram and Reports.

Schedule network diagrams, tabular reports and narrative reports shall be submitted to the Engineer for acceptance in the
following quantities:

A. Two sets of originally-plotted, time-scaled network diagram(s);
B. Two copies of each of the three sorts of the CPM software-generated tabular reports 215 mm x 280 mm size

(8 1/2" x 11");
C. One 1.44-megabyte 89 mm (3.5 inch) floppy diskette containing the schedule data;
D. Two copies of the narrative report.

BASELINE SCHEDULE REQUIREMENTS

Within 30 days after approval of the contract, the Contractor shall submit a baseline schedule to the Engineer.  The
baseline project schedule shall have a data date of the first working day of the contract and shall not include any completed
work to-date.  The baseline schedule shall be practicable; include the entire scope of work; meet interim target dates,
milestones, stage construction requirements, and internal time constraints; show logical sequence of activities; and shall not
extend beyond the number of working days originally provided in these special provisions.  An early completion schedule
will be acceptable provided that the schedule meets the requirements of these special provisions and the Standard
Specifications.

The baseline CPM progress schedule submitted by the Contractor shall have a sufficient number of activities to assure
adequate planning of the project, to permit monitoring and evaluation of progress, and the analysis of time impacts.  The
baseline schedule shall depict how the Contractor plans to complete the whole work involved, and shall show the activities
that define the critical path.  Multiple critical paths and near-critical paths shall be kept to a minimum, as determined by the
Engineer.  A total of not more than 50 percent of the baseline schedule activities shall be critical or near-critical, unless
otherwise approved by the Engineer.

Activities shall have a duration of not less than one working day nor more than 20 working days, unless otherwise
approved by the Engineer.  The activities in the baseline schedule, with the exception of the first and last activities, shall have
a minimum of one predecessor and a minimum of one successor.  The baseline schedule shall not attribute negative float or
negative lag to an activity.

MONTHLY SCHEDULE UPDATES

On or before the first calendar day of each month, the Contractor shall meet with the Engineer to review contract
progress.  At the monthly progress meeting the Contractor shall submit to the Engineer an update of the network diagram and
project schedule reports as defined above.  Update schedules shall have a data date of the twenty-first calendar day of the
month, or other date as established by the Engineer, and shall include the information available up to that date.  Durations for
work that has been completed will be shown on the schedule as the work actually occurred, including Engineer submittal
review and Contractor resubmittal times.

SCHEDULE REVISIONS

When the Contractor proposes a revision to an accepted schedule, the Contractor shall state in writing the reasons for the
change, as well as the specifics, such as, but not limited to, revisions to activities, logic, durations, and other matters pertinent
to the proposed revisions.  If the Engineer considers a schedule revision to be of a major nature, the Engineer may require the
Contractor to revise and submit for acceptance the affected portion(s) of the project schedule and an analysis to show the
effect on the entire project.  In addition to the revision submittal, the Contractor shall submit a schedule update with the same
data date as the revision which is to reflect the project condition just prior to implementing the revision.  The Contractor shall
discuss contemplated revisions with the Engineer prior to the submittal.

Within 15 days, the Contractor shall submit a revised CPM network for approval when requested by the Engineer, or
when any of the following occurs:

A. There is a significant change in the Contractor's operations that affects the critical or near critical path(s).
B. The scheduled completion date of the current submitted updated CPM schedule indicates that the contract progress

is 20 days or more behind the current accepted schedule or revision.
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C. The Contractor or the Engineer considers that an approved or anticipated change will impact the critical or near
critical path or contract progress.

SCHEDULE TIME ADJUSTMENT

When the Contractor requests a time adjustment due to contract change orders or delays, or if the Contractor or the
Engineer considers that an approved or anticipated change will impact the critical path or contract progress, the Contractor
shall submit a written time impact analysis to the Engineer illustrating the impacts of each change or delay on the current
scheduled completion date or milestone completion date.  The analysis shall use the currently accepted schedule that has a
data date closest to and prior to the event.  If the Engineer determines that the currently accepted schedule does not
appropriately represent the conditions prior to the event, the schedule shall be updated to the day before the event being
analyzed.  An additional analysis shall be performed after the completion of the event.  If the event is on the critical path at
the time of its completion, then the difference between the scheduled completion dates of these 2 analyses shall be equal to
the adjustment in time.  The time impact analysis shall include one or more fragnet(s) demonstrating how the Contractor
proposes to incorporate the event(s) into the schedule, including logic and duration of the proposed activities.  Until such
time that the Contractor provides the analysis, the Engineer may, at his option, construct and utilize the project as-built
schedule or other recognized method to determine adjustments in contract time.

Time impact analyses shall be submitted in duplicate within 15 days of a delay and shall be used in determining contract
change order days.  Approval or rejection of each time impact analysis by the Engineer will be made within 15 days after
receipt of the time impact analysis.  In the event the Contractor does not agree with the decision of the Engineer regarding the
impact of a change or delay, notice shall be given in conformance with the provisions in Section 9-1.04, "Notice of Potential
Claim," of the Standard Specifications.  The third paragraph of Section 4-1.03A of the Standard Specifications shall not
apply.

FINAL SCHEDULE UPDATE

Within 30 days after acceptance of the contract by the Director, the Contractor shall submit a final update of the schedule
(as-built schedule) with actual start and actual finish dates for the activities.  The Contractor shall submit a written certificate
with this submittal signed by the Contractor's Project Manager and an officer of the company stating "To the best of my
knowledge, the enclosed final update of the project schedule reflects the actual start and completion dates of the actual
activities for the project contained herein."  An officer of the company may delegate in writing the authority to sign the
certificate to a responsible manager.  Submittal of the final schedule update and the certification shall be a condition
precedent to the release of any retained funds under the contract.

PAYMENT

Progress schedule (critical path) will be paid for at a lump sum price.  The contract lump sum price paid for progress
schedule (critical path) shall include full compensation for furnishing all labor, material (including computer hardware and
software), tools, equipment, and incidentals; and for doing all the work involved in preparing, furnishing, updating, and
revising progress schedules; maintaining and repairing the computer hardware; and instructing and assisting the Engineer in
the use of the computer hardware and software, as specified in the Standard Specifications and these special provisions, and
as directed by the Engineer.  Payments for the progress schedule (critical path) contract item will be made as follows:

A. A total of 50 percent of the progress schedule (critical path) contract item amount will be made upon achieving all of
the following: 5 percent of all work completed, accepted baseline, all accepted required schedule updates and
revisions, and required CPM training.

B. A total of 60 percent of the progress schedule (critical path) contract item amount will be made upon achieving all of
the following: 25 percent of all work completed, accepted baseline, and all accepted required schedule updates and
revisions.

C. A total of 75 percent of the progress schedule (critical path) contract item amount will be made when 50 percent of
all work completed, accepted baseline, and all accepted required schedule updates and revisions.

D. A total of 100 percent of the progress schedule (critical path) contract item amount will be made when 100 percent
of all work completed, accepted baseline, all accepted required schedule updates and revisions, and a completed and
certified Final Schedule Update.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
progress schedule (critical path).  Adjustments in compensation for progress schedule (critical path) will not be made for any
increased or decreased work ordered by the Engineer in furnishing progress schedules.
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RETENTION

The Department will retain an amount equal to 25 percent of the estimated value of the work performed during each
estimate period in which the Contractor fails to submit pre-construction scheduling documents, an acceptable baseline,
acceptable updated schedule, or acceptable revised progress schedule (critical path) conforming to the requirements of these
special provisions as determined by the Engineer.  Retentions for failure to submit acceptable CPM progress schedules shall
be in addition to other retentions provided for in the contract.  Retentions for failure to submit progress schedules (critical
path) will be released for payment on the next monthly estimate for partial payment following the date that pre-construction
scheduling documents and acceptable progress schedules (critical path) are submitted to the Engineer, and no interest will be
due the Contractor.

10-1.04  OVERHEAD

Overhead shall consist of the time related overhead costs of the Contractor as specified in this special provision and will
be paid for in accordance with these special provisions.

Attention is directed to "Force Account Payment" and "Progress Schedule (Critical Path)" of these special provisions.
Sections 4-1.03B, "Increased and Decreased Quantities," 4-1.03C, "Changes in Character of Work," and  9-1.08,

"Adjustment of Overhead Costs," of the Standard Specifications shall not apply to overhead.
Overhead shall consist of those time related overhead costs, including field and home office overhead, that are in

proportion to the time required to complete the work.  Overhead shall not include costs that are not related to time, including
but not limited to, mobilization, licenses, permits, and any other charges incurred only once during the contract.

Field office overhead expenses include time related costs associated with the normal and recurring operations of the
construction project, and shall not include costs directly attributable to any of the work of the contract.  Such time related
costs include, but are not limited to, the salaries and benefits of project managers, general superintendents, field office
managers and other field office staff assigned to the project, and rent, utilities, maintenance, security, supplies and equipment
costs of the project field office.  The rate of field office overhead shall exclude all one-time charges not related to time, such
as mobilization, licenses, permits, and any other charges not incurred on a regular basis during the contract.

Home office overhead or general and administrative (G&A) expenses refer to the fixed costs of operating the
Contractor's business.  Such costs include, but are not limited to, general administration, insurance, personnel and subcontract
administration, purchasing, accounting, and project estimating.  The rate of home office overhead shall exclude expenses
specifically related to other contracts or other businesses of the Contractor, equipment coordination, material deliveries, and
consultant and legal fees.

The quantity of overhead to be paid will be measured by the day.  The estimated amount will be based on the number of
working days, excluding any days for plant establishment, as specified in "Beginning of Work, Time of Completion and
Liquidated Damages" of these special provisions.  In the event an early completion progress schedule, as defined in "Progress
Schedule (Critical Path)" of these special provisions, is submitted by the Contractor and approved by the Engineer, the
quantity of overhead eligible for payment will be based on the total number of working days as specified in "Beginning of
Work, Time of Completion and Liquidated Damages" of these special provisions, rather than the Contractor's early
completion progress schedule.  The quantity of overhead, as measured above, will be adjusted only as a result of suspensions
and adjustments of time which revise the current contract completion date and which are also any of the following:

1. suspensions of work ordered in accordance with the provisions in Section 8-1.05, "Temporary Suspension of Work,"
of the Standard Specifications, except:

a. suspensions ordered due to weather conditions being unfavorable for the suitable prosecution of the controlling
operation or operations;  or

b. suspensions ordered due to the failure on the part of the Contractor to carry out orders given, or to perform any
provision of the contract; or

c. any other suspensions mutually agreed upon between the Engineer and the Contractor.

2. extensions of time granted by the State in accordance with the provisions of the fifth paragraph in Section 8-1.07,
"Liquidated Damages," of the Standard Specifications; or

3. reductions in contract time set forth in approved contract change orders, in accordance with the provisions in Section
4-1.03, "Changes," of the Standard Specifications.

In the event a Cost Reduction Incentive Plan (CRIP) is submitted by the Contractor, and is subsequently approved by the
Engineer, which provides for a reduction in contract time, the quantity of overhead associated with the reduction in contract
time, shall be considered as a net savings in the total cost of overhead.  The Contractor will be paid 50 percent of the
estimated net savings of the overhead, in accordance with the provisions in Section 5-1.14, "Cost Reduction Incentive," of the
Standard Specifications.
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If the quantity of overhead, measured in accordance with this special provision, exceeds 149 percent of the number of
days, specified in the Engineer's Estimate, the Contractor shall, within 60 calendar days of the Engineer's written request,
submit to the Engineer an audit examination and report performed by an independent Certified Public Accountant of the
Contractor's actual overhead costs. The independent Certified Public Accountant's audit examination is to be performed in
accordance with the American Institute of Certified Public Accountants Attestation Standards.  The audit examination is to
determine if the total quantity of time related overhead is:

1. allowable in accordance with Federal Acquisition Regulations, 48 CFR, Chapter 1, Part 31;
2.  adequately supported by reliable documentation; and
3.  related solely to the project under examination.

The audit examination and report shall depict the Contractor's project and company-wide financial records and shall
specify the actual overall average daily rates for both field and home office overhead for the entire duration of the project,
and whether the costs have been properly allocated. The rates of field and home office overhead shall exclude all unallowable
costs as determined in the Federal Acquisition Regulations, 48 CFR, Chapter 1, Part 31.   Upon the Engineer's written
request, the Contractor shall make its financial records available for audit by the State for the purpose of verifying the actual
rate of time related overhead specified in the audit submitted by the Contractor. The actual rate of time related overhead
specified in the audit, submitted by the Contractor, will be subject to approval by the Engineer.

If the Engineer elects, or if requested in writing by the Contractor, contract item payments for overhead, in excess of 149
percent of the number of days designated in the Engineer's Estimate, will be adjusted to reflect the actual rate.

The cost of performing an audit examination and submitting the report, requested by the Engineer, will be borne equally
by the State and the Contractor.  The division of the cost will be made by determining the cost of providing an audit
examination in accordance with the provisions of Section 9-1.03B, "Work performed by Special Forces or Other Special
Services" of the Standard Specifications, and paying to the Contractor one-half of that cost.

The contract price paid per day for overhead shall include full compensation for furnishing all labor, materials, tools,
equipment, and incidentals, and for doing all the work involved in overhead, complete in place, including all field and home
office overhead costs incurred by the Contractor and by any joint venture partner, subcontractor, supplier or other party
associated with the Contractor, and the Contractor's share of costs of audits of overhead costs requested by the Engineer, as
specified in these special provisions, and as directed by the Engineer.

Full compensation for overhead costs involved in the performance of extra work at force account shall be considered as
included in the markups specified in "Force Account Payment," of these special provisions.

Full compensation for overhead cost involved in performing additional contract item work that is not a controlling
operation and for all overhead, other than the overhead measured and paid for as specified in this special provision, shall be
considered as included in the various items of work involved, and no additional compensation will be allowed therefor.

For the purpose of making partial payments pursuant to the provisions in Section 9-1.06, "Partial Payments," of the
Standard Specifications, the number of days to be included for payment in each monthly partial payment estimate for
overhead will be the number of working days, specified above to be measured for payment, that occurred during that monthly
estimate period.  For progress pay purposes, the contract amount earned for overhead shall be either 100 percent of the
contract item price for overhead or 20 percent of the original total contract amount divided by the number of working days
specified in "Beginning of Work, Time of Completion and Liquidated Damages," of these special provisions times the
number of working days specified above to be measured for payment that occurred during the monthly estimate period,
whichever is the lesser.

After all work has been completed, except plant establishment work, as provided in Section 20-4.08, "Plant
Establishment Work," of the Standard Specifications, the amount, if any, not yet paid for the total contract item price for
overhead, and the amount, if any, payable for the contract item price for overhead in excess of 20 percent of the original
contract amount, will be included for payment in the first estimate made after completion of all roadway construction work,
in accordance with the provisions in Section 9-1.06, "Partial Payments," of the Standard Specifications.

10-1.05  OBSTRUCTIONS

Attention is directed to Section 8-1.10, "Utility and Non-Highway Facilities," and Section 15, "Existing Highway
Facilities," of the Standard Specifications and these special provisions.

The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface
installations at least 2 working days, but not more than 14 calendar days, prior to performing any excavation including
excavation for construction area signs.  Regional notification centers include but are not limited to the following:
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Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444

1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133

1-800-227-2600

Excavation in areas requiring regional notification center investigation shall not  commence until all utilities in these
areas have been located and identified.

Power equipment may be used for excavating construction area sign postholes if it is determined that there are no utility
facilities within 1.2 m (4 feet) of the proposed postholes.

10-1.06  MOBILIZATION

Mobilization shall conform to the provisions in Section 11, "Mobilization," of the Standard Specifications.

10-1.07  CONSTRUCTION AREA SIGNS

Construction area signs shall be furnished, installed, maintained, and removed when no longer required in conformance
with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these
special provisions.

Attention is directed to the provisions in "Approved Traffic Products" of these special provisions.  Type II retroreflective
sheeting shall not be used on construction area sign panels.

Attention is directed to "Construction Project Information Signs" of these special provisions regarding the number and
type of construction project information signs to be furnished, erected, maintained, and removed and disposed of.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts.  The
regional notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444

1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133

1-800-227-2600

Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes.

Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced plastic as
specified under "Approved Traffic Products" of these special provisions.

10-1.08  MAINTAINING TRAFFIC

Attention is directed to Sections 7-1.08, "Public Convenience," 7-1.09, "Public Safety," and 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety" of these special provisions
and these special provisions.  Nothing in these special provisions shall be construed as relieving the Contractor from the
responsibilities specified in Section 7-1.09.

Attention is directed to "Traffic Plastic Drums," elsewhere in these special provisions regarding the use of plastic drums
in place of portable delineators, cones or Type I or II barricades.

Lane closures shall conform to the provisions in section "Traffic Control System for Lane Closure" of these special
provisions.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including any
section closed to public traffic.

Whenever vehicles or equipment are parked on the shoulder within 1.8 m of a traffic lane, the shoulder area shall be
closed as shown on the plans.

Lanes shall be closed only during the hours shown on the charts included in this section "Maintaining Traffic."  Except
work required under Sections 7-1.08 and 7-1.09, work that interferes with public traffic shall be performed only during the
hours shown for lane closures.

The full width of the traveled way shall be open for use by public traffic when construction operations are not actively in
progress.
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Designated legal holidays are:  January 1st, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day, and December 25th.  When a designated legal holiday falls on a
Sunday, the following Monday shall be a designated legal holiday.  When November 11th falls on a Saturday, the preceding
Friday shall be a designated legal holiday.

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the
cost of the work may be permitted upon the written request of the Contractor, if in the opinion of the Engineer, public traffic
will be better served and the work expedited.  These deviations shall not be adopted by the Contractor until the Engineer has
approved the deviations in writing.  All other modifications will be made by contract change order.

Chart No.  1
Multi-Lane Lane Requirements

Direction:   Eastbound  SD - 8 Location:   Crestwood Road UC
                               to
                   McCain Valley Road UC

a.m. p.m.
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays 1 1 1 1 1 1 1 1

Fridays 1 1 1 1 1 1 1 1
Saturdays 1 1 1 1 1 1 1 1 1 1
Sundays 1 1 1 1 1 1 1 1 1 1

Day before designated legal holiday 1 1 1 1 1 1 1 1
Designated legal holidays

Legend:
1 One lane open in direction of travel

No lane closure allowed
REMARKS:

KP:  R98.46 / R109.14
                                F= 237801020900RI

Chart No.  2
Multi-Lane Lane Requirements

Direction:   Westbound  SD - 8 Location:   McCain Valley Road UC
                               to
                  Crestwood Road UC

a.m. p.m.
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays 1 1 1 1 1 1 1 1

Fridays 1 1 1 1 1 1 1 1
Saturdays 1 1 1 1 1 1 1 1 1 1
Sundays 1 1 1 1 1 1 1 1 1 1

Day before designated legal holiday 1 1 1 1 1 1 1 1
Designated legal holidays

Legend:
1 One lane open in direction of travel

No lane closure allowed
REMARKS:

KP: R 98.46 / R109.14
                                     F= 237801020900RI
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Chart No. 3
Ramp Lane Requirements

Direction:   Eastbound SD-8 Location:   EB Off-ramp to Crestwood Rd.
a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays R R R R R R R R

Fridays R R R R R R R R
Saturdays R R R R R R R R R R
Sundays R R R R R R R R R R

Day before designated legal holiday R R R R R R R R
Designated legal holidays

Legend:
R Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:

KP:  R98.188

NOTE: When an Off-ramp is allowed to be closed, place a PCMS (Portable Changeable Message Sign) in the
direction of travel allowing the traffic the option to use the preceding Off-ramp and warning them of the ramp
closure ahead.

F=237801032200VY

Chart No. 4
Ramp Lane Requirements

Direction:   Eastbound SD-8 Location:   EB On-ramp from Crestwood Rd.
a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays R R R R R R R R

Fridays R R R R R R R R
Saturdays R R R R R R R R R R
Sundays R R R R R R R R R R

Day before designated legal holiday R R R R R R R R
Designated legal holidays

Legend:
R Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:

KP: R 98.738

F=237801032200VY
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Chart No. 5
Ramp Lane Requirements

Direction:   Eastbound SD-08 Location:   EB Off-ramp to JCT RTE 94
a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays R R R R R R R R

Fridays R R R R R R R R
Saturdays R R R R R R R R R R
Sundays R R R R R R R R R R

Day before designated legal holiday R R R R R R R R
Designated legal holidays

Legend:
R Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:
Detour EB RTE 8 to JCT RTE 94 traffic via easterly on RTE 8 to EB RTE 8 Off-ramp to Crestwood Rd./Old
Highway 80 thence easterly on Old Highway 80 to EB RTE 94 On-ramp from Old Highway 80.

NOTE:
Place Portable Changeable Message Sign on EB RTE 8 at Crestwood Rd. warning traffic of ramp closure /
detour ahead.

KP: R105.687

F=237801032200VY

Chart No. 6
Ramp Lane Requirements

Direction:   Eastbound SD-8 Location:   EB On-ramp from JCT RTE 94
a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays R R R R R R R R

Fridays R R R R R R R R
Saturdays R R R R R R R R R R
Sundays R R R R R R R R R R

Day before designated legal holiday R R R R R R R R
Designated legal holidays

Legend:
R Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:

Detour EB RTE 8 from JCT RTE 94/Ribbonwood Rd. traffic via northerly from Ribbonwood Rd. to WB RTE 8
On-ramp from Ribbonwood Rd. thence westerly on RTE 8 to WB RTE 8 Off-ramp to Crestwood Rd. thence
southerly on Crestwood Rd. to EB RTE 8 On-ramp from Crestwood Rd.

KP:  R106.423
F=237801032200VY
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Chart No. 7
Ramp Lane Requirements

Direction:   Westbound SD-8 Location:   WB On-ramp from Crestwood Rd.
a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays R R R R R R R R

Fridays R R R R R R R R
Saturdays R R R R R R R R R R
Sundays R R R R R R R R R R

Day before designated legal holiday R R R R R R R R
Designated legal holidays

Legend:
R Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:

KP: R98.205

F=237801032200VY

Chart No. 8
Ramp Lane Requirements

Direction:   Westbound SD-8 Location:   WB Off-ramp to Crestwood Rd.
a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays R R R R R R R R

Fridays R R R R R R R R
Saturdays R R R R R R R R R
Sundays R R R R R R R R R

Day before designated legal holiday R R R R R R R R
Designated legal holidays

Legend:
R Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:

KP: R98.682

NOTE: When an Off-ramp is allowed to be closed, place a PCMS (Portable Changeable Message Sign) in the
direction of travel allowing the traffic the option to use the preceding Off-ramp and warning them of the ramp
closure ahead.

F=237801032200VY
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Chart No. 9
Ramp Lane Requirements

Direction:   Westbound SD-8 Location:   WB On-ramp from JCT RTE 94
a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays R R R R R R R R

Fridays R R R R R R R R
Saturdays R R R R R R R R R R
Sundays R R R R R R R R R R

Day before designated legal holiday R R R R R R R R
Designated legal holidays

Legend:
R Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:

Detour WB RTE 8 from JCT RTE 94/Ribbonwood Rd. traffic via Westerly on RTE 94 to Old Hwy 80 to
Crestwood Rd. thence Northerly on Crestwood Rd. to WB RTE 8 On-ramp from Crestwood Rd.

NOTE:
• Place a Portable Changeable Message Signs (PCMS) on Ribbonwood Rd. and on RTE 94 warning traffic of

ramp closure / detour ahead.   

KP: R105.653
F=237801032200VY

Chart No. 10
Ramp Lane Requirements

Direction:   Westbound SD-8 Location:   WB Off-ramp to JCT RTE 94
a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays R R R R R R R R

Fridays R R R R R R R R
Saturdays R R R R R R R R R R
Sundays R R R R R R R R R R

Day before designated legal holiday R R R R R R R R
Designated legal holidays

Legend:
R Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:

Detour WB RTE 8 to JCT RTE 94 traffic via westerly on RTE 8 to WB RTE 8 Off-ramp to Crestwood Rd.
thence southerly on Crestwood Rd. to EB RTE 8 On-ramp from Crestwood Rd. thence easterly on RTE 8 to EB
RTE 8 Off-ramp to Ribbonwood Rd. thence southerly on Ribbonwood Rd. to EB/WB RTE 94.

KP: R106.48

NOTE: When an Off-ramp is allowed to be closed, place a PCMS (Portable Changeable Message Sign) in the
direction of travel allowing the traffic the option to use the preceding Off-ramp and warning them of the ramp
closure ahead.

F=237801032200VY
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10-1.09   CLOSURE REQUIREMENTS AND CONDITIONS

Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.

The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes,
within a single traffic control system.

CLOSURE SCHEDULE

By Noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period,
defined as Friday Noon through the following Friday Noon.

The Closure Schedule shall show the locations and times when the proposed closures are to be in effect.  The Contractor
shall use the Closure Schedule request forms furnished by the Engineer.  Closure Schedules submitted to the Engineer with
incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal.  The Contractor will be
notified of disapproved closures or closures that require coordination with other parties as a condition of approval.

Amendments to the Closure Schedule, including adding additional closures, shall be submitted to the Engineer, in
writing, at least 3 working days in advance of a planned closure.  Approval of amendments to the Closure Schedule will be at
the discretion of the Engineer.

The Contractor shall confirm, in writing, all scheduled closures by no later than 8:00 a.m. 3 working days prior to the
date on which the closure is to be made.  Approval or denial of scheduled closures will be made no later than 4:00 p.m. 2
working days prior to the date on which the closure is to be made.  Closures not confirmed or approved will not be allowed.

Ramps may be closed only if signed for closing 3 days in advance.  The Contractor shall notify the Engineer not less
than 5 calendar days prior to signing the freeway or ramp.  If the ramp is not closed on the posted day, the closure shall be
changed to allow 3 days advance notice before closure.

Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer for
the following working day.

CONTINGENCY PLAN

 The Contractor shall prepare a contingency plan for reopening closures to public traffic.  The Contractor shall submit the
contingency plan for a given operation to the Engineer within one working day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the
provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.  The Contractor shall not
make any further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that
future closures will be reopened to public traffic at the specified time.  The Engineer will have 2 working days to accept or
reject the Contractor's proposed work plan.  The Contractor will not be entitled to any compensation for the suspension of
work resulting from the late reopening of closures.

COMPENSATION

The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following conditions, and
if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by
judicious handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of
Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the
provisions in Section 8-1.09:

A. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed
for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to
any compensation for amendments to the Closure Schedule that are not approved.

B. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure
Schedule,  any delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within
the meaning of Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance
with the provisions in Section 8-1.09.
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10-1.10  TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes and ramps in conformance with the details shown on the
plans, the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the
provisions under "Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special
provisions.

The provisions in this section will not relieve the Contractor of responsibility for providing additional devices or taking
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic shall be
controlled, at the option of the Contractor, with either stationary or moving lane closures.  During other operations, traffic
shall be controlled with stationary lane closures.  Attention is directed to the provisions in Section 84-1.04, "Protection From
Damage," and Section 85-1.06, "Placement," of the Standard Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location.

STATIONARY LANE CLOSURE

When lane and ramp closures are made for work periods only, at the end of each work period, components of the traffic
control system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be
removed from the traveled way and shoulder.  If the Contractor so elects, the components may be stored at selected central
locations, designated by the Engineer within the limits of the highway right of way.

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be
equipped with a Type II flashing arrow sign which shall be in operation when the vehicle is being used for placing,
maintaining or removing the components.  Vehicles equipped with Type II flashing arrow sign not involved in placing,
maintaining or removing the components when operated within a stationary type lane closure shall only display the caution
display mode.  The sign shall be controllable by the operator of the vehicle while the vehicle is in motion.  The flashing
arrow sign shown on the plans shall not be used on the vehicles which are doing the placing, maintaining and removing of
components of a traffic control system and shall be in place before a lane closure requiring the sign's use is completed.

MOVING LANE CLOSURE

Flashing arrow signs used in moving lane closures shall be truck-mounted.  Changeable message signs used in moving
lane closure operations shall conform to the provisions in Section 12-3.12, "Portable Changeable Message Signs," of the
Standard Specifications, except the signs shall be truck-mounted and the full operation height of the bottom of the sign may
be less than 2.1 m above the ground, but should be as high as practicable.

Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved models, or
equal:

A. Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000 and Alpha 2001 TMA Series 2001, manufactured by
Energy Absorption Systems, Inc., One East Wacker Drive, Chicago, IL  60601-2076, Telephone (312) 467-6750.

1. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA  95828, Telephone 1-
800-884-8274, FAX (916) 387-9734.

2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA  92805, Telephone 1-
800-222-8274.

B. Cal T-001 Model 2 or Model 3,  manufacturer and distributor: Hexcel Corporation, 11711 Dublin Boulevard, P.O.
Box 2312,  Dublin, CA  94568, Telephone (510) 828-4200.

C. Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer and distributor: Renco Inc., 1582
Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX  78660-0730, Telephone 1-800-654-8182.
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Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a specific
serial number.  The names and numbers shall each be a minimum 13 mm high and located on the left (street) side at the lower
front corner.  The TMA shall have a message next to the name and model number in 13 mm high letters which states, "The
bottom of this TMA shall be _____ mm ± _____ mm above the ground at all points for proper impact performance."  Any
TMA which is damaged or appears to be in poor condition shall not be used unless recertified by the manufacturer.  The
Engineer shall be the sole judge as to whether used TMAs supplied under this contract need recertification.  Each unit shall
be certified by the manufacturer to meet the requirements for TMA in conformance with the standards established by the
Transportation Laboratory.

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with the
procedures (including crash testing) established by the Transportation Laboratory.  For information regarding submittal of
new designs for evaluation contact: Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, California  95819.

New TMAs proposed as equal to approved TMAs or approved TMAs determined by the Engineer to need recertification
shall not be used until approved or recertified by the Transportation Laboratory.

PAYMENT

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor,
materials (including signs), tools, equipment, and incidentals, and for doing all the work involved in placing, removing,
storing, maintaining, moving to new locations, replacing and disposing of the components of the traffic control system shown
on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
traffic control system.  Adjustments in compensation for traffic control system will be made only for increased or decreased
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased
or decreased traffic control necessary.  The adjustment will be made on a force account basis as provided in Section 9-1.03,
"Force Account Payment," of the Standard Specifications for increased work and estimated on the same basis in the case of
decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard
Specifications, will be paid for as a part of the extra work.

10-1.11  TEMPORARY PAVEMENT DELINEATION

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the
provisions in Section 12-3.01, "General," of the Standard Specifications and these special provisions.  Nothing in these
special provisions shall be construed as reducing the minimum standards specified in the Manual of Traffic Controls
published by the Department or as relieving the Contractor from his responsibility as provided in Section 7-1.09, "Public
Safety," of the Standard Specifications.

Attention is directed to "Traffic Plastic Drums," elsewhere in these special provisions regarding the use of traffic plastic
drums in place of portable delineators or cones.

GENERAL

Whenever the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be
in place prior to opening the traveled way to public traffic.  Laneline or centerline pavement delineation shall be provided at
all times for traveled ways open to public traffic.  On multilane roadways (freeways and expressways), edgeline delineation
shall be provided at all times for traveled ways open to public traffic.

Work necessary, including required lines or marks, to establish the alignment of temporary pavement delineation shall be
performed by the Contractor.  Surfaces to receive temporary pavement delineation shall be dry and free of dirt and loose
material.  Temporary pavement delineation shall not be applied over existing pavement delineation or other temporary
pavement delineation.  Temporary pavement delineation shall be maintained until superseded or replaced with a new pattern
of temporary pavement delineation or permanent pavement delineation.

Temporary pavement markers and removeable traffic tape which conflicts with a new traffic pattern or which is applied
to the final layer of surfacing or existing pavement to remain in place shall be removed when no longer required for the
direction of public traffic, as determined by the Engineer.

TEMPORARY LANELINE AND CENTERLINE DELINEATION

Whenever lanelines and centerlines are obliterated, the minimum laneline and centerline delineation to be provided shall
be temporary raised pavement markers placed at longitudinal intervals of not more than 7.3 m.  The temporary raised
pavement markers shall be the same color as the laneline or centerline the markers replace.  Temporary raised pavement
markers shall be, at the option of the Contractor, one of the temporary pavement markers listed for short term day/night use
(14 days or less) or long term day/night use (6 months or less) in "Approved Traffic Products" of these special provisions.
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Temporary raised pavement markers shall be placed in conformance with the manufacturer's instructions and shall be
cemented to the surfacing with the adhesive recommended by the manufacturer, except epoxy adhesive shall not be used to
place pavement markers in areas where removal of the markers will be required.

Temporary laneline or centerline delineation consisting entirely of temporary raised pavement markers placed on
longitudinal intervals of not more than 7.3 m shall be used on lanes open to public traffic for a maximum of 14 days.  Prior to
the end of the 14 days, the permanent pavement delineation shall be placed.  If the permanent pavement delineation is not
placed within the 14 days, additional temporary pavement delineation shall be provided at the Contractor's expense.  The
additional temporary pavement delineation to be provided shall be equivalent to the pattern specified for the permanent
pavement delineation for the area, as determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing the temporary raised pavement markers used for
temporary laneline and centerline delineation and for providing equivalent patterns of permanent traffic lines for these areas
when required shall be considered as included in the contract prices paid for the items of work that obliterated the laneline
and centerline pavement delineation and no separate payment will be made therefor.

TEMPORARY EDGELINE DELINEATION

Whenever edgelines are obliterated on multilane roadways (freeways and expressways), the edgeline delineation to be
provided for that area adjacent to lanes open to public traffic shall consist of, at the option of the Contractor, either solid
100-mm wide traffic stripe of the same color as the stripe the temporary edgeline delineation replaces or shall consist of
traffic cones, portable delineators or channelizers placed at longitudinal intervals not to exceed 30 m.

Traffic stripe (100-mm wide) placed for temporary edgeline delineation, which will require removal, shall consist of
temporary removeable construction grade striping and pavement marking tape listed in "Approved Traffic Products" of these
special provisions.  Temporary removeable construction grade striping and pavement marking tape when used shall be
applied in conformance with the manufacturer's recommendations.  Where removal of the 100-mm wide traffic stripe will not
be required, painted traffic stripe used for temporary edgeline delineation shall conform to "Paint Traffic Stripes and
Pavement Markings" of these special provisions,     Section 84-3, "Painted Traffic Stripes And Pavement Markings," of the
Standard Specifications,     except for payment and the number of coats shall be, at the option of the Contractor, either one or
2 coats.  The quantity of painted traffic stripe used for temporary edgeline delineation will not be included in the quantities of
paint traffic stripe to be paid for.

The lateral offset for traffic cones, portable delineators or channelizers used for temporary edgeline delineation shall be
determined by the Engineer.  If traffic cones or portable delineators are used as temporary pavement delineation for
edgelines, the Contractor shall provide personnel to remain at the project site to maintain the cones or delineators during
hours of the day that the cones or delineators are in use.

Channelizers used for temporary edgeline delineation shall be the surface mounted type and shall be orange in color.
Channelizer bases shall be cemented to the pavement in the same manner provided for cementing pavement markers to
pavement in "Pavement Markers" of these special provisions, except epoxy adhesive shall not be used to place channelizers
on the top layer of pavement.  Channelizers shall be, at the Contractor's option, one of the surface mount types (900 mm)
listed in "Approved Traffic Products" of these special provisions.

Temporary edgeline delineation shall be removed when no longer required for the direction of public traffic, as
determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing temporary edgeline delineation shall be considered
as included in the contract prices paid for the items of work that obliterated the edgeline pavement delineation and no
separate payment will be made therefor.

10-1.12  PORTABLE CHANGEABLE MESSAGE SIGN

Portable changeable message signs shall be furnished, placed, operated, and maintained at those locations shown on the
plans or where designated by the Engineer in conformance with the provisions in Section 12, "Construction Area Traffic
Control Devices," of the Standard Specifications and these special provisions.

The Contractor shall have 2 portable changeable message signs on the project at all times.
Attention is directed to "Maintaining Traffic" of these special provisions regarding the use of the portable changeable

message signs.

10-1.13  TEMPORARY RAILING

Temporary railing (Type K) shall be placed as shown on the plans, as specified in the Standard Specifications or these
special provisions or where ordered by the Engineer and shall conform to the provisions in Section 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and these special provisions.

Reflectors on temporary railing (Type K) shall conform to the provisions in "Approved Traffic Products" of these special
provisions.
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Temporary railing (Type K) shall conform to the details shown on Standard Plan T3.  Temporary railing (Type K)
fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be used, provided the fabrication date
is printed on the required Certificate of Compliance.

Attention is directed to "Public Safety" and "Order of Work" of these special provisions.
Temporary railing (Type K) placed in conformance with the provisions in "Public Safety" of these special provisions

will be neither measured nor paid for.

10-1.14 TRAFFIC PLASTIC DRUMS

Traffic plastic drums shall conform to the requirements for traffic control devices in Section 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and these special provisions.

Traffic plastic drums shall be constructed of low-density polyethylene material and shall be flexible or collapsible upon
impact by a vehicle.  The traffic plastic drum shall have a weighted base that will separate from the drum.  The base shall be
of such shape as to preclude rolling upon impact by a vehicle.  The base shall be of sufficient weight to maintain the drum in
position and upright.  The base or external ballast rings shall not exceed 101.6 mm in height, and drum rings shall not exceed
965.2 mm maximum in diameter.  The base or external rings placed over and around the drum, resting on the pavement or
ground shall contain the ballast for the drums.  Ballast for drums shall be sand or water, except sand shall be used in areas
susceptible to freezing.  The base shall have drain holes to prevent the accumulation of water.  Sand bags shall not be used as
ballast for drums.

The body of the traffic plastic drum shall be of a fluorescent orange or predominately orange color.  Drums shall be a
minimum of 914.4 mm in height above the traveled way, and have at least an 457.2 mm minimum width, regardless of
orientation.

The markings on drums shall be horizontal, circumferential, alternating orange and white reflective bands 101.6 to 152.4
mm wide.  Each drum shall have a minimum of 2 orange and 2 white bands.  The top of the uppermost reflective band shall
be no lower than 152.4 mm from the top of the drum.  Any non-reflective spaces between the bands shall not exceed 50.8
mm in width.  The reflective sheeting shall conform to the provisions in "Approved Traffic Products" elsewhere in these
special provisions.

Only one type of traffic plastic drum shall be used on the project.  The type of traffic plastic drum proposed for use on
the project shall be submitted to the Engineer for approval, prior to placement on the project.

In curvilinear alignment traffic plastic drums shall be used only on one side of the traveled way.  Traffic plastic drums
shall be placed on the alignment and location shown on the plans, or directed by the Engineer.  Traffic plastic drums shall be
placed uniformly, straight on tangent alignment and on a true arc on curved alignment.  All layout work necessary to place
the traffic plastic drums to the proper alignment shall be performed by the Contractor.

If traffic plastic drums are displaced or are not in an upright position, from any cause, the traffic plastic drums shall
immediately be replaced or restored to their original location, in an upright position, by the Contractor.

At the option of the Contractor, where portable delineators, cones or Type I or II barricades are specified in the
specifications or shown on the plans, traffic plastic drums may be used in place of those portable delineators, cones or Type I
or II barricades.

At the completion of the project, traffic plastic drums shall become the property of the Contractor and removed from the
site of the work.

Traffic plastic drums shall be installed as shown on the plans.
Traffic plastic drums will be measured as units from actual count of the number of traffic plastic drum designated on the

plans or ordered by the Engineer.  After initial placement of traffic plastic drums, and if ordered by the Engineer, the traffic
plastic drums shall be moved from location to location and the cost thereof will be paid for as extra work as provided in
Section 4-1.03D.  Traffic plastic drums which are used as part of traffic control system in place of cones, delineators or
barricades or which are used in accordance with the requirements of "Public Safety" elsewhere in these special provisions or
which are placed in excess of the number specified or shown will not be included in the count of traffic plastic drums to be
paid for.

The contract unit price paid for traffic plastic drum shall include full compensation for furnishing all labor, materials
(including ballast), tools, equipment, and incidentals, and for doing all the work involved in furnishing, placing, maintaining,
repairing, replacing and removing the traffic plastic drum, as shown on the plans, as specified in the Standard Specifications
and these special provisions, and as directed by the Engineer.

10-1.15  TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in
groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the
Engineer.  The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in
conformance with the details shown on the plans and these special provisions.

Attention is directed to "Public Safety", and "Order of Work", of these special provisions.
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GENERAL

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be
protected with a sand filled temporary crash cushion.  The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not
actively in progress.  Sand filled temporary crash cushions may be removed during a work period for access to the work
provided that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion
is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed.  When no longer
required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work.

MATERIALS

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite III Inertial
Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal:

A. Energite III Inertial Modules, manufactured by Energy Absorption Systems, Inc., One East Wacker Drive, Chicago,
IL 60601-2076, Telephone 1-312-467-6750, FAX 1-800-770-6755.

1. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, Telephone
1-800-884-8274, FAX 1-916-387-9734

2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, Telephone
1-800-222-8274, FAX 1-714-937-1070.

B. Fitch Inertial Modules, manufactured by Roadway Safety Service, Inc., 1050 North Rand Road, Wauconda,
IL 60084, Telephone 1-800-426-0839, FAX 1-847-487-9820.

1.. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, Telephone
1-800-884-8274, FAX 1-916-387-9734

2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, Telephone
1-800-222-8274, FAX 1-714-937-1070.

C. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San Clemente, CA 92672,
Telephone 1-949-361-5663, FAX 1-949-361-9205.

1. Russ Enterprises, Inc., 1533 Berger Drive, San Jose, CA 95112, Telephone 1-408-287-4303, FAX
1-408-287-1929.

2. Statewide Safety, P.O. Box 1440, Pismo Beach, CA 93448, Telephone 1-800-559-7080, FAX 1-805-929-5786.

Modules contained in each temporary crash cushion shall be of the same type at each location.  The color of the modules
shall be the standard yellow color, as furnished by the vendor, with black lids.  The modules shall exhibit good workmanship
free from structural flaws and objectionable surface defects.  The modules need not be new.  Good used undamaged modules
conforming to color and quality of the types specified herein may be utilized.  If used Fitch modules requiring a seal are
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty
tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in
kilograms for each module shown on the plans.  Sand for filling the modules shall be clean washed concrete sand of
commercial quality.  At the time of placing in the modules, the sand shall contain not more than 7 percent water as
determined by California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's
expense.  Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be
removed and replaced by the Contractor at the Contractor's expense.

INSTALLATION

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on
the plans.  The pallets or frames shall provide a full bearing base beneath the modules.  The modules and supporting pallets
or frames shall not be moved by sliding or skidding along the pavement or bridge deck.
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A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest
point of the crash cushion array is within 3.6 m of the traveled way.  The marker panel, when required, shall be firmly
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels
shall become the property of the Contractor and shall be removed from the site of the work.  Temporary crash cushion
modules shall not be installed in the permanent work.

MEASUREMENT AND PAYMENT

Temporary crash cushion modules will be measured by the unit as determined from the actual count of modules used in
the work or ordered by the Engineer at each location.  Temporary crash cushion modules placed in conformance with the
provisions in "Public Safety" of these special provisions and modules placed in excess of the number specified or shown will
not be measured nor paid for.

Repairing modules damaged by public traffic will be paid for as extra work as provided in Section 4-1.03D of the
Standard Specifications.  Modules damaged beyond repair by public traffic, when ordered by the Engineer, shall be removed
and replaced immediately by the Contractor.  Modules replaced due to damage by public traffic will be measured and paid for
as temporary crash cushion module.

If the Engineer orders a lateral move of the sand filled temporary crash cushions and the repositioning is not shown on
the plans, moving the sand filled temporary crash cushion will be paid for as extra work as provided in Section 4-1.03D of
the Standard Specifications and these temporary crash cushion modules will not be counted for payment in the new position.

The contract unit price paid for temporary crash cushion module shall include full compensation for furnishing all labor,
materials (including sand, pallets or frames and marker panels), tools, equipment, and incidentals, and for doing all the work
involved in furnishing, installing, maintaining, moving, and resetting during a work period for access to the work, and
removing from the site of the work when no longer required (including those damaged by public traffic) sand filled
temporary crash cushion modules, complete in place, as shown on the plans, as specified in the Standard Specifications and
these special provisions, and as directed by the Engineer.

10-1.16  EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15,
"Existing Highway Facilities," of the Standard Specifications and these special provisions.

Residue from saw cutting operations shall be removed from the pavement surface by vacuuming or other approved
method and shall not be allowed to flow across the pavement nor be left on the surface of the pavement.  Residue from saw
cutting operations shall be disposed of outside the highway right of way in conformance with the provisions in Section
7-1.13, "Disposal of Material Outside of the Highway Right of Way," of the Standard Specifications.

Full compensation for conforming to the requirements for the control, removal and disposal of residue resulting from
saw cutting operations shall be considered as included in the contract price paid for the item of work involved and no
additional compensation will be allowed therefor.

REMOVE ASPHALT CONCRETE DIKE

Existing asphalt concrete dike, where shown on the plans to be removed, shall be removed.
The dike shall be removed in such a manner that the surfacing which is to remain in place is not damaged.
The dike shall be disposed of outside the highway right of way in conformance with the provisions in Section 7-1.13 of

the Standard Specifications.

COLD PLANE ASPHALT CONCRETE PAVEMENT

Existing asphalt concrete pavement shall be cold planed at the locations and to the dimensions shown on the plans.
The Contractor shall schedule paving operations so that cold planed areas are paved with asphalt concrete within the

same work shift.
Planing asphalt concrete pavement shall be performed by the cold planing method.  Planing of the asphalt concrete

pavement shall not be done by the heater planing method.
Cold planing machines shall be equipped with a cutter head not less than 750 mm in width and shall be operated so that

no fumes or smoke will be produced.  The cold planing machine shall plane the pavement without requiring the use of a
heating device to soften the pavement during or prior to the planing operation.

The depth, width, and shape of the cut shall be as shown on the typical cross sections or as designated by the Engineer.
The final cut shall result in a uniform surface conforming to the typical cross sections.  The outside lines of the planed area
shall be neat and uniform.  Planing asphalt concrete pavement operations shall be performed without damage to the surfacing
to remain in place.
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Planed widths of pavement shall be continuous except for intersections at cross streets where the planing shall be carried
around the corners and through the conform lines.

The material planed from the roadway surface, including material deposited in existing gutters or on the adjacent
traveled way, shall be removed and disposed of outside the highway right of way in conformance with the provisions in
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.  Removal
operations of cold planed material shall be concurrent with planing operations and follow within 15 m of the planer, unless
otherwise directed by the Engineer.

Cold plane asphalt concrete pavement will be measured by the square meter for the depth (maximum) designated in the
Engineer's Estimate.  The quantity to be paid for will be the actual area of surface cold planed for the depth (maximum)
designated in the Engineer's Estimate, irrespective of the number of passes required to obtain the depth shown on the plans.

The contract price paid per square meter for cold plane asphalt concrete pavement for the depth (maximum) designated
in the Engineer's Estimate shall include full compensation for furnishing all labor, materials, tools, equipment, and
incidentals, and for doing all the work involved in cold planing asphalt concrete surfacing and disposing of planed material,
as specified in the Standard Specifications and these special provisions and as directed by the Engineer.

10-1.17  REPAIR SLOPE

Repair slope shall consist of excavating and backfilling, grading and compacting eroded areas as shown on the plans and
in accordance with Sections 19-6.01, "Placing,", 19-6.02, "Compacting,", 19-7.02, "Imported Borrow," and 19-7.03,
"Placing," of the Standard Specifications, these special provisions and as directed by the Engineer.

Attention is directed to "Duff" and "Biology" elsewhere in these special provisions
Relative compaction of not less than 95 percent shall be obtained for the areas of repair slope.
The Contractor shall not perform clearing and grubbing work in any area between Feburary 15 and August 30 unless a

District Biologist has determined that there are no nesting birds within the area.
At the option of the Contractor, and to the extent that material from required excavation within each location is available,

embankment shall be constructed of imported borrow and excavation or of imported borrow.
Excavated materials not used in embankments shall be disposed of in conformance with the provisions of Section 7-1.13,

"Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.  However, the Contractor's
prerogative to dispose of excavated material outside the highway right of way before the embankments are completed is
subject to proof that environmentally clear sources of material in sufficient quantity to complete required embankments are
available.  Obtaining necessary clearances for new borrow sources or for exceeding limitations on previously cleared sources
shall be the responsibility of the Contractor.  No time extension or other waiver of working days requirements will be granted
in the event the Contractor is delayed by reason of there being an insufficient quantity of acceptable material available from
environmentally cleared sources to replace excavated material previously disposed of outside the right of way.

Repair slope will be measured and paid for by the cubic meter.  Measurement will be of the neat line volume of
excavation and imported borrow based on the finished grade cross sections as shown on the plans.  Measurement of imported
borrow shall conform to Section 19-7.04, "Measurement," of the Standard Specifications.

The contract price paid per cubic meter for repair slope shall include full compensation for furnishing all labor, materials,
tools, equipment, and incidentals, and for doing all the work involved in repair slope (including imported borrow, excavation,
grading and compaction), as shown on the plans, as specified in the Standard Specifications and these special provisions, and
as directed by the Engineer.

10-1.18  DUFF

This work shall consist of excavating, stockpiling, removing from stockpiles, spreading, and compacting duff in
conformance with these special provisions.

Prior to removing duff the Contractor shall remove and chip the existing plants shown on the plans to be removed.
Duff shall consist of a mixture of existing decomposed, chopped, broken or chipped plant material, leaves, grasses,

weeds, and other plant material excavated from areas within the project limits.  Existing shrubs and other small plants,
including chipped material, shall be incorporated into the duff by discing, or by other methods which will break or chop the
material into particles not greater than 150 mm in greatest dimension.

When duff is to be excavated to a specified depth, duff may consist of plant material and soil.  Rocks and plant material
in excess of 150 mm in greatest dimension shall be removed from the excavated duff.

Trash and objectionable material shall be removed from duff excavation sites prior to duff excavation.  The trash and
objectionable material shall be removed and disposed of outside the highway right of way in conformance with the provisions
in Section 7-l.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Duff shall be obtained by excavating the top 150 mm of existing material from proposed slope repair areas designated on
the plans.  Duff shall be stockpiled along the top or toe of proposed slope repair areas.  When duff cannot be stockpiled
outside the slope lines as specified herein, excavated duff material may be stockpiled at other locations when designated by
the Engineer.
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Upon completion of the slope repair operations, duff shall be applied.  Duff shall be placed to a uniform depth of not less
than 100 mm and shall be compacted or stabilized in a manner that retains the material in place on the slopes.  Duff shall not
be compacted or stabilized to the degree that the duff is not maintained as a viable growing medium.

Duff shall be placed on repair slope areas prior to applying erosion control materials.  Erosion control materials shall be
furnished and applied as specified in these special provisions.

Duff placed on the finished slopes will be measured by the square meter.  The areas of duff will be calculated on the
basis of actual or computed slope measurements.

The contract price paid per square meter for duff shall include full compensation for furnishing all labor, materials, tools,
equipment, and incidentals, and for doing all the work involved in excavating, removing and chipping plants, stockpiling,
removing duff from stockpiles, spreading and compacting or stabilizing duff, complete in place, as shown on the plans, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.19  EROSION CONTROL (TYPE D)

Erosion control (Type D) shall conform to the provisions in Section 20-3, "Erosion Control," of the Standard
Specifications and these special provisions.

Erosion control (Type D) work shall consist of applying erosion control materials to areas shown on the plans.  Erosion
control (Type D) shall be applied during the period starting September 15 and ending January 30; or, if the slope on which
the erosion control is to be placed is finished during the winter season as specified in "Water Pollution Control" of these
special provisions, the erosion control shall be applied immediately; or, if the slope on which the erosion control is to be
placed is finished outside both specified periods and the contract work will be completed before September 15, the erosion
control shall be applied as a last item of work.

Prior to installing erosion control materials, soil surface preparation shall conform to the provisions in Section 19-2.05,
"Slopes," of the Standard Specifications, except that rills and gullies exceeding 50 mm in depth or width shall be leveled.
Vegetative growth, temporary erosion control materials and other debris shall be removed from areas to receive erosion
control.

MATERIALS

Materials shall conform to the provisions in Section 20-2, "Materials," of the Standard Specifications and these special
provisions.

Seed

Seed shall conform to the provisions in Section 20-2.10, "Seed," of the Standard Specifications.  Individual seed species
shall be measured and mixed in the presence of the Engineer.

Seed shall be delivered to the project site in unopened separate containers with the seed tag attached.  Containers without
a seed tag attached will not be accepted.

A sample of approximately 30 g of seed will be taken from each seed container by the Engineer.

Legume Seed

Legume seed shall be pellet-inoculated or industrial-inoculated and shall conform to the following:

A. Inoculated seed shall be inoculated in conformance with the provisions in Section 20-2.10, "Seed," of the Standard
Specifications.

B. Inoculated seed shall have a calcium carbonate coating.
C. Industrial-inoculated seed shall be inoculated with Rhizobia and coated using an industrial process by a

manufacturer whose principal business is seed coating and seed inoculation.
D. Industrial-inoculated seed shall be sown within 180 calendar days after inoculation.
E. Legume seed shall consist of the following:
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LEGUME SEED
Botanical Name

(Common Name)
Percent Germination

(Minimum)
Kilograms Pure Live Seed Per Hectare

(Slope Measurement)
Lotus scoparius

(Deerweed) 50 1
Lupinus succulentus

(Arroyo Lupine) 45 10
Lupinus bicolor

(Pygmy-Leaved Lupine) 45 1

Non-Legume Seed

Non-legume seed shall consist of the following:

NON-LEGUME SEED
Botanical Name

(Common Name)
Percent Germination

(Minimum)
Kilograms Pure Live Seed Per Hectare

(Slope Measurement)
Adenostoma fasciculatum

(Chamise) 20 0.4
Adenostoma sparsifolium

(Redshanks) 20 0.1
Eriogonium fasciculatum

(Flat-Top Buckwheat) 55 4
Nassella lepida
(Foothill Stipa) 40 1
Nassella pulchra

(Purple Needlegrass) 40 4
Vulpia macrostachys

(Small Fescue) 50 4

Commercial Fertilizer

Commercial fertilizer shall conform to the provisions in Section 20-2.02, "Commercial Fertilizer," of the Standard
Specifications and shall have a guaranteed chemical analysis range of 16-20 percent nitrogen, 10-12 percent phosphoric acid
and 5-12 percent water soluble potash.

Compost

Compost shall be derived from green material consisting of chipped, shredded or ground vegetation or clean processed
recycled wood products or a Class A, exceptional quality biosolids composts, as required by the United States Environmental
Protection Agency (EPA), 40 CFR, Part 503c regulations or a combination of green material and biosolids compost.  The
compost shall be processed or completed to reduce weed seeds, pathogens and deleterious material, and shall not contain
paint, petroleum products, herbicides, fungicides or other chemical residues that would be harmful to plant or animal life.
Other deleterious material, plastic, glass, metal or rocks shall not exceed 0.1 percent by weight or volume.  A minimum
internal temperature of 57˚C shall be maintained for at least 15 continuous days during the composting process.  The compost
shall be thoroughly turned a minimum of 5 times during the composting process and shall go through a minimum 90-day
curing period after the 15-day thermophilic compost process has been completed.  Compost shall be screened through a
maximum 6 mm screen.  The moisture content of the compost shall not exceed 35 percent.  Moisture content shall be
determined by California Test 226.  Compost products with a higher moisture content may be used provided the weight of the
compost is increased to equal the compost with a moisture content of 35 percent.  Compost will be tested for maturity and
stability with a solvita test kit.  The compost shall measure a minimum of 6 on the maturity and stability scale.

Stabilizing Emulsion

Stabilizing emulsion shall conform to the provisions in Section 20-2.11, "Stabilizing Emulsion," of the Standard
Specifications and these special provisions.  Stabilizing emulsion shall be nonflammable and shall have an effective life of at
least one year.

Stabilizing emulsion shall be in a dry powder form, may be reemulsifiable, and shall be a processed organic adhesive
used as a soil tackifier.
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APPLICATION

Erosion control materials shall be applied in 2 separate applications in the following sequence:

A. The following mixture in the proportions indicated shall be applied with hydro-seeding equipment within 60 minutes
after the seed has been added to the mixture:

Material Kilograms Per Hectare
(Slope Measurement)

Fiber 500
Non-Legume Seed 13.5
Legume Seed 12
Commercial Fertilizer 25
Compost 1000

B. The following mixture in the proportions indicated shall be applied with hydro-seeding equipment:

Material Kilograms Per Hectare
(Slope Measurement)

Fiber 1000
Compost 500
Commercial Fertilizer 25
Stabilizing Emulsion (Solids) 150

C. The ratio of total water to total stabilizing emulsion in the mixture shall be as recommended by the manufacturer.

The proportions of erosion control materials may be changed by the Engineer to meet field conditions.

MEASUREMENT AND PAYMENT

The contract price paid per kilogram for compost (erosion control) shall include full compensation for furnishing all
labor, materials , tools, equipment, and incidentals, and for doing all the work involved in applying compost for erosion
control, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions,
and as directed by the Engineer.

10-1.20  ASPHALT CONCRETE

This work shall consist of furnishing and placing asphalt concrete in conformance with these special provisions.
Asphalt concrete for dikes and miscellaneous areas shall be produced at an established commercial mixing plant.  The

aggregate and asphalt binder shall be heated and mixed thoroughly.
The maximum size aggregate shall be 9.5-mm.
Prior to placing asphalt concrete dike, a paint binder of asphaltic emulsion or of paving asphalt shall be furnished and

applied uniformly to the pavement to be surfaced and to contact surfaces of cold pavement joints, gutters and to other
surfaces designated by the Engineer.  If paving asphalt is furnished, the paving asphalt shall be applied at a temperature of
not less than 140°C or more than 175°C.

Asphalt concrete to be placed in areas designated on the plans as miscellaneous areas may be spread in one layer to the
required line, grade, and cross section and shall be compacted firmly.

Dikes shall be shaped and compacted with equipment that shapes and compacts the material to the required cross section.
Where shown on the plans, a fog seal coat of asphaltic emulsion shall be applied uniformly to the surface of the asphalt

concrete.
Compensation for the work performed under this section "Asphalt Concrete," for dikes, surfacing miscellaneous areas,

fog seal coat and paint binder, shall conform to the provisions in Section 39-8.01, "Measurement," and Section 39-8.02,
"Payment," of the Standard Specifications.

10-1.21  RUMBLE STRIP

This work shall consist of constructing rumble strips by forming indentations in newly surfaced shoulders in
conformance with the details and at the locations shown on the plans and as specified in these special provisions.

Rumble strips shall be formed by constructing indentations in the top layer of new asphalt concrete surfacing with a
steel-tired 2-axle tandem roller, having a roller wheel diameter of 1000 mm or greater, weighing not less than 11 tonnes, and
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modified by fitting with pipe segments attached to the non-steering roller drum or formed by other means approved by the
Engineer.

In addition to the provisions in the second paragraph in Section 39-6.01, "General Requirements," of the Standard
Specifications, the breakdown compaction and forming of the rumble strips shall be completed before the temperature of the
surface of the asphalt concrete falls below 110°C.  After breakdown compaction on shoulders has been completed,
indentations 25 mm in depth shall be formed by making a single pass along the shoulders with the modified roller drum in the
trailing position.  Final rolling shall be completed before the pavement temperature drops below 60°C.

When the tandem roller with the modified roller drum is used, the pipe segments shall be fabricated from 50-mm
commercial quality steel pipe, 600 mm in length, cut longitudinally to provide a 40 percent segment in cross section.  The
pipe segments shall be beveled 150 mm at each end to provide indentations of the dimensions shown on the plans.  The pipe
segments shall be welded to the driving, non-steering roller drum at approximately 200-mm centers, with the rounded side of
the pipe away from the drum.

The rumble strips shall be placed within 50 mm of the required alignment.  The tandem roller shall be equipped with a
sighting device that will enable the operator to maintain the alignment of the rumble strip.

Indentations shall not vary from the required dimensions by more than 10 percent.  Should the methods used or
equipment furnished fail to produce rumble strip indentations conforming to the provisions of these special provisions and
the details shown on the plans, the rumble strip operations shall be discontinued and other suitable equipment shall be
provided or the equipment or method of constructing the indentations shall be modified until the dimensional requirements
are met.

Rumble strips will be measured by the station along each shoulder on which the rumble strips are constructed.  The
200-mm distance between the rumble strip indentations will be included in the length of rumble strips to be paid for.  A
station shall be considered to be 100 meters.

The contract price paid per station for rumble strip shall include full compensation for furnishing all labor, materials,
tools, equipment, and incidentals, and for doing all the work involved in constructing rumble strips, complete in place, as
shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.22  RUBBERIZED ASPHALT CONCRETE (TYPE G)

Rubberized asphalt concrete (Type G) shall consist of furnishing and mixing gap graded aggregate and asphalt-rubber
binder and spreading and compacting the mixture.  Type G rubberized asphalt concrete shall conform, except as otherwise
provided, to the provisions for Type A asphalt concrete in Section 39, "Asphalt Concrete," of the Standard Specifications and
these special provisions.

GENERAL

The Contractor shall furnish samples of aggregate to the Engineer in conformance with the provisions in Section
39-3.03, "Proportioning," of the Standard Specifications.

Aggregate for Type G rubberized asphalt concrete shall be of such quality that the optimum amount of asphalt-rubber
binder to be mixed with the aggregate, as determined by the Engineer in conformance with the requirements in California
Test 367 (as amended below), shall be a minimum of 7.0 percent by mass of dry aggregate and a maximum of 9.0 percent by
mass of dry aggregate.  Aggregates which result in an optimum asphalt-rubber binder content of less than 7.0 percent or more
than 9.0 percent by mass of dry aggregate shall not be used.  The Engineer will determine the exact amount of asphalt-rubber
binder to be mixed with the aggregate in conformance with the requirements in California Test 367, except as follows:

A. The specific gravity used in California Test 367, Section "B. Voids Content of Specimen," will be determined using
California Test 308, Method A.

B. California Test 367, Section "C. Optimum Bitumen Content," is revised as follows:

1. Plot asphalt-rubber binder content versus void content for each specimen on Form TL-306 (Figure 3), and
connect adjacent points with straight lines.

2. From Figure 3 select the theoretical asphalt-rubber binder content that has 5 percent voids.
3. Record the asphalt-rubber binder content in Step 2 as the Optimum Bitumen Content (OBC).
4. To establish a recommended range, use the Optimum Bitumen Content (OBC) as the high value and 0.3 percent

less as the low value.  Notwithstanding, the recommended range shall not extend below 7.0 percent nor shall the
high value to establish the recommended range be above 9.0 percent.  If the OBC is 7.0 percent, then there shall
be no recommended range, and 7.0 percent shall be the recommended value.

C. Laboratory mixing and compaction shall be in conformance with the requirements of California Test 304, except
that the mixing temperature of the aggregate shall be between 149°C and 163°C.  The compaction temperature of
the combined mixture shall be between 143°C and 149°C.
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The rubberized asphalt concrete mixture, composed of the aggregate proposed for use and the optimum amount of
asphalt-rubber binder as determined in conformance with the requirements in California Test 367 modified above, shall
conform to the following quality requirements:

RUBBERIZED ASPHALT CONCRETE MIXTURE
Test Parameter California Test Requirement

Stabilometer Value, Minimum 304 and 366 23
Voids in Mineral Aggregate, Percent, Minimum See Note 18
Note:  Voids in mineral aggregate test shall be determined as described in Asphalt
Institute Mix Design Methods for Asphalt Concrete (MS-2).

The asphalt-rubber binder content of the rubberized asphalt concrete (Type G) will be determined by extraction tests in
conformance with the requirements in California Test 362, or will be determined in conformance with the requirements in
California Test 379.

The Contractor shall furnish a Certificate of Compliance to the Engineer in conformance with the provisions in Section
6-1.07, "Certificates of Compliance," of the Standard Specifications for each material used in asphalt-rubber binder and the
asphalt-rubber binder mixture.  The Certificate of Compliance shall certify that the material conforms to the provisions in
these special provisions.  When requested by the Engineer, the Contractor shall submit samples with the Certificate of
Compliance.  The Contractor shall provide the Engineer a Material Safety Data Sheet (MSDS) for each of the constituent
components of the asphalt-rubber binder, for the completed mixture of asphalt-rubber binder and for the Type G rubberized
asphalt concrete.

The Contractor shall provide a Certificate of Compliance for each truck load of crumb rubber modifier (CRM), paving
asphalt, and asphalt modifier delivered to the project.  The Quality Control Program used by the manufacturer of each
ingredient shall include a sampling and testing frequency as shown below:

A. CRM shall be tested, except for the grading requirement, at least once for every 225 tonnes of production, with a
minimum of once for each project.  CRM shall be tested for grading for every truck load delivered to the project.

B. Paving asphalt shall be tested at least once for every 180 tonnes of production with a minimum of once for each
project.

C. Asphalt modifier shall be tested at least once for every 23 tonnes of production with a minimum of once for each
project.

D. A copy of the laboratory test results for the test parameters specified in these special provisions for CRM, paving
asphalt, and asphalt modifier shall be submitted to the Engineer with the Certificate of Compliance for each truck
load of individual material delivered to the project.

Certified volume or weight slips shall be delivered to the Engineer for the materials supplied.

PAVING ASPHALT

The grade of paving asphalt to be used in the asphalt-rubber binder shall be AR-4000 and shall conform to the provisions
in Section 92, "Asphalts," of the Standard Specifications and these special provisions.

The paving asphalt for use in asphalt-rubber binder shall be modified with an asphalt modifier.

ASPHALT MODIFIER

The asphalt modifier shall be a resinous, high flash point, aromatic hydrocarbon compound and shall conform to the
following requirements:



Contract No.  «Dist»-«Contract_No»
63

ASPHALT MODIFIER
ASTM

Test Parameter Designation Requirement

Viscosity, m2/s (x10-6) at 100°C D 445 X ± 3*

Flash Point, CL.O.C., °C D 92 207 min.
Molecular Analysis:

Asphaltenes, percent by mass D 2007 0.1 max.
Aromatics, percent by mass D 2007 55 min.

*  The symbol "X" is the viscosity of the asphalt modifier the
Contractor proposes to furnish.  The value "X" which the Contractor
proposes shall be between the limits 19 and 36 and shall be submitted
in writing to the Engineer.  A proposed change, requested by the
Contractor, in the value "X" shall require a new asphalt-rubber binder
design.

The asphalt modifier shall be proportionately added to the paving asphalt at the production site where the asphalt-rubber
binder is blended and reacted.  Asphalt modifier shall be added in an amount of 2.5 percent to 6.0 percent by mass of the
paving asphalt based on the recommendation of the asphalt-rubber binder supplier.  The paving asphalt shall be at a
temperature of not less than 190°C or more than 226°C when the asphalt modifier is added.  If the asphalt modifier is
combined with the paving asphalt, before being blended with the CRM, the combined paving asphalt and asphalt modifier
shall be mixed by circulation for a period of not less than 20 minutes.  Premixing of asphalt modifier and paving asphalt will
not be required when the ingredients of the asphalt-rubber binder are proportioned and mixed simultaneously.  Asphalt
modifier and paving asphalt shall be measured for proportioning with meters conforming to the provisions in Section 9-1.01,
"Measurement of Quantities," of the Standard Specifications.

CRUMB RUBBER MODIFIER (CRM)

Crumb rubber modifier (CRM) shall consist of a combination of scrap tire CRM and high natural CRM.  The scrap tire
CRM shall consist of ground or granulated rubber derived from a combination of automobile tires, truck tires or tire buffings.
The high natural CRM shall consist of ground or granulated rubber derived from materials that utilize high natural rubber
sources.

Steel and fiber separation may be accomplished by any method.  Cryogenic separation, if utilized, shall be performed
separately from and prior to grinding or granulating.

CRM shall be ground or granulated at ambient temperature.  Cryogenically produced CRM particles which can pass
through the grinder or granulator without being ground or granulated respectively shall not be used.

CRM shall not contain more than 0.01-percent wire (by mass of CRM) and shall be free of other contaminants, except
fabric.  Fabric shall not exceed 0.05-percent by mass of CRM.  The test and method for determining the percent by mass of
wire and fabric is available at the Transportation Laboratory, Pavement Branch, Telephone 916-227-7300, and will be
furnished to interested persons upon request.  A Certificate of Compliance certifying these percentages shall be furnished to
the Engineer in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard
Specifications.

The length of an individual CRM particle shall not exceed 4.75 mm.
The CRM shall be sufficiently dry so that the CRM will be free flowing and not produce foaming when combined with

the blended paving asphalt and asphalt modifier mixture.  Calcium carbonate or talc may be added at a maximum amount of
3 percent by mass of CRM to prevent CRM particles from sticking together.  The CRM shall have a specific gravity between
1.1 and 1.2 as determined by California Test 208.  Scrap tire CRM and high natural CRM shall be delivered to the production
site in separate bags and shall be sampled and tested separately.  CRM material shall conform to the following requirements
of ASTM Designation: D 297:

SCRAP TIRE CRUMB RUBBER MODIFIER
Percent

Test Parameter Min. Max.
Acetone Extract 6.0 16.0
Ash Content — 8.0
Carbon Black Content 28.0 38.0
Rubber Hydrocarbon 42.0 65.0
Natural Rubber Content 22.0 39.0
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HIGH NATURAL CRUMB RUBBER MODIFIER
Percent

Test Parameter Min. Max.
Acetone Extract 4.0 16.0
Rubber Hydrocarbon 50.0 —
Natural Rubber Content 40.0 48.0

The CRM for asphalt-rubber binder shall conform to the gradations specified below when tested in conformance with the
requirements in ASTM Designation:  C 136, except as follows:

A. Split or quarter 100 g ± 5 g from the CRM sample and dry to a constant mass at a temperature of not less than 57°C
or more than 63°C and record the dry sample mass.  Place the CRM sample and 5.0 g of talc in a 0.5-L jar.  Seal the
jar, then shake it by hand for a minimum of one minute to mix the CRM and the talc.  Continue shaking or open the
jar and stir until particle agglomerates and clumps are broken and the talc is uniformly mixed.

B. Place one rubber ball on each sieve.  Each ball shall have a mass of 8.5 g ± 0.5 g, have a diameter of 24.5 mm
± 0.5 mm, and shall have a Shore Durometer "A" hardness of 50 ± 5 in conformance with the requirements in
ASTM Designation: D 2240.  After sieving the combined material for 10 minutes ± 1 minute, disassemble the
sieves.  Material adhering to the bottom of a sieve shall be brushed into the next finer sieve.  Weigh and record the
mass of the material retained on the 2.36-mm sieve and leave this material (do not discard) on the scale or balance.
Observed fabric balls shall remain on the scale or balance and shall be placed together on the side of the scale or
balance to prevent the fabric balls from being covered or disturbed when placing the material from finer sieves onto
the scale or balance.  The material retained on the next finer sieve (2.00-mm sieve) shall be added to the scale or
balance.  Weigh and record that mass as the accumulative mass retained on that sieve (2.00-mm sieve).  Continue
weighing and recording the accumulated masses retained on the remaining sieves until the accumulated mass
retained in the pan has been determined.  Prior to discarding the CRM sample, separately weigh and record the total
mass of fabric balls in the sample.

C. Determine the mass of material passing the 75-µm sieve (or mass retained in the pan) by subtracting the
accumulated mass retained on the 75-µm sieve from the accumulated mass retained in the pan.  If the material
passing the 75-µm sieve (or mass retained in the pan) has a mass of 5 g or less, cross out the recorded number for
the accumulated mass retained in the pan and copy the number recorded for the accumulated mass retained on the
75-µm sieve and record that number (next to the crossed out number) as the accumulated mass retained in the pan.
If the material passing the 75-µm sieve (or mass retained in the pan) has a mass greater than 5 g, cross out the
recorded number for the accumulated mass retained in the pan, subtract 5 g from that number and record the
difference next to the crossed out number.  The adjustment to the accumulated mass retained in the pan is made to
account for the 5 g of talc added to the sample.  For calculation purposes, the adjusted total sample mass is the same
as the adjusted accumulated mass retained in the pan.  Determine the percent passing based on the adjusted total
sample mass and record to the nearest 0.1 percent.

CRM GRADATIONS
Sieve Size Scrap Tire CRM Percent Passing High Natural CRM Percent Passing

2.36-mm 100 100
2.00-mm 98-100 100
1.18-mm 45-75 95-100
600-µm 2-20 35-85
300-µm 0-6 10-30
150-µm 0-2 0-4
75-µm 0 0-1

ASPHALT-RUBBER BINDER

Asphalt-rubber binder shall consist of a mixture of paving asphalt, asphalt modifier, and crumb rubber modifier.
At least 2 weeks before the binder's intended use, the Contractor shall furnish the Engineer 4 one-liter cans filled with the

asphalt-rubber binder proposed for use on the project.  The Contractor shall supply the Engineer, for approval, a binder
formulation and samples of the materials to be used in the asphalt-rubber binder at least 2 weeks before construction is
scheduled to begin.  The binder formulations shall consist of the following information:
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A. Paving Asphalt and Modifiers:

1. Source and grade of paving asphalt.
2. Source and identification (or type) of modifiers used.
3. Percentage of asphalt modifier by mass of paving asphalt.
4. Percentage of the combined blend of paving asphalt and asphalt modifier by total mass of asphalt-rubber binder

to be used.
5. Laboratory test results for test parameters shown in these special provisions.

B Crumb Rubber Modifier (CRM):

1. Source and identification (or type) of scrap tire and high natural CRM.
2. Percentage of scrap tire and high natural CRM by total mass of the asphalt-rubber blend.
3. If CRM from more than one source is used, the above information will be required for each CRM source used.
4. Laboratory test results for test parameters shown in these special provisions.

C. Asphalt-Rubber Binder:

1. Laboratory test results of the proposed blend for test parameters shown in these special provisions.
2. The minimum reaction time and temperature.

The method and equipment for combining paving asphalt, asphalt modifier, and CRM shall be so designed and
accessible that the Engineer can readily determine the percentages by mass for each material being incorporated into the
mixture.

The proportions of the materials, by total mass of asphalt-rubber binder, shall be 80 percent ± 2 percent combined paving
asphalt and asphalt modifier, and 20 percent ± 2 percent CRM.  However, the minimum amount of CRM shall not be less
than 18.0 percent.  Lower values which are rounded up shall not be allowed.  The CRM shall be combined at the production
site and shall contain 75 percent ± 2 percent scrap tire CRM and 25 percent ± 2 percent high natural CRM, by mass.

The paving asphalt and asphalt modifier shall be combined into a blended mixture that is chemically compatible with the
crumb rubber modifier to be used.  The blended mixture is considered to be chemically compatible when it meets the
provisions for asphalt-rubber binder (after reacting) found  in these special provisions.

The blended paving asphalt and asphalt modifier mixture, and the CRM shall be combined and mixed together at the
production site in a blender unit to produce a homogeneous mixture.

The temperature of the blended paving asphalt and asphalt modifier mixture shall be not less than 190°C nor more than
226°C when the CRM is added.  The combined materials shall be reacted for a minimum of 45 minutes after incorporation of
the CRM at a temperature of not less than 190°C nor more than 218°C.  The temperature shall not be higher than 6°C below
the actual flash point of the asphalt-rubber binder.
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After reacting, the asphalt-rubber binder shall conform to the following requirements:

ASPHALT-RUBBER BINDER
ASTM Test Requirement

Test Parameter Method Min. Max.
Cone Penetration @ 25°C, 1/10 mm D 217 25 70
Resilience @ 25°C, Percent rebound D 3407 18 —
Field Softening Point, °C D 36 52 74

Viscosity @ 190°C, Pa • s (x10-3) See Note 1500 4000

NOTE:  The viscosity test shall be conducted using a hand held Haake Viscometer Model VT-02 with Rotor 1,
24 mm in depth x 53 mm in height, or equivalent, as determined by the Engineer.  The accuracy of the viscometer
shall be verified by comparing the viscosity results obtained with the hand held viscometer to 3 separate calibration

fluids of known viscosities ranging from 1000 to 5000 Pa • s (x10-3).  The viscometer will be considered accurate

if the values obtained are within 300 Pa • s (x10-3) of the known viscosity.  The known viscosity value shall be
based on the fluid manufacturers standard test temperature or the test temperature versus viscosity correlation table
provided by the fluid manufacturer.  Viscometers used on the project shall be verified to be accurate.  The test
method for determining the viscosity of asphalt-rubber binder using a hand held viscometer is available at the
Transportation Laboratory, Pavement Branch, Telephone (916) 227-7300.  The accuracy verification results shall
be provided to the Engineer and shall be certified by a Certificate of Compliance.  The Certificate of Compliance
shall be furnished to the Engineer in conformance with the provisions in Section 6-1.07, "Certificates of
Compliance," of the Standard Specifications.

The Contractor shall provide a Haake Viscometer, or equivalent, at the production site during combining of asphalt-
rubber binder materials.  The Contractor shall take viscosity readings of asphalt-rubber binder from samples taken from the
feed line connecting the storage and reaction tank to the asphalt concrete plant.  Readings shall be taken at least every hour
with not less than one reading for each batch of asphalt-rubber binder.  The Contractor shall log these results, including time
and asphalt-rubber binder temperature, and a copy of the log shall be submitted to the Engineer on a daily basis.  As
determined by the Engineer, the Contractor shall either notify the Engineer at least 15 minutes prior to each test or provide
the Engineer a schedule of testing times.

The reacted asphalt-rubber binder shall be maintained at a temperature of not less than 190°C nor more than 218°C.
If any of the material in a batch of asphalt-rubber binder is not used within 4 hours after the 45-minute reaction period,

heating of the material shall be discontinued.  Any time the asphalt-rubber binder cools below 190°C and is reheated shall be
considered a reheat cycle.  The total number of reheat cycles shall not exceed 2.  The material shall be uniformly reheated to
a temperature of not less than 190°C nor more than 218°C prior to use.  Additional scrap tire CRM may be added to the
reheated binder and reacted for a minimum of 45 minutes.  The cumulative amount of additional scrap tire CRM shall not
exceed 10 percent of the total binder mass.  Reheated asphalt-rubber binder shall conform to the provisions for asphalt-rubber
binder.

EQUIPMENT FOR PRODUCTION OF ASPHALT-RUBBER BINDER

The Contractor shall utilize the following equipment for production of asphalt-rubber binder:

A. An asphalt heating tank equipped to heat and maintain the blended paving asphalt and asphalt modifier mixture at
the necessary temperature before blending with the CRM.  This unit shall be equipped with a thermostatic heat
control device and a temperature reading device and shall be accurate to within ± 3°C and shall be of the recording
type.

B. A mechanical mixer for the complete, homogeneous blending of paving asphalt, asphalt modifier, and CRM.
Paving asphalt and asphalt modifier shall be introduced into the mixer through meters conforming to the provisions
in Section 9-1.01, "Measurement of Quantities," of the Standard Specifications.  The blending system shall be
capable of varying the rate of delivery of paving asphalt and asphalt modifier proportionate with the delivery of
CRM.  During the proportioning and blending of the liquid ingredients, the temperature of paving asphalt and the
asphalt modifier shall not vary more than ± 14°C.  The paving asphalt feed, the asphalt modifier feed, and CRM feed
shall be equipped with devices by which the rate of feed can be determined during the proportioning operation.
Meters used for proportioning individual ingredients shall be equipped with rate-of-flow indicators to show the rates
of delivery and resettable totalizers so that the total amounts of liquid ingredients introduced into the mixture can be
determined.  The liquid and dry ingredients shall be fed directly into the mixer at a uniform and controlled rate.  The
rate of feed to the mixer shall not exceed that which will permit complete mixing of the materials.  Dead areas in the
mixer, in which the material does not move or is not sufficiently agitated, shall be corrected by a reduction in the
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volume of material or by other adjustments.  Mixing shall continue until a homogeneous mixture of uniformly
distributed and properly blended asphalt-rubber binder of unchanging appearance and consistency is produced.  The
Contractor shall provide a safe sampling device capable of delivering a representative sample of the completed
asphalt-rubber binder of sufficient size to permit the required tests.

C. An asphalt-rubber binder storage tank equipped with a heating system furnished with a temperature reading device
to maintain the proper temperature of the asphalt-rubber binder and an internal mixing unit capable of maintaining a
homogeneous mixture of paving asphalt, asphalt modifier, and CRM.

The equipment shall be approved by the Engineer prior to use.

AGGREGATE

The aggregate for Type G rubberized asphalt concrete shall conform to the following grading and shall meet the quality
provisions specified for Type A asphalt concrete in Section 39-2.02, "Aggregate," of the Standard Specifications, except as
follows:

A. California Test 211, Los Angeles Rattler loss at 500 revolutions shall be 40 percent maximum.
B. California Test 205, Section D, definition of a crushed particle is revised as follows:  "A particle having 2 or more

fresh mechanically fractured faces shall be considered a crushed particle."
C. The swell and moisture vapor susceptibility requirements shall not apply.

The symbol "X" in the following table is the gradation which the Contractor proposes to furnish for the specific sieve.

Aggregate Grading Requirements
Percentage Passing
19-mm maximum

Sieve Size Limits of Proposed Gradation Operating Range Contract Compliance
25-mm — 100 100
19-mm — 95-100 90-100
12.5-mm 83-87 X±5 X±7
9.5-mm 65-70 X±5 X±7
4.75-mm 33-37 X±5 X±7
2.36-mm 18-22 X±4 X±5
600-µm 8-12 X±4 X±5
75-µm — 2-7 0-8

The aggregate from each separate bin used for rubberized asphalt concrete, Type  G, except for the bin containing the
fine material, shall have a Cleanness Value of 57 minimum for contract compliance and a value of 65 minimum for operating
range as determined by California Test 227, modified as follows:

A.  Tests will be performed on the material retained on the 2.36-mm sieve from each bin and will not be a combined or
averaged result.

B.  Each test specimen will be prepared by hand shaking for 30 seconds, a single loading of the entire sample on a
305-mm diameter, 4.75-mm sieve, nested on top of a 305-mm diameter, 2.36-mm sieve.

C.  Where a coarse aggregate bin contains material which will pass the maximum size specified and is retained on a
9.5-mm sieve, the test specimen mass and volume of wash water specified for 25-mm x 4.75-mm aggregate size will
be used.

D.  Samples will be obtained from the weigh box area during or immediately after discharge from each bin of the
batching plant or immediately prior to mixing with asphalt in the case of continuous mixers.

E.  The Cleanness Value of the test sample from each of the bins will be separately computed and reported.

At drier-drum and continuous plants with cold feed control, Cleanness Value test samples will be obtained from the
discharge of each coarse aggregate storage.  An aggregate sampling device shall be provided which will provide a 25-kg
sample of each coarse aggregate.

If the results of the Cleanness Value tests do not meet the requirements specified for operating range but meet the
contract compliance requirements, placement of the material may be continued for the remainder of that day.  However,
another day's work may not be started until tests, or other information, indicate to the satisfaction of the Engineer that the
next material to be used in the work will comply with the requirements specified for operating range.
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If the results of the Cleanness Value tests do not meet the requirements specified for contract compliance, the material
which is represented by these tests shall be removed.  However, if requested by the Contractor and approved by the Engineer,
material having a Cleanness Value of 48 or greater may remain in place and accepted on the basis of a reduced payment for
material left in place.

Rubberized asphalt concrete that is accepted on the basis of reduced payment will be paid for at the contract prices for
the items of asphalt concrete involved multiplied by the following factors:

Test Value Pay Factor
56 0.90
55 0.85
54 0.80
53 0.75
52 0.70
51 0.65
50 0.60
49 0.55
48 0.50

If rubberized asphalt concrete is accepted on the basis of reduced payment due to a Cleanness Value of 48 to 56 and also
accepted on the basis of aggregate grading or Sand Equivalent tests not meeting the contract compliance requirements, the
reduced payment for Cleanness Value shall apply and payment by the Contractor to the State for asphalt concrete not meeting
the contract compliance requirements for aggregate grading or Sand Equivalent shall not apply.

PROPORTIONING, SPREADING AND COMPACTING

When batch type asphalt concrete plants are used to produce Type G rubberized asphalt concrete, the asphalt-rubber
binder and mineral aggregate shall be proportioned by mass.

If the Contractor selects the batch mixing method, asphalt concrete shall be produced by the automatic batch mixing
method in conformance to the provisions in Section 39-3.03A(2), "Automatic Proportioning," of the Standard Specifications.

When continuous mixing type asphalt concrete plants are used to produce Type G rubberized asphalt concrete, the
asphalt-rubber binder shall be proportioned by an asphalt meter of the mass flow, Coriolis effect type.  The meter shall have
been Type-approved by the Division of Measurement Standards prior to the start of production.  The meter shall be calibrated
in conformance with the requirements in California Test 109.  The meter shall be interfaced with the existing continuous
mixing plant controller in use on the asphalt concrete plant.

Type G rubberized asphalt concrete shall be placed only when the atmospheric and pavement surface temperatures are
13°C or above.

When the atmospheric and pavement surface temperature is 18°C or higher, the following shall apply:

A. The temperature of the aggregate shall not be greater than 163°C at the time the asphalt-rubber binder is added to the
aggregate.

B. Type G rubberized asphalt concrete shall be spread at a temperature of not less than 138°C or more than 163°C,
measured in the mat directly behind the paving machine.

C. The first coverage of initial or breakdown compaction shall be performed when the temperature of the Type G
rubberized asphalt concrete is not less than 135°C.  Breakdown compaction shall be completed before the
temperature of the Type G rubberized asphalt concrete drops below 121°C.

When the atmospheric or pavement surface temperature is below 18°C, the following shall apply:

A The temperature of the aggregate shall not be less than 149°C nor more than 163°C at the time the asphalt-rubber
binder is added to the aggregate.

B. The Contractor shall cover the loads of Type G rubberized asphalt concrete with tarpaulins.  The tarpaulins shall
completely cover the exposed Type G rubberized asphalt concrete until the Type G rubberized asphalt concrete has
been completely transferred into the asphalt concrete paver hopper or deposited on the roadbed.

C. Type G rubberized asphalt concrete shall be spread at a temperature of not less than 143°C nor more than 163°C,
measured in the mat directly behind the paving machine.

D. The first coverage of initial or breakdown compaction shall be performed when the temperature of the Type G
rubberized asphalt concrete is not less than 138°C.  Breakdown compaction shall be completed before the
temperature of the Type G rubberized asphalt concrete drops below 127°C.
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Pneumatic tired rollers shall not be used to compact Type G rubberized asphalt concrete.
Asphalt concrete placed in layers of 45 mm or less in compacted thickness or widths of less than 1.5 m shall be spread

and compacted with the equipment and by the methods conforming to the provisions in Section 39, "Asphalt Concrete," of
the Standard Specifications.  Other asphalt concrete shall be compacted and finished in conformance with the provisions in
Section 39 and the following:

A. The provisions in Section 39-5.02, "Compacting Equipment," of the Standard Specifications shall not apply.
B. The Contractor shall furnish a sufficient number of rollers to obtain the compaction specified in these special

provisions and the surface finish required by the Standard Specifications and these special provisions.
C. Rollers shall be equipped with pads and water systems that prevent sticking of asphalt mixtures to the

pneumatic-tired or steel-tired wheels.  A parting agent that will not damage the asphalt mixture may be used.
D. The second paragraph in Section 39-6.01, "General Requirements," of the Standard Specifications shall not apply.
E. Asphalt concrete and asphalt concrete base shall be compacted by any means to obtain the specified relative

compaction before the temperature of the mixture drops below 65°C.  Additional rolling to achieve the specified
relative compaction will not be permitted after the temperature of the mixture drops below 65°C or once the
pavement is opened to public traffic.  When vibratory rollers are used as finish rollers the vibratory unit shall be
turned off.

F. The fifth and seventh through tenth paragraphs of Section 39-6.03, "Compacting," of the Standard Specifications
shall not apply.

G. Asphalt concrete and asphalt concrete base shall be compacted to a relative compaction of not less than 96.0 percent
and shall be finished to the lines, grades, and cross section shown on the plans.  In-place density of asphalt concrete
and asphalt concrete base will be determined prior to opening the pavement to public traffic.

H. Relative compaction will be determined by California Test 375.
I. If the test results for a quantity of asphalt concrete or asphalt concrete base indicate that the relative compaction is

below 96.0 percent, the Contractor will be notified.  Asphalt concrete or asphalt concrete base spreading operations
shall not continue until the Contractor has notified the Engineer of the adjustment that will be made in order to meet
the specified relative compaction.

J. If the test results for a quantity of asphalt concrete or asphalt concrete base indicate that the relative compaction is
less than 96.0 percent, the asphalt concrete or asphalt concrete base represented by that quantity shall be removed,
except as otherwise provided in these special provisions.  If requested by the Contractor and approved by the
Engineer, asphalt concrete or asphalt concrete base with a relative compaction of 93.0 percent or greater may remain
in place and the Contractor shall pay to the State the amount of reduced compensation for the quantity with relative
compaction less than 96.0 percent and greater than or equal to 93.0 percent.  The Department will deduct the amount
of reduced compensation from moneys due, or that may become due, the Contractor under the contract.  The amount
of reduced compensation the Contractor shall pay to the State will be calculated using the total tonnes in the quantity
with relative compaction less than 96.0 percent and greater than or equal to 93.0 percent multiplied by the contract
price per tonne for asphalt concrete or asphalt concrete base involved multiplied by the following compensation
factors:
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Relative Compaction
(Percent)

Reduced Compensation
Factor

Relative Compaction
(Percent)

Reduced Compensation
Factor

96.0 0.000 94.4 0.062
95.9 0.002 94.3 0.068
95.8 0.004 94.2 0.075
95.7 0.006 94.1 0.082
95.6 0.009 94.0 0.090
95.5 0.012 93.9 0.098
95.4 0.015 93.8 0.108
95.3 0.018 93.7 0.118
95.2 0.022 93.6 0.129
95.1 0.026 93.5 0.142
95.0 0.030 93.4 0.157
94.9 0.034 93.3 0.175
94.8 0.039 93.2 0.196
94.7 0.044 93.1 0.225
94.6 0.050 93.0 0.300
94.5 0.056

In addition to the provisions in Section 39-5.01, "Spreading Equipment," of the Standard Specifications, asphalt paving
equipment shall be equipped with automatic screed controls and a sensing device or devices.

When placing asphalt concrete to the lines and grades established by the Engineer, the automatic controls shall control
the longitudinal grade and transverse slope of the screed.  Grade and slope references shall be furnished, installed, and
maintained by the Contractor.  Should the Contractor elect to use a ski device, the minimum length of the ski device shall be
9 m.  The ski device shall be a rigid one piece unit and the entire length shall be utilized in activating the sensor.

When placing the initial mat of asphalt concrete on existing pavement, the end of the screed nearest the centerline shall
be controlled by a sensor activated by a ski device not less than 9 m long.  The end of the screed farthest from centerline shall
be controlled by a sensor activated by a similar ski device or by an automatic transverse slope device set to reproduce the
cross slope designated by the Engineer.

When paving contiguously with previously placed mats, the end of the screed adjacent to the previously placed mat shall
be controlled by a sensor that responds to the grade of the previously placed mat and will reproduce the grade in the new mat
within a 3-mm tolerance.  The end of the screed farthest from the previously placed mat shall be controlled in the same way it
was controlled when placing the initial mat.

Should the methods and equipment furnished by the Contractor fail to produce a layer of asphalt concrete conforming to
the provisions, including straightedge tolerance, of Section 39-6.03, "Compacting," of the Standard Specifications, the paving
operations shall be discontinued and the Contractor shall modify the equipment or methods, or furnish substitute equipment.

Should the automatic screed controls fail to operate properly during a day's work, the Contractor may manually control
the spreading equipment for the remainder of that day.  However, the equipment shall be corrected or replaced with
alternative automatically controlled equipment conforming to the provisions in this section before starting another day's
work.

The area to which paint binder has been applied shall be closed to public traffic.  Care shall be taken to avoid tracking
binder material onto existing pavement surfaces beyond the limits of construction.

Alternative compacting equipment conforming to the provisions in Section 39-6.03, "Compacting," of the Standard
Specifications shall be used to compact the Type G rubberized asphalt concrete having a total thickness of less than 60 mm.

Traffic shall not be allowed on the Type G rubberized asphalt concrete until final rolling operations have been completed
and sand has been applied to the surface.

Sand shall be spread on the surface of Type G rubberized asphalt concrete at a rate of 0.5 kg/m2 to 1.0 kg/m2.  The exact
rate will be determined by the Engineer.  When ordered by the Engineer excess sand shall be removed from the pavement
surface by sweeping.  Sand shall be free from clay or organic material.  Sand shall conform to the fine aggregate grading
provisions in Section 90-3.03, "Fine Aggregate Grading,"  of the Standard Specifications.

If the finished surface of the rubberized asphalt concrete on Route 8 traffic lanes does not meet the specified surface
tolerances, the surfacing shall be brought within tolerance by either (1) abrasive grinding (with fog seal coat on the areas
which have been ground), (2) removal and replacement or (3) placing an overlay of rubberized asphalt concrete.  The method
will be selected by the Engineer.  The corrective work shall be at the Contractor's expense.

If abrasive grinding is used to bring the finished surface to the specified surface tolerances, additional grinding shall be
performed, as necessary, to extend the area ground in each lateral direction so that the lateral limits of grinding are at a
constant offset from, and parallel to the nearest lane line or pavement edge, and in each longitudinal direction so that the
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grinding begins and ends at lines normal to the pavement centerline, within any ground area.  Ground areas shall be neat
rectangular areas of uniform surface appearance.  Abrasive grinding shall conform to the provisions in the first paragraph and
the last 4 paragraphs in Section 42-2.02, "Construction," of the Standard Specifications.

MEASUREMENT AND PAYMENT

Rubberized asphalt concrete (Type G) will be measured and paid for by the tonne in the same manner specified for
asphalt concrete in Section 39-8, "Measurement and Payment," of the Standard Specifications.

Full compensation for furnishing and spreading sand on the rubberized asphalt concrete surface and for sweeping and
removing excess sand from the pavement surface shall be considered as included in the contract price paid per tonne for
rubberized asphalt concrete (Type G) and no separate payment will be made therefor.

10-1.23  CONCRETE STRUCTURES

Portland cement concrete structures shall conform to the provisions in Section 51, "Concrete Structures," of the Standard
Specifications.

10-1.24  REINFORCEMENT

Reinforcement shall conform to the provisions in Section 52, "Reinforcement," of the Standard Specifications and these
special provisions.

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," of the
Standard Specifications shall also be furnished for each shipment of epoxy-coated bar reinforcement or wire reinforcement
certifying that the coated reinforcement conforms to the requirements in ASTM Designation: A 775/A 775M or
A 884/A 884M, respectively, and the provisions in Section 52-1.02B, "Epoxy-coated Bar Reinforcement," of the Standard
Specifications.  The Certificate of Compliance shall include all the certifications specified in ASTM Designation:
A 775/A 775M or A 884/A 884M, respectively, and a statement that the coating material has been prequalified by acceptance
testing performed by the Valley Forge Laboratories, Inc., Devon, Pennsylvania.

10-1.25 CORRUGATED METAL PIPE

Corrugated steel pipe culverts shall conform to the provisions in Section 66, "Corrugated Metal Pipe," of the Standard
Specifications and these special provisions.

Corrugated steel pipe shall be fabricated from zinc-coated steel sheet.
Universal coupling bands constructed with dimples, as shown on the Standard Plans, shall not be used in the work,

except as otherwise provided herein.
When any corrugated steel pipe has been cut in the field, the connections shall be made with a coupling band and a

portland cement concrete collar.  The coupling band shall be the universal type constructed with dimples or the helical type.
The concrete collar shall encase each pipe as shown on the plans.  Collars for pipe 600 millimeter and larger in diameter shall
be reinforced in accordance with the details shown on the plans for a Type 2 collar.

10-1.26  OVERSIDE DRAIN

Steel entrance tapers, slip joints, metal pipe downdrain anchor assemblies, and corrugated steel pipe downdrains shall
conform to the provisions in Section 69, "Overside Drains," of the Standard Specifications and these special provisions.

Steel entrance tapers and pipe downdrains shall be fabricated from zinc-coated steel sheet.

10-1.27  SLOPE PROTECTION

Slope protection shall be placed or constructed in conformance with the provisions in Section 72, "Slope Protection," of
the Standard Specifications and these special provisions.

Rock slope protection fabric shall be woven or nonwoven type fabric, Type A or Type B, at the option of the Contractor.

10-1.28  THERMOPLASTIC TRAFFIC STRIPE AND PAVEMENT MARKING

Thermoplastic traffic stripes (traffic lines) and pavement markings shall be applied in conformance with the provisions in
Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions.

Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition from the
existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of the striping pattern.

Thermoplastic material shall conform to the requirements in State Specification 8010-19A.
At the option of the Contractor, permanent striping tape as specified in "Approved Traffic Products" of these special

provisions, may be placed instead of the thermoplastic traffic stripes and pavement markings specified herein, except that
3M, "Stamark" Series A320 Bisymetric Grade, manufactured by the 3M Company, shall not be used.  Pavement tape, if used,
shall be installed in conformance with the manufacturer's specifications.  If pavement tape is placed instead of thermoplastic
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traffic stripes and pavement markings, the pavement tape will be measured and paid for by the meter as thermoplastic traffic
stripe and by the square meter as thermoplastic pavement marking.

10-1.29  PAINT TRAFFIC STRIPE

Painted traffic stripes (traffic lines) shall be applied in conformance with the provisions in Section 84, "Traffic Stripes
and Pavement Markings," of the Standard Specifications and these special provisions.

At the option of the Contractor, permanent striping tape conforming to the provisions in "Approved Traffic Products" of
these special provisions, may be placed instead of the painted traffic stripes specified herein, except that 3M, "Stamark"
Series A320 Bisymetric Grade, manufactured by the 3M Company, shall not be used.  Pavement tape, if used, shall be
installed in conformance with the manufacturer's specifications.  If pavement tape is placed instead of painted traffic stripes,
the pavement tape will be measured and paid for by the meter as paint traffic stripe of the number of coats designated in the
Engineer's Estimate.

Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition from the
existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of the striping pattern.

10-1.30  PAVEMENT MARKERS

Pavement markers shall be placed in conformance with the provisions in Section 85, "Pavement Markers," of the
Standard Specifications and these special provisions.

Attention is directed to "Traffic Control System For Lane Closure" of these special provisions regarding the use of
moving lane closures during placement of pavement markers with bituminous adhesive.

Retroreflective pavement markers shall comply with the specific intensity provisions for reflectance after abrading the
lens surface in conformance with the "Steel Wool Abrasion Procedure" specified for pavement markers placed in pavement
recesses in Section 85-1.05, "Retroreflective Pavement Markers," of the Standard Specifications.

Retroreflective pavement markers placed in pavement recesses will be measured and paid for as pavement marker
(retroreflective-recessed).

Recesses shall be fog sealed prior to the placement of the adhesive and pavement marker.
Full compensation for fog seal for recessed areas shall be considered as included in the contract unit price paid for

pavement marker (retroreflective-recessed) and no separate payment will be made therefor.

SECTION 10-2.  HIGHWAY PLANTING

10-2.01  GENERAL

The work performed in connection with highway planting and irrigation systems shall conform to the provisions in
Section 20, "Erosion Control and Highway Planting," of the Standard Specifications and these special provisions.

COST BREAK-DOWN

The Contractor shall furnish the Engineer a cost break-down for the contract lump sum items of highway planting and
irrigation system.

Cost break-downs shall be completed and furnished in the format shown in the samples of the cost break-downs included
in this section.  Unit descriptions of work shown in the samples are the minimum to be submitted.  Additional unit
descriptions of work may be designated by the Contractor.  If the Contractor elects to designate additional unit descriptions of
work, the quantity, value and amount for those units shall be completed in the same manner as for the unit descriptions
shown in the samples.  The units and quantities given in the samples are to show the manner of preparing the cost break-
downs to be furnished by the Contractor.

The Contractor shall determine the quantities required to complete the work shown on the plans.  The quantities and their
values shall be included in the cost break-downs submitted to the Engineer for approval.  The Contractor shall be responsible
for the accuracy of the quantities and values used in the cost break-downs submitted for approval.

No adjustment in compensation will be made in the contract lump sum prices paid for highway planting and irrigation
system due to differences between the quantities shown in the cost break-downs furnished by the Contractor and the
quantities required to complete the work as shown on the plans and as specified in these special provisions.

The sum of the amounts for the units of work listed in each cost break-down for highway planting and irrigation system
work shall be equal to the contract lump sum price bid for the work.  Overhead and profit shall be included in each individual
unit listed in each cost break-down.  Cost break-downs shall be submitted to the Engineer for approval within 15 working
days after the contract has been approved.  Cost break-downs shall be approved, in writing, by the Engineer before a partial
payment for the items of highway planting and irrigation system will be made.

Approved cost break-downs will be used to determine partial payments during the progress of the work and as the basis
of calculating the adjustment in compensation for the items of highway planting and irrigation system due to changes ordered
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by the Engineer.  When an ordered change increases or decreases the quantities of an approved cost break-down, the
adjustment in compensation will be determined in the same manner specified for increases and decreases in the quantity of a
contract item of work in conformance with the provisions in Section 4-1.03B, "Increased or Decreased Quantities," of the
Standard Specifications.

HIGHWAY PLANTING COST BREAK-DOWN

Contract No. 11-237804

UNIT DESCRIPTION UNIT
APPROXIMATE

QUANTITY VALUE AMOUNT
PLANT GROUP A EA 44

PLANT GROUP B EA 10

COMMERCIAL FERTILIZER PAK 138

IRON SULFATE KG 6

MULCH M3 3.25

TOTAL ____________________

10-2.02  (BLANK)

10-2.03  (BLANK)

10-2.04  HIGHWAY PLANTING

The work performed in connection with highway planting shall conform to the provisions in Section 20-4, "Highway
Planting," of the Standard Specifications and these special provisions.

HIGHWAY PLANTING MATERIALS

Mulch

Mulch shall be wood chips.

Commercial Fertilizer

Commercial fertilizer (slow release) shall be a pelleted or granular form, shall be slow release, and shall fall within the
following guaranteed chemical analysis range:

Ingredient Percentage
Range

Nitrogen 19
Phosphoric Acid 6
Water Soluble Potash 12

Commercial fertilizer (packet) shall be slow release and shall be in packet form.  Each packet, as shown in the Plant List
of the plans, shall have a mass of 21 g ± 1 g, and shall have the following guaranteed chemical analysis:
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Ingredient Percentage
Nitrogen 20
Phosphoric Acid 10
Water Soluble Potash 5

ROADSIDE CLEARING

Prior to preparing planting areas, trash and debris shall be removed from these areas and a distance of 3 m beyond the
edges of those areas.  At locations where proposed planting areas are 3.6 m or more from the edges of dikes, curbs,
sidewalks, fences, walls, paved shoulders and existing planting to remain or to be maintained, the clearing limit shall be 2 m
beyond the outer limits of the proposed planting area.

In addition to removing trash and debris, the project area shall be cleared as specified herein:

A. Weeds shall be killed and removed within planting areas where plants are to be planted in groups or rows 4.6 m or
less apart and from within an area extending 2 m beyond the outer limits of the groups or rows of plants.

B. Weeds shall be killed and removed within an area 2 m in diameter centered at each plant location where the plants
are to be planted more than 4.6 m apart and are located outside of ground cover areas.

After the initial roadside clearing is complete, additional roadside clearing work shall be performed as necessary to
maintain the areas, as specified above, in a neat appearance until the start of the plant establishment period.  This work shall
include the following:

A. Trash and debris shall be removed.
B. Rodents shall be controlled.
C. Weed growth shall be killed before the weeds reach the seed stage of growth or exceed 150 mm in length.

Weed Control

Weed control shall also conform to the following:

A. Stolon type weeds shall be killed with glyphosate.
B. Tumbleweeds shall be removed by hand pulling before the tumbleweeds reach a height of 150 mm.
C. Removed weeds shall be disposed of outside the highway right of way in conformance with the provisions in

Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

PESTICIDES

Pesticides used to control weeds shall conform to the provisions in Section 20-4.026, "Pesticides," of the Standard
Specifications.  Except as otherwise provided in these special provisions, pesticide use shall be limited to the following
materials:

Diquat
Glyphosate
Oryzalin (Preemergent)
Trifluralin (Preemergent)
Ammonium Sulfate

Glyphosate shall be used to kill stolon type weeds.
If the Contractor elects to request the use of other pesticides on this project, the request shall be submitted, in writing, to

the Engineer not less than 10 working days prior to the intended use of the other pesticides.  Except for the pesticides listed in
these special provisions, no pesticides shall be used or applied without prior written approval of the Engineer.

Pesticides shall not be applied within the limits of the plant basins.  Pesticides shall not be applied in a manner that
allows the pesticides to come in contact with the foliage and woody parts of the plants.

PLANTING

Commercial fertilizer and iron sulfate shall be applied or placed at the time of planting and at the rates shown on the
plans.
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PLANT ESTABLISHMENT WORK

The plant establishment period shall be Type 2 and shall be not less than 250 working days.
Commercial fertilizer (slow release) shall be applied to trees during the first week of April, July and October of each

year.  Commercial fertilizer shall be applied at the rates shown on the plans and shall be spread with a mechanical spreader
wherever possible.

Weeds within plant basins, including basin walls, shall be controlled by hand pulling.
At the option of the Contractor, plants of a larger container size than those originally specified may be used for

replacement plants during the first 125 working days of the plant establishment period.  The use of plants of a larger
container size than those originally specified for replacement plants shall be at the Contractor's expense.

After 125 working days of the plant establishment period have been completed, replacement of plants, except for ground
cover plants, shall be No. 5 size for No. one size plants; and No. 15 size for No. 5 size plants.

The Contractor shall water plants sufficiently to maintain plants in a healthy condition.  The Contractor shall submit a
plan which details the method of watering plants to the Engineer for approval.

The final inspection shall be performed in conformance with the provisions in Section 5-1.13, "Final Inspection," of the
Standard Specifications and shall be completed a minimum of 20 working days before the estimated completion of the
contract.

SECTION 11.  (BLANK)

SECTION 12.  (BLANK)

SECTION 13.  (BLANK)
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SECTION 14.  FEDERAL REQUIREMENTS FOR FEDERAL-AID CONSTRUCTION PROJECTS

GENERAL.—The work herein proposed will be financed in whole or in part with Federal funds, and therefore all of the
statutes, rules and regulations promulgated by the Federal Government and applicable to work financed in whole or in part
with Federal funds will apply to such work.  The "Required Contract Provisions, Federal-Aid Construction Contracts, "Form
FHWA 1273, are included in this Section 14.  Whenever in said required contract provisions references are made to "SHA
contracting officer", "SHA resident engineer", or "authorized representative of the SHA", such references shall be construed
to mean "Engineer" as defined in Section 1-1.18 of the Standard Specifications.

PERFORMANCE OF PREVIOUS CONTRACT.—In addition to the provisions in Section II, "Nondiscrimination,"
and Section VII, "Subletting or Assigning the Contract," of the required contract provisions, the Contractor shall comply with
the following:

The bidder shall execute the CERTIFICATION WITH REGARD TO THE PERFORMANCE OF PREVIOUS
CONTRACTS OR SUBCONTRACTS SUBJECT TO THE EQUAL OPPORTUNITY CLAUSE AND THE FILING OF
REQUIRED REPORTS located in the proposal.  No request for subletting or assigning any portion of the contract in excess
of $10,000 will be considered under the provisions of Section VII of the required contract provisions unless such request is
accompanied by the CERTIFICATION referred to above, executed by the proposed subcontractor.

NON-COLLUSION PROVISION .—The provisions in this section are applicable to all contracts except contracts for
Federal Aid Secondary projects.

Title 23, United States Code, Section 112, requires as a condition precedent to approval by the Federal Highway
Administrator of the contract for this work that each bidder file a sworn statement executed by, or on behalf of, the person,
firm, association, or corporation to whom such contract is to be awarded, certifying that such person, firm, association, or
corporation has not, either directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken
any action in restraint of free competitive bidding in connection with the submitted bid.  A form to make the non-collusion
affidavit statement required by Section 112 as a certification under penalty of perjury rather than as a sworn statement as
permitted by 28, USC, Sec. 1746, is included in the proposal.

PARTICIPATION BY MINORITY BUSINESS ENTERPRISES IN SUBCONTRACTING.—Part 23, Title 49,
Code of Federal Regulations applies to this Federal-aid project.  Pertinent sections of said Code are incorporated in part or in
its entirety within other sections of these special provisions.

Schedule B—Information for Determining Joint Venture Eligibility

(This form need not be filled in if all joint venture firms are minority owned.)

1. Name of joint venture  _________________________________________________________________________
2. Address of joint venture  ________________________________________________________________________
3. Phone number of joint venture  __________________________________________________________________
4. Identify the firms which comprise the joint venture.  (The MBE partner must complete Schedule A.)  __________

____________________________________________________________________________________________

a. Describe the role of the MBE firm in the joint venture.  ___________________________________________
_________________________________________________________________________________________

b. Describe very briefly the experience and business qualifications of each non-MBE joint venturer: ___________
_________________________________________________________________________________________

5. Nature of the joint venture's business  _____________________________________________________________
____________________________________________________________________________________________

6. Provide a copy of the joint venture agreement.
7. What is the claimed percentage of MBE ownership?  _________________________________________________
8. Ownership of joint venture:  (This need not be filled in if described in the joint venture agreement, provided by

question 6.).

a. Profit and loss sharing.
b. Capital contributions, including equipment.
c. Other applicable ownership interests.
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9. Control of and participation in this contract.  Identify by name, race, sex, and "firm" those individuals (and their
titles) who are responsible for day-to-day management and policy decision making, including, but not limited to,
those with prime responsibility for:

a. Financial decisions  ________________________________________________________________________
b. Management decisions, such as:

(1) Estimating  ___________________________________________________________________________
(2). Marketing and sales  ____________________________________________________________________
(3). Hiring and firing of management personnel  _________________________________________________

_____________________________________________________________________________________
(4) Purchasing of major items or supplies  _____________________________________________________

_____________________________________________________________________________________

c. Supervision of field operations  _______________________________________________________________

Note.—If, after filing this Schedule B and before the completion of the joint venture's work on the contract covered by
this regulation, there is any significant change in the information submitted, the joint venture must inform the grantee, either
directly or through the prime contractor if the joint venture is a subcontractor.

Affidavit

"The undersigned swear that the foregoing statements are correct and include all material information necessary to
identify and explain the terms and operation of our joint venture and the intended participation by each joint venturer in the
undertaking.  Further, the undersigned covenant and agree to provide to grantee current, complete and accurate information
regarding actual joint venture work and the payment therefor and any proposed changes in any of the joint venture
arrangements and to permit the audit and examination of the books, records and files of the joint venture, or those of each
joint venturer relevant to the joint venture, by authorized representatives of the grantee or the Federal funding agency.  Any
material misrepresentation will be grounds for terminating any contract which may be awarded and for initiating action under
Federal or State laws concerning false statements."

____________________________________________________________________________
Name of Firm Name of Firm

____________________________________________________________________________
Signature Signature

____________________________________________________________________________
Name Name

____________________________________________________________________________
Title Title

____________________________________________________________________________
Date Date
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Date _______________________________________________

State of ____________________________________________

County of __________________________________________

On this  ____ day of _______________, 19 __, before me appeared (Name) _________________, to me personally known,
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by  (Name of
firm) ________________________________ to execute the affidavit and did so as his or her free act and deed.

Notary Public __________________________________________

Commission expires _____________________________________

[Seal]

Date _______________________________________________

State of ____________________________________________

County of __________________________________________

On this  ___ day of   _______________, 19 __, before me appeared (Name) _________________ to me personally known,
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by (Name of
firm) ___________________________ to execute the affidavit and did so as his or her free act and deed.

Notary Public __________________________________________

Commission expires _____________________________________

[Seal]
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REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

I. GENERAL

1. These contract provisions shall apply to all work performed on the contract by the contractor's own organization and
with the assistance of workers under the contractor's immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

2. Except as otherwise provided for in each section, the contractor shall insert in each subcontract all of the stipulations
contained in these Required Contract Provisions, and further require their inclusion in any lower tier subcontract or
purchase order that may in turn be made.  The Required Contract Provisions shall not be incorporated by reference
in any case.  The prime contractor shall be responsible for compliance by any subcontractor or lower tier
subcontractor with these Required Contract Provisions.

3. A breach of any of the stipulations contained in these Required Contract Provisions shall be sufficient grounds for
termination of the contract.

4. A breach of the following clauses of the Required Contract Provisions may also be grounds for debarment as
provided in 29 CFR 5.12:

Section I, paragraph 2;
Section IV, paragraphs 1, 2, 3, 4, and 7;
Section V, paragraphs 1 and 2a through 2g.

5. Disputes arising out of the labor standards provisions of Section IV (except paragraph 5) and Section V of these
Required Contract Provisions shall not be subject to the general disputes clause of this contract.  Such disputes shall
be resolved in accordance with the procedures of the U.S. Department of Labor (DOL) as set forth in 29 CFR 5, 6,
and 7.  Disputes within the meaning of this clause include disputes between the contractor (or any of its
subcontractors) and the contracting agency, the DOL, or the contractor's employees or their representatives.

6. Selection of Labor:  During the performance of this contract, the contractor shall not:

a. discriminate against labor from any other State, possession, or territory of the United States (except for
employment preference for Appalachian contracts, when applicable, as specified in Attachment A), or

b. employ convict labor for any purpose within the limits of the project unless it is labor performed by convicts
who are on parole, supervised release, or probation.

II. NONDISCRIMINATION

 (Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

1. Equal Employment Opportunity:  Equal employment opportunity (EEO) requirements not to discriminate and to
take affirmative action to assure equal opportunity as set forth under laws, executive orders, rules, regulations
(28 CFR 35, 29 CFR 1630, and 41 CFR 60) and orders of the Secretary of Labor as modified by the provisions
prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and specific affirmative action
standards for the contractor's project activities under this contract.  The Equal Opportunity Construction Contract
Specifications set forth under 41 CFR 60-4.3 and the provisions of the American Disabilities Act of 1990
(42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference in this contract.
In the execution of this contract, the contractor agrees to comply with the following minimum specific requirement
activities of EEO:

a. The contractor will work with the State highway agency (SHA) and the Federal Government in carrying out
EEO obligations and in their review of his/her activities under the contract.

b. The contractor will accept as his operating policy the following statement:

"It is the policy of this Company to assure that applicants are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color, national origin, age or disability.  Such action shall
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include: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship,
preapprenticeship, and/or on-the-job training."

2. EEO Officer:  The contractor will designate and make known to the SHA contracting officers an EEO Officer who
will have the responsibility for and must be capable of effectively administering and promoting an active contractor
program of EEO and who must be assigned adequate authority and responsibility to do so.

3. Dissemination of Policy:  All members of the contractor's staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who are substantially involved in such action, will be made
fully cognizant of, and will implement, the contractor's EEO policy and contractual responsibilities to provide EEO
in each grade and classification of employment.  To ensure that the above agreement will be met, the following
actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and
then not less often than once every six months, at which time the contractor's EEO policy and its
implementation will be reviewed and explained.  The meetings will be conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer,
covering all major aspects of the contractor's EEO obligations within thirty days following their reporting for
duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minority group employees.

d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to
employees, applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or other appropriate means.

4. Recruitment:  When advertising for employees, the contractor will include in all advertisements for employees the
notation:  "An Equal Opportunity Employer."  All such advertisements will be placed in publications having a large
circulation among minority groups in the area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral sources likely to yield qualified minority group
applicants.  To meet this requirement, the contractor will identify sources of potential minority group
employees, and establish with such identified sources procedures whereby minority group applicants may be
referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, he is
expected to observe the provisions of that agreement to the extent that the system permits the contractor's
compliance with EEO contract provisions.  (The DOL has held that where implementation of such agreements
have the effect of discriminating against minorities or women, or obligates the contractor to do the same, such
implementation violates Executive Order 11246, as amended.)

c. The contractor will encourage his present employees to refer minority group applicants for employment.
Information and procedures with regard to referring minority group applicants will be discussed with
employees.

5. Personnel Actions:  Wages, working conditions, and employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination,
shall be taken without regard to race, color, religion, sex, national origin, age or disability.  The following
procedures shall be followed:

a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee
facilities do not indicate discriminatory treatment of project site personnel.
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b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel actions in depth to determine whether there is
evidence of discrimination.  Where evidence is found, the contractor will promptly take corrective action.  If the
review indicates that the discrimination may extend beyond the actions reviewed, such corrective action shall
include all affected persons.

d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in
connection with his obligations under this contract, will attempt to resolve such complaints, and will take
appropriate corrective action within a reasonable time.  If the investigation indicates that the discrimination may
affect persons other than the complainant, such corrective action shall include such other persons.  Upon
completion of each investigation, the contractor will inform every complainant of all of his avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the skills of minority group and women
employees, and applicants for employment.

b. Consistent with the contractor's work force requirements and as permissible under Federal and State regulations,
the contractor shall make full use of training programs, i.e., apprenticeship, and on-the-job training programs for
the geographical area of contract performance.  Where feasible, 25 percent of apprentices or trainees in each
occupation shall be in their first year of apprenticeship or training.  In the event a special provision for training
is provided under this contract, this subparagraph will be superseded as indicated in the special provision.

c. The contractor will advise employees and applicants for employment of available training programs and
entrance requirements for each.

d. The contractor will periodically review the training and promotion potential of minority group and women
employees and will encourage eligible employees to apply for such training and promotion.

7. Unions:  If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use
his/her best efforts to obtain the cooperation of such unions to increase opportunities for minority groups and women
within the unions, and to effect referrals by such unions of minority and female employees.  Actions by the
contractor either directly or through a contractor's association acting as agent will include the procedures set forth
below:

a. The contractor will use best efforts to develop, in cooperation with the unions, joint training programs aimed
toward qualifying more minority group members and women for membership in the unions and increasing the
skills of minority group employees and women so that they may qualify for higher paying employment.

b. The contractor will use best efforts to incorporate an EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without regard to their race, color, religion, sex, national
origin, age or disability.

c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to
the extent such information is within the exclusive possession of the labor union and such labor union refuses to
furnish such information to the contractor, the contractor shall so certify to the SHA and shall set forth what
efforts have been made to obtain such information.

d. In the event the union is unable to provide the contractor with a reasonable flow of minority and women
referrals within the time limit set forth in the collective bargaining agreement, the contractor will, through
independent recruitment efforts, fill the employment vacancies without regard to race, color, religion, sex,
national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minority group
persons and women.  (The DOL has held that it shall be no excuse that the union with which the contractor has
a collective bargaining agreement providing for exclusive referral failed to refer minority employees.)  In the
event the union referral practice prevents the contractor from meeting the obligations pursuant to Executive
Order 11246, as amended, and these special provisions, such contractor shall immediately notify the SHA.
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8. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment:  The contractor shall not
discriminate on the grounds of race, color, religion, sex, national origin, age or disability in the selection and
retention of subcontractors, including procurement of materials and leases of equipment.

a. The contractor shall notify all potential subcontractors and suppliers of his/her EEO obligations under this
contract.

b. Disadvantaged business enterprises (DBE), as defined in 49 CFR 23, shall have equal opportunity to compete
for and perform subcontracts which the contractor enters into pursuant to this contract.  The contractor will use
his best efforts to solicit bids from and to utilize DBE subcontractors or subcontractors with meaningful
minority group and female representation among their employees.  Contractors shall obtain lists of DBE
construction firms from SHA personnel.

c. The contractor will use his best efforts to ensure subcontractor compliance with their EEO obligations.

9. Records and Reports:   The contractor shall keep such records as necessary to document compliance with the EEO
requirements.  Such records shall be retained for a period of three years following completion of the contract work
and shall be available at reasonable times and places for inspection by authorized representatives of the SHA and the
FHWA.

a. The records kept by the contractor shall document the following:

(1) The number of minority and non-minority group members and women employed in each work 
classification on the project;

(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment 
opportunities for minorities and women;

(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minority and 
female employees; and

(4) The progress and efforts being made in securing the services of DBE subcontractors or subcontractors with 
meaningful minority and female representation among their employees.

b. The contractors will submit an annual report to the SHA each July for the duration of the project, indicating the
number of minority, women, and non-minority group employees currently engaged in each work classification
required by the contract work.  This information is to be reported on Form FHWA-1391.  If on-the-job training
is being required by special provision, the contractor will be required to collect and report training data.

III. NONSEGREGATED FACILITIES

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

a. By submission of this bid, the execution of this contract or subcontract, or the consummation of this material
supply agreement or purchase order, as appropriate, the bidder, Federal-aid construction contractor,
subcontractor, material supplier, or vendor, as appropriate, certifies that the firm does not maintain or provide
for its employees any segregated facilities at any of its establishments, and that the firm does not permit its
employees to perform their services at any location, under its control, where segregated facilities are
maintained.  The firm agrees that a breach of this certification is a violation of the EEO provisions of this
contract.  The firm further certifies that no employee will be denied access to adequate facilities on the basis of
sex or disability.

b. As used in this certification, the term "segregated facilities" means any waiting rooms, work areas, restrooms
and washrooms, restaurants and other eating areas, time clocks, locker rooms, and other storage or dressing
areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities
provided for employees which are segregated by explicit directive, or are, in fact, segregated on the basis of
race, color, religion, national origin, age or disability, because of habit, local custom, or otherwise.  The only
exception will be for the disabled when the demands for accessibility override (e.g. disabled parking).
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c. The contractor agrees that it has obtained or will obtain identical certification from proposed subcontractors or
material suppliers prior to award of subcontracts or consummation of material supply agreements of $10,000 or
more and that it will retain such certifications in its files.

IV. PAYMENT OF PREDETERMINED MINIMUM WAGE

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects
located on roadways classified as local roads or rural minor collectors, which are exempt.)

1. General:
a. All mechanics and laborers employed or working upon the site of the work will be paid unconditionally and not

less often than once a week and without subsequent deduction or rebate on any account [except such payroll
deductions as are permitted by regulations (29 CFR 3)] issued by the Secretary of Labor under the Copeland
Act (40 U.S.C. 276c) the full amounts of wages and bona fide fringe benefits (or cash equivalents thereof) due
at time of payment.  The payment shall be computed at wage rates not less than those contained in the wage
determination of the Secretary of Labor (hereinafter "the wage determination") which is attached hereto and
made a part hereof, regardless of any contractual relationship which may be alleged to exist between the
contractor or its subcontractors and such laborers and mechanics.  The wage determination (including any
additional classifications and wage rates conformed under paragraph 2 of this Section IV and the DOL poster
(WH-1321) or Form FHWA-1495) shall be posted at all times by the contractor and its subcontractors at the site
of the work in a prominent and accessible place where it can be easily seen by the workers.  For the purpose of
this Section, contributions made or costs reasonably anticipated for bona fide fringe benefits under Section
1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on behalf of laborers or mechanics are considered wages paid
to such laborers or mechanics, subject to the provisions of Section IV, paragraph 3b, hereof.  Also, for the
purpose of this Section, regular contributions made or costs incurred for more than a weekly period (but not less
often than quarterly) under plans, funds, or programs, which cover the particular weekly period, are deemed to
be constructively made or incurred during such weekly period.  Such laborers and mechanics shall be paid the
appropriate wage rate and fringe benefits on the wage determination for the classification of work actually
performed, without regard to skill, except as provided in paragraphs 4 and 5 of this Section IV.

b. Laborers or mechanics performing work in more than one classification may be compensated at the rate
specified for each classification for the time actually worked therein, provided, that the employer's payroll
records accurately set forth the time spent in each classification in which work is performed.

c. All rulings and interpretations of the Davis-Bacon Act and related acts contained in 29 CFR 1, 3, and 5 are
herein incorporated by reference in this contract.

2. Classification:
a. The SHA contracting officer shall require that any class of laborers or mechanics employed under the contract,

which is not listed in the wage determination, shall be classified in conformance with the wage determination.

b. The contracting officer shall approve an additional classification, wage rate and fringe benefits only when the
following criteria have been met:

(1) the work to be performed by the additional classification requested is not performed by a classification in 
the wage determination;

(2) the additional classification is utilized in the area by the construction industry;

(3) the proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage 
rates contained in the wage determination; and

(4) with respect to helpers, when such a classification prevails in the area in which the work is performed.

c. If the contractor or subcontractors, as appropriate, the laborers and mechanics (if known) to be employed in the
additional classification or their representatives, and the contracting officer agree on the classification and wage
rate (including the amount designated for fringe benefits where appropriate), a report of the action taken shall be
sent by the contracting officer to the DOL, Administrator of the Wage and Hour Division, Employment
Standards Administration, Washington, D.C. 20210.  The Wage and Hour Administrator, or an authorized
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representative, will approve, modify, or disapprove every additional classification action within 30 days of
receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that
additional time is necessary.

d. In the event the contractor or subcontractors, as appropriate, the laborers or mechanics to be employed in the
additional classification or their representatives, and the contracting officer do not agree on the proposed
classification and wage rate (including the amount designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the views of all interested parties and the
recommendation of the contracting officer, to the Wage and Hour Administrator for determination.  Said
Administrator, or an authorized representative, will issue a determination within 30 days of receipt and so
advise the contracting officer or will notify the contracting officer within the 30-day period that additional time
is necessary

e. The wage rate (including fringe benefits where appropriate) determined pursuant to paragraph 2c or 2d of this
Section IV shall be paid to all workers performing work in the additional classification from the first day on
which work is performed in the classification.

3. Payment of Fringe Benefits:
a. Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a

fringe benefit which is not expressed as an hourly rate, the contractor or subcontractors, as appropriate, shall
either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an
hourly case equivalent thereof.

b. If the contractor or subcontractor, as appropriate, does not make payments to a trustee or other third person,
he/she may consider as a part of the wages of any laborer or mechanic the amount of any costs reasonably
anticipated in providing bona fide fringe benefits under a plan or program, provided, that the Secretary of Labor
has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have
been met.  The Secretary of Labor may require the contractor to set aside in a separate account assets for the
meeting of obligations under the plan or program.

4. Apprentices and Trainees (Programs of the U.S. DOL) and Helpers:
a. Apprentices:

(1) Apprentices will be permitted to work at less than the predetermined rate for the work they performed when
they are employed pursuant to and individually registered in a bona fide apprenticeship program registered 
with the DOL, Employment and Training Administration, Bureau of Apprenticeship and Training, or with 
a State apprenticeship agency recognized by the Bureau, or if a person is employed in his/her first 90 days 
of probationary employment as an apprentice in such an apprenticeship program, who is not individually 
registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or a 
State apprenticeship agency (where appropriate) to be eligible for probationary employment as an 
apprentice.

(2) The allowable ratio of apprentices to journeyman-level employees on the job site in any craft classification 
shall not be greater than the ratio permitted to the contractor as to the entire work force under the registered
program.  Any employee listed on a payroll at an apprentice wage rate, who is not registered or otherwise 
employed as stated above, shall be paid not less than the applicable wage rate listed in the wage 
determination for the classification of work actually performed.  In addition, any apprentice performing 
work on the job site in excess of the ratio permitted under the registered program shall be paid not less than 
the applicable wage rate on the wage determination for the work actually performed.  Where a contractor or
subcontractor is performing construction on a project in a locality other than that in which its program is 
registered, the ratios and wage rates (expressed in percentages of the journeyman-level hourly rate) 
specified in the contractor's or subcontractor's registered program shall be observed.

(3) Every apprentice must be paid at not less than the rate specified in the registered program for the 
apprentice's level of progress, expressed as a percentage of the journeyman-level hourly rate specified in 
the applicable wage determination.  Apprentices shall be paid fringe benefits in accordance with the 
provisions of the apprenticeship program.  If the apprenticeship program does not specify fringe benefits, 
apprentices must be paid the full amount of fringe benefits listed on the wage determination for the 
applicable classification.  If the Administrator for the Wage and Hour Division determines that a different 
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practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that 
determination.

(4) In the event the Bureau of Apprenticeship and Training, or a State apprenticeship agency recognized by the
Bureau, withdraws approval of an apprenticeship program, the contractor or subcontractor will no longer be
permitted to utilize apprentices at less than the applicable predetermined rate for the comparable work 
performed by regular employees until an acceptable program is approved.

b. Trainees:

(1) Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined 
rate for the work performed unless they are employed pursuant to and individually registered in a program 
which has received prior approval, evidenced by formal certification by the DOL, Employment and 
Training Administration.

(2) The ratio of trainees to journeyman-level employees on the job site shall not be greater than permitted 
under the plan approved by the Employment and Training Administration.  Any employee listed on the
payroll at a trainee rate who is not registered and participating in a training plan approved by the 
Employment and Training Administration shall be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed.  In addition, any trainee performing work

on the job site in excess of the ratio permitted under the registered program shall be paid not less than the 
applicable wage rate on the wage determination for the work actually performed.

(3) Every trainee must be paid at not less than the rate specified in the approved program for his/her level of 
progress, expressed as a percentage of the journeyman-level hourly rate specified in the applicable wage 
determination.  Trainees shall be paid fringe benefits in accordance with the provisions of the trainee 
program.  If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division 
determines that there is an apprenticeship program associated with the corresponding journeyman-level 
wage rate on the wage determination which provides for less than full fringe benefits for apprentices, in 
which case such trainees shall receive the same fringe benefits as apprentices.

(4) In the event the Employment and Training Administration withdraws approval of a training program, the 
contractor or subcontractor will no longer be permitted to utilize trainees at less than the applicable 
predetermined rate for the work performed until an acceptable program is approved.

c. Helpers:

Helpers will be permitted to work on a project if the helper classification is specified and defined on the
applicable wage determination or is approved pursuant to the conformance procedure set forth in Section IV.2.
Any worker listed on a payroll at a helper wage rate, who is not a helper under an approved definition, shall be
paid not less than the applicable wage rate on the wage determination for the classification of work actually
performed.

5. Apprentices and Trainees (Programs of the U.S. DOT):
Apprentices and trainees working under apprenticeship and skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction programs are
not subject to the requirements of paragraph 4 of this Section IV.  The straight time hourly wage rates for
apprentices and trainees under such programs will be established by the particular programs.  The ratio of
apprentices and trainees to journeymen shall not be greater than permitted by the terms of the particular program.

6. Withholding:
The SHA shall upon its own action or upon written request of an authorized representative of the DOL withhold, or
cause to be withheld, from the contractor or subcontractor under this contract or any other Federal contract with the
same prime contractor, or any other Federally-assisted contract subject to Davis-Bacon prevailing wage
requirements which is held by the same prime contractor, as much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages required by the contract.  In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or
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part of the wages required by the contract, the SHA contracting officer may, after written notice to the contractor,
take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds
until such violations have ceased.

7. Overtime Requirements:
No contractor or subcontractor contracting for any part of the contract work which may require or involve the
employment of laborers, mechanics, watchmen, or guards (including apprentices, trainees, and helpers described in
paragraphs 4 and 5 above) shall require or permit any laborer, mechanic, watchman, or guard in any workweek in
which he/she is employed on such work, to work in excess of 40 hours in such workweek unless such laborer,
mechanic, watchman, or guard receives compensation at a rate not less than one-and-one-half times his/her basic
rate of pay for all hours worked in excess of 40 hours in such workweek.

8. Violation:
Liability for Unpaid Wages; Liquidated Damages:  In the event of any violation of the clause set forth in paragraph
7 above, the contractor and any subcontractor responsible thereof shall be liable to the affected employee for his/her
unpaid wages.  In addition, such contractor and subcontractor shall be liable to the United States (in the case of work
done under contract for the District of Columbia or a territory, to such District or to such territory) for liquidated
damages.  Such liquidated damages shall be computed with respect to each individual laborer, mechanic, watchman,
or guard employed in violation of the clause set forth in paragraph 7, in the sum of $10 for each calendar day on
which such employee was required or permitted to work in excess of the standard work week of 40 hours without
payment of the overtime wages required by the clause set forth in paragraph 7.

9. Withholding for Unpaid Wages and Liquidated Damages:
The SHA shall upon its own action or upon written request of any authorized representative of the DOL withhold, or
cause to be withheld, from any monies payable on account of work performed by the contractor or subcontractor
under any such contract or any other Federal contract with the same prime contractor, or any other Federally-
assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime
contractor, such sums as may be determined to be necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in paragraph 8 above.

V. STATEMENTS AND PAYROLLS

 (Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects
located on roadways classified as local roads or rural collectors, which are exempt.)

1. Compliance with Copeland Regulations (29 CFR 3):

The contractor shall comply with the Copeland Regulations of the Secretary of Labor which are herein incorporated
by reference.

2. Payrolls and Payroll Records:

a. Payrolls and basic records relating thereto shall be maintained by the contractor and each subcontractor during
the course of the work and preserved for a period of 3 years from the date of completion of the contract for all
laborers, mechanics, apprentices, trainees, watchmen, helpers, and guards working at the site of the work.

b. The payroll records shall contain the name, social security number, and address of each such employee; his or
her correct classification; hourly rates of wages paid (including rates of contributions or costs anticipated for
bona fide fringe benefits or cash equivalent thereof the types described in Section 1(b)(2)(B) of the Davis Bacon
Act); daily and weekly number of hours worked; deductions made; and actual wages paid.  In addition, for
Appalachian contracts, the payroll records shall contain a notation indicating whether the employee does, or
does not, normally reside in the labor area as defined in Attachment A, paragraph 1.  Whenever the Secretary of
Labor, pursuant to Section IV, paragraph 3b, has found that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing benefits under a plan or program described in Section
1(b)(2)(B) of the Davis Bacon Act, the contractor and each subcontractor shall maintain records which show
that the commitment to provide such benefits is enforceable, that the plan or program is financially responsible,
that the plan or program has been communicated in writing to the laborers or mechanics affected, and show the
cost anticipated or the actual cost incurred in providing benefits.  Contractors or subcontractors employing
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apprentices or trainees under approved programs shall maintain written evidence of the registration of
apprentices and trainees, and ratios and wage rates prescribed in the applicable programs.

c. Each contractor and subcontractor shall furnish, each week in which any contract work is performed, to the
SHA resident engineer a payroll of wages paid each of its employees (including apprentices, trainees, and
helpers, described in Section IV, paragraphs 4 and 5, and watchmen and guards engaged on work during the
preceding weekly payroll period).  The payroll submitted shall set out accurately and completely all of the
information required to be maintained under paragraph 2b of this Section V.  This information may be
submitted in any form desired.  Optional Form WH-347 is available for this purpose and may be purchased
from the Superintendent of Documents (Federal stock number 029-005-0014-1), U.S. Government Printing
Office, Washington, D.C. 20402.  The prime contractor is responsible for the submission of copies of payrolls
by all subcontractors.

d. Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the contractor or
subcontractor or his/her agent who pays or supervises the payment of the persons employed under the contract
and shall certify the following:

(1) that the payroll for the payroll period contains the information required to be maintained under paragraph
2b of this Section V and that such information is correct and complete;

(2) that such laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract 
during the payroll period has been paid the full weekly wages earned, without rebate, either directly or 
indirectly, and that no deductions have been made either directly or indirectly from the full wages earned, 
other than permissible deductions as set forth in the Regulations, 29 CFR 3;

(3) that each laborer or mechanic has been paid not less that the applicable wage rate and fringe benefits or 
cash equivalent for the classification of worked performed, as specified in the applicable wage 
determination incorporated into the contract.

e. The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-
347 shall satisfy the requirement for submission of the "Statement of Compliance" required by paragraph 2d of
this Section V.

f. The falsification of any of the above certifications may subject the contractor to civil or criminal prosecution
under 18 U.S.C. 1001 and 31 U.S.C. 231.

g. The contractor or subcontractor shall make the records required under paragraph 2b of this Section V available
for inspection, copying, or transcription by authorized representatives of the SHA, the FHWA, or the DOL, and
shall permit such representatives to interview employees during working hours on the job.  If the contractor or
subcontractor fails to submit the required records or to make them available, the SHA, the FHWA, the DOL, or
all may, after written notice to the contractor, sponsor, applicant, or owner, take such actions as may be
necessary to cause the suspension of any further payment, advance, or guarantee of funds.  Furthermore, failure
to submit the required records upon request or to make such records available may be grounds for debarment
action pursuant to 29 CFR 5.12.

VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR

1. On all Federal-aid contracts on the National Highway System, except those which provide solely for the installation
of protective devices at railroad grade crossings, those which are constructed on a force account or direct labor basis,
highway beautification contracts, and contracts for which the total final construction cost for roadway and bridge is
less than $1,000,000 (23 CFR 635) the contractor shall:

a. Become familiar with the list of specific materials and supplies contained in Form FHWA-47, "Statement of
Materials and Labor Used by Contractor of Highway Construction Involving Federal Funds," prior to the
commencement of work under this contract.

b. Maintain a record of the total cost of all materials and supplies purchased for and incorporated in the work, and
also of the quantities of those specific materials and supplies listed on Form FHWA-47, and in the units shown
on Form FHWA-47.



Contract No.  «Dist»-«Contract_No»
88

c. Furnish, upon the completion of the contract, to the SHA resident engineer on Form FHWA-47 together with
the data required in paragraph 1b relative to materials and supplies, a final labor summary of all contract work
indicating the total hours worked and the total amount earned.

2. At the prime contractor's option, either a single report covering all contract work or separate reports for the
contractor and for each subcontract shall be submitted.

VII. SUBLETTING OR ASSIGNING THE CONTRACT

1. The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of the total original contract price, excluding any specialty
items designated by the State.  Specialty items may be performed by subcontract and the amount of any such
specialty items performed may be deducted from the total original contract price before computing the amount of
work required to be performed by the contractor's own organization (23 CFR 635).

a. "Its own organization" shall be construed to include only workers employed and paid directly by the prime
contractor and equipment owned or rented by the prime contractor, with or without operators.  Such term does
not include employees or equipment of a subcontractor, assignee, or agent of the prime contractor.

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities,
or equipment not ordinarily available in the type of contracting organizations qualified and expected to bid on
the contract as a whole and in general are to be limited to minor components of the overall contract.

2. The contract amount upon which the requirements set forth in paragraph 1 of Section VII is computed includes the
cost of material and manufactured products which are to be purchased or produced by the contractor under the
contract provisions.

3. The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full
authority to direct performance of the work in accordance with the contract requirements, and is in charge of all
construction operations (regardless of who performs the work) and (b) such other of its own organizational resources
(supervision, management, and engineering services) as the SHA contracting officer determines is necessary to
assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the
SHA contracting officer, or authorized representative, and such consent when given shall not be construed to relieve
the contractor of any responsibility for the fulfillment of the contract.  Written consent will be given only after the
SHA has assured that each subcontract is evidenced in writing and that it contains all pertinent provisions and
requirements of the prime contract.

VIII. SAFETY: ACCIDENT PREVENTION

1. In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635).  The contractor shall provide all safeguards, safety devices
and protective equipment and take any other needed actions as it determines, or as the SHA contracting officer may
determine, to be reasonably necessary to protect the life and health of employees on the job and the safety of the
public and to protect property in connection with the performance of the work covered by the contract.

2. It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any subcontractor shall not permit any employee, in performance of
the contract, to work in surroundings or under conditions which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and health standards (29 CFR 1926) promulgated by the
Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards Act (40
U.S.C. 333).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract performance to inspect or investigate the matter of
compliance with the construction safety and health standards and to carry out the duties of the Secretary under
Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 333).
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IX. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

In order to assure high quality and durable construction in conformity with approved plans and specifications and a high
degree of reliability on statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid
highway projects, it is essential that all persons concerned with the project perform their functions as carefully, thoroughly,
and honestly as possible.  Willful falsification, distortion, or misrepresentation with respect to any facts related to the project
is a violation of Federal law.  To prevent any misunderstanding regarding the seriousness of these and similar acts, the
following notice shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places where it is readily
available to all persons concerned with the project:

Notice To All Personnel Engaged On Federal-Aid Highway Projects

18 U.S.C. 1020 READS AS FOLLOWS:

"Whoever being an officer, agent, or employee of the United States, or any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the submission of plans, maps, specifications, contracts, or costs of
construction on any highway or related project submitted for approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or
report submitted pursuant to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and
supplemented;

Shall be fined not more that $10,000 or imprisoned not more than 5 years or both."

X. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT

 (Applicable to all Federal-aid construction contracts and to all related subcontracts of $100,000 or more.)

By submission of this bid or the execution of this contract, or subcontract, as appropriate, the bidder, Federal-aid
construction contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows:

1. That any facility that is or will be utilized in the performance of this contract, unless such contract is exempt under
the Clean Air Act, as amended (42 U.S.C. 1857 et seq., as amended by Pub.L. 91-604), and under the Federal Water
Pollution Control Act, as amended (33 U.S.C. 1251 et seq., as amended by Pub.L. 92-500), Executive Order 11738,
and regulations in implementation thereof (40 CFR 15) is not listed, on the date of contract award, on the U.S.
Environmental Protection Agency (EPA) List of Violating Facilities pursuant to 40 CFR 15.20.

2. That the firm agrees to comply and remain in compliance with all the requirements of Section 114 of the Clean Air
Act and Section 308 of the Federal Water Pollution Control Act and all regulations and guidelines listed thereunder.

3. That the firm shall promptly notify the SHA of the receipt of any communication from the Director, Office of
Federal Activities, EPA, indicating that a facility that is or will be utilized for the contract is under consideration to
be listed on the EPA List of Violating Facilities.

4. That the firm agrees to include or cause to be included the requirements of paragraph 1 through 4 of this Section X
in every nonexempt subcontract, and further agrees to take such action as the government may direct as a means of
enforcing such requirements.
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XI. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

1. Instructions for Certification - Primary Covered Transactions:

(Applicable to all Federal-aid contracts - 49 CFR 29)

a. By signing and submitting this proposal, the prospective primary participant is providing the certification set out
below.

b. The inability of a person to provide the certification set out below will not necessarily result in denial of
participation in this covered transaction.  The prospective participant shall submit an explanation of why it
cannot provide the certification set out below.  The certification or explanation will be considered in connection
with the department or agency's determination whether to enter into this transaction.  However, failure of the
prospective primary participant to furnish a certification or an explanation shall disqualify such a person from
participation in this transaction.

c. The certification in this clause is a material representation of fact upon which reliance was placed when the
department or agency determined to enter into this transaction.  If it is later determined that the prospective
primary participant knowingly rendered an erroneous certification, in addition to other remedies available to the
Federal Government, the department or agency may terminate this transaction for cause of default.

d. The prospective primary participant shall provide immediate written notice to the department or agency to
whom this proposal is submitted if any time the prospective primary participant learns that its certification was
erroneous when submitted or has become erroneous by reason of changed circumstances.

e. The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered transaction,"
"participant," "person," "primary covered transaction," "principal," "proposal," and "voluntarily excluded," as
used in this clause, have the meanings set out in the Definitions and Coverage sections of rules implementing
Executive Order 12549.  You may contact the department or agency to which this proposal is submitted for
assistance in obtaining a copy of those regulations.

f. The prospective primary participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency entering into this transaction.

g. The prospective primary participant further agrees by submitting this proposal that it will include the clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," provided by the department or agency entering into this covered transaction, without
modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions.

h. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous.  A participant may decide the method and
frequency by which it determines the eligibility of its principals.  Each participant may, but is not required to,
check the nonprocurement portion of the "Lists of Parties Excluded From Federal Procurement or
Nonprocurement Programs" (Nonprocurement List) which is compiled by the General Services Administration.

i. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render in good faith the certification required by this clause.  The knowledge and information of participant is
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business
dealings.

j. Except for transactions authorized under paragraph f of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency may terminate this transaction for cause or default.
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Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Primary Covered
Transactions

1. The prospective primary participant certifies to the best of its knowledge and belief, that it and its principals:

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded
from covered transactions by any Federal department or agency;

b. Have not within a 3-year period preceding this proposal been convicted of or had a civil judgement rendered
against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain,
or performing a public (Federal, State or local) transaction or contract under a public transaction; violation of
Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal,
State or local) with commission of any of the offenses enumerated in paragraph 1b of this certification; and

d. Have not within a 3-year period preceding this application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

2. Where the prospective primary participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Covered Transactions:

(Applicable to all subcontracts, purchase orders and other lower tier transactions of $25,000 or more - 49 CFR 29)

a. By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.

b. The certification in this clause is a material representation of fact upon which reliance was placed when this
transaction was entered into.  If it is later determined that the prospective lower tier participant knowingly
rendered an erroneous certification, in addition to other remedies available to the Federal Government, the
department or agency with which this transaction originated may pursue available remedies, including
suspension and/or debarment.

c. The prospective lower tier participant shall provide immediate written notice to the person to which this
proposal is submitted if at any time the prospective lower tier participant learns that its certification was
erroneous by reason of changed circumstances.

d. The terms "covered transaction," "debarred," "suspended," "ineligible," "primary covered transaction,"
"participant," "person," "principal," "proposal," and "voluntarily excluded," as used in this clause, have the
meanings set out in the Definitions and Coverage sections of rules implementing Executive Order 12549.  You
may contact the person to which this proposal is submitted for assistance in obtaining a copy of those
regulations.

e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency with which this transaction originated.

f. The prospective lower tier participant further agrees by submitting this proposal that it will include this clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," without modification, in all lower tier covered transactions and in all solicitations for
lower tier covered transactions.

g. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous.  A participant may decide the method and
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frequency by which it determines the eligibility of its principals.  Each participant may, but is not required to,
check the Nonprocurement List.

h. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render in good faith the certification required by this clause.  The knowledge and information of participant is
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business
dealings.

i. Except for transactions authorized under paragraph e of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency with which this transaction originated may pursue
available remedies, including suspension and/or debarment.

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Lower Tier Covered
Transactions

1. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from
participation in this transaction by any Federal department or agency.

2. Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

XII. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING

 (Applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 - 49 CFR 20)

1. The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person
for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress,
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding
of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of
any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any
Federal contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing
or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant,
loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure
Form to Report Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon which reliance was placed when this transaction was made
or entered into.  Submission of this certification is a prerequisite for making or entering into this transaction imposed
by 31 U.S.C. 1352.  Any person who fails to file the required certification shall be subject to a civil penalty of not
less than $10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require that the
language of this certification be included in all lower tier subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.
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FEDERAL-AID FEMALE AND MINORITY GOALS

In accordance with Section II, "Nondiscrimination," of "Required Contract Provisions Federal-aid Construction
Contracts" the following are the goals for female utilization:

Goal for Women (applies nationwide)..............(percent) 6.9

The following are goals for minority utilization:

CALIFORNIA ECONOMIC AREA
Goal

(Percent)
174  Redding, CA:

Non-SMSA Counties 6.8
CA  Lassen; CA  Modoc;CA  Plumas;CA Shasta; CA  Siskiyou; CA  Tehama.

175 Eureka, CA
Non-SMSA Counties 6.6

CA  Del Norte; CA  Humboldt; CA  Trinity.

176 San Francisco-Oakland-San Jose, CA:
SMSA Counties:
7120 Salinas-Seaside-Monterey, CA 28.9

CA  Monterey.
7360 San Francisco-Oakland 25.6

CA  Alameda; CA  Contra Costa; CA  Marin; CA  San Francisco; CA  San Mateo.
7400 San Jose, CA 19.6

CA  Santa Clara.
7485 Santa Cruz, CA. 14.9

CA  Santa Cruz.
7500 Santa Rosa, CA 9.1

CA  Sonoma.
8720 Vallejo-Fairfield- Napa, CA 17.1

CA  Napa; CA  Solano
Non-SMSA Counties 23.2

CA  Lake; CA  Mendocino; CA  San Benito

177 Sacramento, CA:
SMSA Counties:
6920  Sacramento, CA 16.1

CA  Placer; CA  Sacramento; CA  Yolo.
Non-SMSA Counties 14.3

CA  Butte; CA  Colusa; CA  El Dorado; CA  Glenn; CA  Nevada; CA  Sierra; CA
Sutter; CA  Yuba.

178 Stockton-Modesto, CA:
SMSA Counties:
5170  Modesto, CA 12.3

CA  Stanislaus.
8120  Stockton, CA 24.3

CA  San Joaquin.
Non-SMSA Counties 19.8

CA  Alpine; CA  Amador; CA  Calaveras; CA  Mariposa;CA  Merced; CA  Tuolumne.
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Goal
(Percent)

179 Fresno-Bakersfield, CA
SMSA Counties:
0680  Bakersfield, CA 19.1

CA  Kern.
2840  Fresno, CA 26.1

CA  Fresno.
Non-SMSA Counties 23.6

CA  Kings; CA  Madera; CA  Tulare.

180 Los Angeles, CA:
SMSA Counties:
0360  Anaheim-Santa Ana-Garden Grove, CA 11.9

CA  Orange.
4480  Los Angeles-Long Beach, CA 28.3

CA  Los Angeles.
6000  Oxnard-Simi Valley-Ventura, CA 21.5

CA  Ventura.
6780  Riverside-San Bernardino-Ontario, CA. 19.0

CA  Riverside; CA  San Bernardino.
7480  Santa Barbara-Santa Maria-Lompoc, CA 19.7

CA  Santa Barbara.
Non-SMSA Counties 24.6

CA  Inyo; CA  Mono; CA  San Luis Obispo.

181 San Diego, CA:
SMSA Counties
7320  San Diego, CA. 16.9

CA  San Diego.
Non-SMSA Counties 18.2

CA  Imperial.

In addition to the reporting requirements set forth elsewhere in this contract the Contractor and subcontractors holding
subcontracts, not including material suppliers, of $10,000 or more, shall submit for every month of July during which work is
performed, employment data as contained under Form FHWA PR-1391 (Appendix C to 23 CFR, Part 230), and in
accordance with the instructions included thereon.


